
February 18,2022

Dear Commissioners:

Subject:

Exhibit 3:

1

Hawaiian Electric PO BOX 2750, HONOLULU, HI 96840-0001

Exhibit 1:
Exhibit 2:

Project Updates and Schedules
Calculated Comparison of PPA Unit Price to On-Peak Avoided Cost for 
Stage 1 Projects
Calculated Comparison of PPA Unit Price to On-Peak Avoided Cost for 
CBRE Phase 1 Projects

The Honorable Chair and Members of the 
Hawai‘i Public Utilities Commission

465 South King Street
Kekuanao‘a Building, First Floor 
Honolulu, Hawai‘i 96813

The “Hawaiian Electric Companies” or “Companies” are Hawaiian Electric Company, Inc., Hawai‘i Electric Light 
Company, Inc., and Maui Electric Company, Limited.
2 On January 14, 2022 the Companies filed the Application for Approval of a Power Purchase Agreement for 
Renewable Dispatchable Generation for BCE Kupono Solar, LLC in Docket No. 2022-0007. The Companies will 
file monthly updates for Kupono Solar in Docket No. 2022-0007 starting in February 2022.
’ The Hawaiian Electric Companies filed their Initial Status Update on March 5, 2021 in the subject proceeding. 

As stated in the Companies’ November 12, 2021 filing, the Companies respectfully dispute they are liable or 
culpable for the tracked costs. The Companies set forth their reasoning and concerns in their Motion for; (1) 
Reconsideration and/or Clarification, and (2) Stay of Order No. 37752 filed May 7, 2021, which is incorporated by 
reference, and therefore will not restate the same here.

On February 17, 2022, the Companies^ inadvertently provided updates for the month of 
January 2022 on the Stage 1 and Stage 2 RFP projects, rather than the updates for February
2022. The Companies apologize for the oversight and are submitting the updates for the month 
of February 2022 on the status of the Stage 1 and Stage 2 RFP projects^ as well as Phase 1 of the 
shared solar Community Based Renewable Energy (“CBRE”) program.^ In addition, in response 
to the Commission’s Order No. 37752, which directed Hawaiian Electric to track costs related to 
delays in commercial operations of approved Stage 1, Stage 2, and CBRE Projects, the Hawaiian 
Electric Companies are providing the cost comparison calculations through the month of 
February 2022.4

Docket No. 2021-0024
Opening a Proceeding to Review Hawaiian Electric’s Interconnection Process 
and Transition Plans for Retirement of Fossil Fuel Power Plants
February 2022 Monthly Update



Sincerely,

/s/ Rebecca Dayhuff Matsushima

Enclosure

Division of Consumer Advocacyc:

Hawaiian Electric PO BOX 2750, HONOLULU, HI 96840-0001

Rebecca Dayhuff Matsushima
Vice President, Resource Procurement

Please note that given the Commission’s Order No. 37752 in this proceeding directing the 
Hawaiian Electric Companies to report only on projects with PPAs approved by the
Commission, and consistent with Order No. 37803 Denying West Maui Preservation
Association’s Motion to Disclose All Ex Parte Communications, to Confirm Kahana Solar is Not 
Presently a “Commission Approved Project, ” to Commit to Not Engage in Further Ex Parte 
Communications, and for a New Procedural Order Related to Commission Violations of 
Participants ’ Due Process Rights in Docket No. 2020-0142, the Companies have removed 
information for projects with PPAs or GO7 applications that have not been approved by the 
Commission and will be filing updates for these projects in their respective dockets.

The Honorable Chair and Members
of the Hawai‘i Public Utilities Commission 

February 18, 2022
Page 2



Project Name: AES West Oahu (O'ahu)

RFP: Stage 1

Status

Approval / PermitPermits Status Summary

Special Use Permit Complete

April 1, 2021 CompleteNPDES Permit

January 4, 2021

July 8, 2020 Complete

CompleteDPP

System 
Impact Study

General 
Comments

EXHIBIT 1
PAGE 1 OF 99

The above SIS model check and performance validation were for a prior inverter parameter 
modification and is unrelated to AES's consideration of alternate PV panel suppliers. A PV 
panel change does not impact the SIS if only the PV panels on the DC side are changed and 
there is no change to the inverter and/or to the AC project output ratings.

August 12,
2021

DPP
DPP

HRS 6E Compliance
Noise

ETA QI, 2022
ETA QI, 2022

Date of
Approval
June 10, 2021

343 Environmental 
Assessment
Conditional Use Permit
(m) / Height Waiver 
Grading Permit______
Building and Electrical 
Permit_____________
• Due to delays in City and County of Honolulu ministerial permits (Grading, Building 

Permit), the estimated date for receipt of these permits has been shifted to Mar - April 
2022. Such permit delays are expected to delay construction start and potentially
Commercial Operations.

• The Plan Review application was submitted to DPP Civil Engineering Branch on Aug 30, 
2021. AES received another round of Plan Review comments for the Grading Permit on

PPA Approval
Overhead Line 
Approval______
PPA Amendment

90% Design complete
90% Design complete
100% Review completed. Revision and resubmission required
100% Review completed. Revision and resubmission required 
IFC Design complete
IFC Design complete

• Completed April 2020

Facility

Complete
ETA QI, 2022

Filed on September 8, 2020
• SIS model check and performance validation related to AES adjusting inverter parameters 

has been completed and report has been provided to AES in August 2021.

Facility Study

Engineering/ 
Design

Technology: Solar + BESS
Approved - D&O No. 36480 issued on August 21, 2019 
Approved - D&O No. 37682 issued on March 18, 2021

Capitalized terms used but not defined in this update have the meaning given to them in the PPA. 

AES West Oahu (O'ahu) - Page 1

Guaranteed Commercial Operations Date 

("GCOD") September 7, 2022
Size: 12.5MW, SOMWh (BESS)
PPA Status

Responsible 
Party_________
Seller 
Seller 
Seller 
Seller 
Company 
Company 
General 
Comments____
Agency/
Jurisdiction 
DBEDT-Land 
Use Commission 
DOH-Clean 
Water Branch 
DLNR-SHPD 
DOH- 
Radiological
Health Branch 
OEQC

Generation facility
Step up Substation 
coip
COIF-Transmission line 
Remote Work
Inter-dependent system



Land Rights

Prior to commercial operations

Type ofequipment Order data f Estimated) Arrival dateProcurement

PV Panels TBD FM Event (see comments below)TBD FM Event

AES West Oahu (O'ahu) - Page 2

Seiler Generating Facility: 2021/SUB-88 was 
tentatively approved by DPP in June 2021. 
Final approval is pending review of the 
construction drawings by Board of Water 
Supply and Honolulu Fire Department. Upon 
final approval, a Petition for recordation in 
Land Court will be filed with the Land Court.

Nov 23, 2021 and re-submitted the Plan Review application for a 3"* review on Jan 12,
2022. On Jan 24,2022, AES received a 3'^ round of comments, which are being reviewed 
and incorporated into a 4* submittal in February.
As noted in previous reports, a Third-Party Review was used to facilitate timely building, 
electrical and structural review of the Project. The Third-Party Reviewer submitted the 
Building Plans to DPP on Sept 8, 2021. On Oct 22-26,2021, Building Permit application 
numbers were created.
The Building Permit applications received comments from the Honolulu Fire Department 
and the Zoning Branch on Jan 13, 2022 and Jan 21, 2022, respectively. The comments are 
being addressed and the Plans will be filed in response to comments in February. 
At this time, it is unclear if there will bean audit of the Third-Party Review, which could 
further delay the processing of the Building Permit.
AES submitted documentation to DPP on Jan 7, 2022 demonstrating satisfaction of pre­
construction Conditions of Approval of the Special Use Permit {2020/SUP-6), Conditional 
Use Permit (2021/CUP-27), and Zoning Waiver (2021/W-18).
SHPD approved the Archaeological Monitoring Plan and the Interim Protection Report on 
December 21,2021.

fEstimated) Receipt Date
ETA QI, 2022

Status
COIF: Hawaiian Electric met with landowner 
on 11/8/21 to discuss the right of entry. In 
connection with those discussions, 
landowner and Hawaiian Electric are 
working on a form of agreement (as opposed 
to Hawaiian Electric working under the 
existing AES access agreement as originally 
proposed by landowner).________________
COIF: To date, Hawaiian Electric and the 
landowner have agreed on a form of 
Easement but have not executed and 
recorded the document. On Nov 8, AES 
provided Hawaiian Electric with the survey 
of the Hawaiian Electric easement area. On 
Dec 2, Hawaiian Electric returned comments 
and, on Jan 3, AES returned the survey to 
Hawaiian Electric incorporating comments. 
On Jan 18, Hawaiian Electric submitted the 
survey along with the form GOE to the 
landowner for review. Timing of filing the 
application for designation of easement is 
being discussed between the parties.

EXHIBIT 1 
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COIF/SOIF:
Easement

Type_________
COIF/SOIF: Right 
of Entry

General 
Comments 
Responsible 
Party_____
Seller



Remote End material October 2021Company

Ctmstruction Status (TBD Force Majeure Event)

Seller

Seller COIF

Seller COIF-Transmission line

Remote Work

Inter-dependent system

Testing

Other

General 
Comments

06/22/2020
06/30/2020
09/19/2019
06/23/2021
06/01/2021
06/01/2021

(QI 2022)
(QI 2022)
(QI 2022)
(QI 2022)
(QI 2022)
(QI 2022)

• AES is coordinating deliveries of major equipment
• Equipment expected to arrive to island in QI will be stored pending receipt of DPP 

Grading^uilding Permits.
• AES is monitoring supply chain impacts due to COVID
• As previously reported, the US Customs and Border Protection (CBP) Withhold Release 

Order (WRO) has impacted the solar panel supply chain and solar panel imports from 
numerous suppliers across all US ports. This continues to be a rapidly evolving situation. 
AES is actively monitoring the situation and in constant communication with suppliers.

• On Oct 18, 2021, AES delivered a Notice of Force Majeure based on communications with 
its solar panel supplier in regard to the CBP WRCXs impact on the delivery of the solar 
panels for the Project. On Nov 1,2021, AES provided a supplemental notice consistent 
with the terms of the PPA, which indicated the possibility of the Guaranteed Commercial 
Operations Date being deferred as a result of the Force Majeure event.

• AES has diligently pursued solutions to overcome the impacts of the Force Majeure events
and on Dec. 23, 2021, AES provided a letter to Hawaiian Electric describing the current 
direct impacts from the Force Majeure events, as well as an option to remedy the Force 
Majeure. Hawaiian Electric and AES continue to work through the option, and recurring 
updates are being provided in accordance with the PPA. Hawaiian Electric and AES are 
working on a possible amendment to the PPA, including a revised price and GCOD, which 
would allow AES to move forward with an altenrative supply of panels for the project. 
and help offeet the direct impacts from the Force Majeure events.____________________

Facility

Seller
Seller
Seller
Seller
Seller
Seiler

Seller 
Company

(QI 2022) 
(February 2022)

Company 

Company 

General 
Comments_____
Acceptance Test 
CSAT__________
Seller Milestones

EXHIBIT 1 
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Scheduled to start QI 2022 

Scheduled to start QI 2022 

Scheduled to start QI 2022 

Scheduled to start Q2 2022 

Completed

Completed

inverters 
Energy Storage 
GSU transformer 
Racking 
Circuit Breakers
Current and voltage 
transformers_____
Control Building 
Revenue meter

AT scheduled to start Q2 2022/03 2022____________________________________________
CSAT scheduled to start Q3 2022/Q4 2022__________________________________________
Grading Permit, Building Permit Seller's Condition Precedent missed - see above for additional 
information.__________________________________________________________________
EPC contractor on board Reporting Milestone - a copy of the redacted EPC contract for 
construction was submitted to Company on Jan 30,2022.______________________________
Right of Entry Seiler's Condition Precedent missed - Landowner previously requested 
Hawaiian Electric work under existing AES agreement, which would allow entry for Hawaiian 

AES West Oahu (O'ahu) - Page 3

08/19/2021 
September
2021 
August 2021

Generation facility 

soiF

Responsible 
Party_____
Seller



SCHEDULE

*Se}ler has stated that GCOD cannot be met. Schedule reflects delayed GCOD

End DateActivity Start Date

2/24/20 4/14/22Permitting

2/18/21 9/4/22Secure Land Rights

Generating Facilities

10/7/21 2/17/22Engineering

12/20/19 3/16/22Procurement

3/25/22 10/20/22Construction

SOIF

9/9/21 10/8/21Engineering

1/10/21 6/24/22Procurement

5/19/22 10/5/22Construction

COIF {by Seller)

9/7/20 1/18/22Engineering

8/30/21 2/3/22Procurement

4/15/22 9/8/22Construction

COIF (by Company)

9/7/20 1/18/21Engineering

10/1/21 4/21/22Procurement

5/25/22 9/8/22Construction

Remote Work (by Company)

11/30/20 6/2/21Engineering

AES West Oahu (O'ahu) - Page 4

Electric during construction. However, in connection with Hawaiian Electric's discussions with 
landowner during the parties' 11/8/21 meeting, landowner and Hawaiian Electric have agreed 
on a form of Easement. To date, the form has not been executed or recorded.

General 
____________Comments______ 

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

EXHIBIT 1
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8/1/21 10/7/21Procurement

10/13/21 11/30/21Construction

8/12/22 10/13/22Acceptance Test

10/21/22 11/3/22Generating Facilities Commissioning

11/4/22 12/15/22CSAT

12/16/22 12/16/22Commercial Operations Date

AES West Oahu (O'ahu) - Page 5

EXHIBIT 1 
PAGE 5 OF 99



Project Name: AES Waikoloa (Hawai'i Island)

RFP: Stage 1

Status

Approval/PermitPermits Status Summary

4/9/2021 Complete

11/17/2021

Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

AES Waikoloa (Hawai'i Island) - Page 1

System 
Impact Study

Generating Facility (PV/BESS) and Hawaii 
Electric Light Switchyard Building Permits 
issued; ETA on Seller Substation Building 
Permit remains outstanding. Seller has 
continued to follow up with the County of 
Hawaii Department of Public Works for an 
update. The application was submitted on 
April 29, 2021. The first review came from the 
Planning Department on August 19, 2021. 
After a few cycles of comment/responses, the 
drawings made it to the building officials in 
October. Building division staff provided

Plan Approval 
Grading Permit

3/26/2021
3/20/2021

Complete
Complete

HRS 6E Compliance 
NPDES Permit

Complete
Complete

PPA Approval 
Overhead Line 
Approval 
PPA Amendment

100% Design complete 
100% Design complete 
90% Design complete 
IFC Design complete 
IFC Design complete 
90% Design complete

Technology: Solar + BESS
Approved - D&O No. 36233 issued on March 25, 2019 
Approved - D&O No. 37606 issued on February 4, 2021

Date of 
Approval 
2/11/2021
8/28/2020

Filed on August 31, 2020
SIS model check and performance validation related to AES adjusting inverter parameters has 
been completed and a report has been provided to AES in August 2021.

Size: 30 MW, 120 MWh 
PPA Status

Facility Study

Engineering/ 
Design

The above SIS model check and performance validation were for a prior inverter parameter 
modification and is unrelated to AES's consideration of alternate PV panel suppliers. A PV 
panel change does not impact the SIS if only the PV panels on the DC side are changed and 
there is no change to the inverter and/or to the AC project output ratings. 
FS completed in April 2020

Facility

EXHIBIT 1
PAGE 6 OF 99

Generation facility
Step up Substation
coip
COIF-Transmission line
COIF-Telecom
Remote Work
Seller preparing the final 100% Rev 2 set based on Company comments.

Responsible
Party_______
Seller
Seller 
Seller 
Company 
Company 
Company 
General 
Comments 
Agency/ 
Jurisdiction 
DLNR-SHPD~ 
DOH-Clean
Water Branch 
Planning____
Public Works - 
Engineering
Public Works - 
Engineering
Public Works - 
Building

Work in County right-of- 
way________________
Building and Electrical 
Permit

Guaranteed Commercial Operations Date: 

("GCOD") Nov. 3, 2022 >



Land Rights

Type of equipment Order date (Estimated) Arrival dateProcurement

PV Panels 3Q.2020

03/03/2021 (IQ 2022)

AES Waikoloa (Hawai'i Island) - Page 2

comments on Nov 3,2021 and revised 
drawings were submitted Dec 30,2021 in 
response to those comments. Since that time. 
Seller has not received meaningful progress 
despite weekly check-ins.

06/22/2020
06/30/2020
09/19/2019
02/25/2021
07/29/2021
04/09/2021

9/28/2021
11/09/2021
11/4/2021

(IQ 2022)
(2Q 2022)
12/3/2021

Seiler
Seller
Seller
Seller
Seller
Seller

Seller
IC Equipment 
Company
Company 
Company 
General 
Comments

(Estimated) Receipt Date 
(February - March 2022)

Status
ROE: Complete 11/12/2021
Easement: Hawaiian Electric reviewing 
easement descriptions for COIF______
Complete

Revenue meter 
Telecom equipment 
Remote ends (Relays)
• AES is coordinating deliveries of major equipment. Array tracker systems are delivered. 

Solar panel deliveries have paused. On Aug 30,2021, AES provided notice of potential 
Force Majeure related to solar panel deliveries. The notice maintains that the U.S. 
Customs and Border Protection ("CBP") stopped certain deliveries of solar modules for 
AES Waikoloa project pursuant to GBP's Withhold Release Order ("WRO"), issued June 24, 
2021, relating to the import of certain silica-based products. The Company responded on 
August 31,2021, that to the extent it is later determined to be a Force Majeure event. 
Seller should timely observe the notice and continuing obligations provided under the 
PPA, and Seller should continue to provide timely information to the Company of any 
other potential delays. On Oct 1,2021, AES provided a Notice of Force Majeure based on 
further communications with its solar panel supplier. On Oct 12,2021, AES provided a 
supplemental notice consistent with the terms of the PPA, which indicated the possibility 
of the Guaranteed Commercial Operations Date being deferred as a result of the Force 
Majeure event. AES has not yet been able to quantify the length of deferment in the 
achievement of the Guaranteed Project Milestone Date, nor the exact impact on the 
Project, because the duration of the WRO and GBP's qualifications for releasing withheld

TBD (Paused; notice of potential Force
Majeure delivered Aug 30,2021 and Notice of 
Force Majeure delivered on Oct 1,2021)_____
4Q 2021 - IQ 2022 - deliveries arriving on site 
(IQ 2022)
(QI 2022)
Complete
(IQ 2022)
(IQ 2022)

EXHIBIT 1 
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General 
Comments 
Type_________
COIF: Right of 
Entry/Easement

Inverters 
Energy Storage 
GSU transformer 
Racking 
Circuit Breakers
Current and voltage 
transformers_____
Control Building

SOIF/Generating
Facility: 
Easement_____
General 
Comments 
Responsible 
Party_________
Seller



Construction Status

Generation facility

COIF-Transmission lineCompany

COIF-Telecom

Remote Work

Testing

Other

AES Waikoloa (Hawai'i Island) - Page 3

Building permit Seller's Condition Precedent & Reporting Milestone missed.
Delay in obtaining approval for the Building Permits. Building Permit applications filed in April
2021. As described above, Building Permit has been issued for the Seller Generating Facility 
and the Switchyard. Seller Substation remains outstanding as described above.

Land rights {Right of Entry for COIF) Seller's Condition Precedent was completed on 
11/12/2021.

SOIF
COIF

Seller
Seller

AT tentatively scheduled to start 6/2/22 
CSAT tentatively scheduled to start 10/5/22

General 
Comments 

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

Scheduled to start May 2022

Scheduled to start February 2022

EXHIBIT 1
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equipment are uncertain. Seller has taken efforts to remedy the Force Majeure to the 
extent possible and continues to provide updates to the Company in accordance with the 
PPA.

• On February 11, 2022, AES provided documents to Hawaiian Electric describing the 
current direct impacts from the Force Majeure event, and requesting an increase in their 
Lump Sum Payment and Unit Price and an adjustment to their GCOD. AES's letter 
requesting increased pricing was filed in Docket No. 2018-0430 on February 16, 2022. 

FacilityResponsible 
Party_____
Seller EPC Contractor continues work on Power-Conversion Station 

(PCS) pads 3,4, 5, including excavations, installation of conduit, 
and pad forming; work on sub-array 5 continues including 
pounding piles, installing torque tubes and mounting system. 
Upon completion of sub-array 5, contractor will move to sub­
array 4 then 3. Force Majeure event continues to affect the 
ability to proceed with the majority of the site.______________
Site preparation and civil work in progress__________________
Site preparation and civil work in progress. Foundation work has 
begun._______________________________________________
Scheduled to start June 2022

Company

Company

General 
Comments_____
Acceptance Test 
CSAT 
Seller Milestones



SCHEDULE

4/1/21 3/1/22

9/18/19 12/15/21

8/29/19 7/8/22Procurement

4/12/21 8/31/22Construction

SOIF

10/9/19 12/20/21Engineering

8/29/19 3/8/22Procurement

4/14/21 5/4/22Construction

COIF (by Seller)

7/31/20 2/21/22Engineering

1/27/21 3/11/22Procurement

4/27/21 6/1/22Construction

COIF (by Company)

8/20/20 9/17/21Engineering

9/28/21 4/1/22Procurement

5/1/22 7/15/22Construction

Remote Work (by Company)

8/2/21 12/30/21Engineering

11/4/21 12/3/21Procurement

2/17/22 4/30/22Construction

6/2/22 6/30/22Acceptance Test

9/7/22 10/4/22Generating Facilities Commissioning

10/5/22 11/1/22CSAT

11/3/22Commercial Operations Date

AES Waikoloa (Hawai'i Island) - Page 4

Secure Land Rights 
Generating Facilities 

Engineering

Start Date
3/27/20

Activity 
Permitting

End Date
12/22/21

EXHIBIT 1 
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Project Name: AES Kuihelani Solar (Maui) o
RFP: Stage 1

Facility Study

Facility

Permits Status Summary

EPC Contractor updating with IFC design

Noise (if applicable) ETA 10 - 2022

Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

AES Kuihelani Solar (Maui) - Page 1

System 
Impact Study

Engineering/
Design

EXHIBIT 1
PAGE 10 OF 99

SIS model check and performance validation related to AES adjusting inverter parameters has
been completed and a report has been provided to AES in August 2021.

The above SIS model check and performance validation was for a prior inverter parameter 
modification and is unrelated to AES's consideration of alternate PV panel suppliers. A PV 
panel change does not impact the SIS if only the PV panels on the DC side are changed and 
there is no change to the inverter and/or to the AC project output ratings.

HRS 6E Compliance 
NPDES Permit

Original FS completed in April 2020
Updated FS incorporating AES' major redesign of the gen-tie route completed in 
January 2021
Redesign requires Company to build the gen-tie at AES' cost. 

Status

PPA Approval 
Overhead Line 
Approval

90% Design complete
90% Design complete
60% Design Review complete
60% Design complete
90% Design complete
Design on-going

Technology: Solar 4- BESS
Approved - D&O No. 36235 issued on March 25, 2019
Approved - D&O No. 37995 issued on Oct 1, 2021

Date of 
Approval 
9/18/2021 
1/25/2021

Size: 60 MW, 240 MWh 
PPA Status

Generation facility
Step up Substation 
COIF^
COIF-Transmission line
Remote Work
Inter-dependent system

• 60% COIF design was submitted to Company for review and Company has completed 
such review. However, delays in AES 60% design progress have cascaded to cause 
delays in Maui Electric engineering work that are dependent on AES' design.

• Biweekly Engineering and Design meetings are being held with developer, as well as 
biweekly project strategy meetings.

• AES has missed a Seller's Conditions Precedent to provide Maui Electric acceptable 
land rights for the COIF. Hawaiian Electric and landowner are in continued 
negotiations regarding the terms of a right-of-entry as well as a grant of easement for 
construction and pre-construction activities. The agreement is expected to be 
executed in QI 2022.

o AES has negotiated appropriate ground clearances with landowner for new 
______________ transmission lines.
Approval / Permit

Responsible
Party_____
Seller
Seller 
Seller 
Company 
Company 
Company 
General 
Comments

Guaranteed Commercial Operations Date: 

("GCOD") Oct. 27, 2023

Agency/ 
Jurisdiction 
DLNR-SHPD~ 
DOH-Clean 
Water Branch 
DOH- 
Radiological
Health Branch



11/9/2021Special Use Permit

ETA 2Q- 2022, application entered 12/21/21

ETA 20-2022, application entered 1/25/22

Maui Electric filed for Gen-Tie Grading Permits on February 9, 2022

Land Rights

Type of equipment Order date (Estimated) Arrival dateProcurement

IQ 2022

Revenue meter IQ 2022

AES Kuihelani Solar (Maui) - Page 2

General 
Comments

EXHIBIT 1
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AES Is coordinating deliveries of major equipment
AES is monitoring supply chain impacts due to COVID
As previously reported, the US Customs and Border Protection (CBP) Withhold Release 
Order (WRO) has the potential to impact the solar panel supply chain and solar panel 
imports from numerous suppliers across all US ports. This continues to be a rapidly 
evolving situation. AES is actively monitoring the situation and in constant communication 
with suppliers.
On Oct 18, 2021, AES delivered a Notice of Force Majeure based on communications with 
its solar panel supplier in regard to the US Customs and Border Protection (CBP) Withhold 
Release Order's (WRO) impact on the delivery of the solar panels for the Project. On Nov
1, 2021, AES provided a supplemental notice consistent with the terms of the PPA, which 
indicated the possibility of the Guaranteed Commercial Operations Date being deferred as 
a result of the Force Majeure event. AES has not yet been able to quantify the length of 
deferment in the achievement of the Guaranteed Project Milestone Date, northe exact 
impact on the Project due to the Force Majeure event. AES is actively evaluating options 
to mitigate the delays attributed to the Force Majeure event and has provided recurring 
updates in accordance with the PPA.

Grading Permit 
(T20210347)

Building and Electrical 
Permit (T20220075)

(3Q-4Q2022)
{3Q-4Q2022)
(3Q2022)

Seller
IC Equipment
Company

Status
In progress (see below: Other-Seller
Milestones)_____________________
To be completed after ROE
Agreement to Lease executed in 2019;
Ground Lease before construction 
mobilization

TBD FM event 
06/19/2020 
06/30/2020 
09/19/2019 
02/25/2021 
IQ 2022 
IQ 2022

TBD (before Commercial Operations)
(ETA 2Q 2022)

TBD FM event (see General Comments below)
{2Q-3Q2022)
{3Q-4Q2022)
{2Q-3Q2022)
{2Q2022)
{3Q-4Q2022)
(3Q-4Q2022)

(Estimated) Receipt Date
(ETA IQ 2022)

General
Comments
Responsible
Party_____
Seller
Seller 
Seller 
Seller 
Seller 
Seller
Seller

PV Panels 
Inverters 
Energy Storage 
GSU transformer 
Racking 
Circuit Breakers 
Current and voltage 
transformers_____
Control Building

County of Maui 
Planning______
County of Maui 
Public Works - 
PSA__________
County of Maui 
Public Works - 
PSA__________
General 
Comments_____
Type_________
COIF: Right of 
Entry_________
COIF: Easement 
SOIF/Generation 
Facility Lease



Construction Facility Status

Generation facility Scheduled to Start 2Q 2022

Seller Scheduled to Start 2Q 2022SOIF

Seller Scheduled to Start 2Q 2022COIF

COIF-Transmission line Scheduled to Start 3Q. 2022Company

Remote Work Scheduled to Start 2Q 2022Company

Inter-dependent system Scheduled to Start 2Q 2022

Testing

Other

AES Kuihelani Solar (Maui) - Page 3

General 
Comments

Right of Entry (ROE) for the Company-Owned Interconnection Facilities Seller's 
Condition Precedent has not been met. Hawaiian Electric and landowner are in 
continued negotiations regarding the terms of a right-of-entry as well as a grant of 
easement for construction and pre-construction activities. The agreement is expected 
to be executed in QI 2022.

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

Company

General 
Comments____
Acceptance Test

EXHIBIT 1
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Responsible 
Party_____
Seller

Q2 - Q3 2023
AES 60% design delays cascade to permits and start of construction, potentially delaying test 
start, and moving completion into 3Q 2023________________________________________
3Q2023
Seller's Conditions Precedent for Seller to provide a Right of Entry for the COIF has not been 
met (see above and below).

CSAT__________
Seller Milestones



SCHEDULE

Activity
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7/6/2023
10/27/2023

10/9/2019
2Q2020

4/18/2022

10/9/2019
4Q2019

6/23/2022

3/15/2021
1/10/2022
7/11/22

4/1/2021
4Q2021
4Q2022

12/16/2021
4Q2022
9/7/2023

12/16/2021
4Q2022

5/17/2023

8/16/2023
10/27/2023

6/23/22
4Q2022
512^113

End Date
6/2/2022
3/8/2022

EXHIBIT 1 
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2Q2021
4Q2021
2Q2022

Sf2Sl2Q13

^/23/2^22
3Q2022
1Q2023

4Q2022
2Q2022
3Q2022
llSf2Q23

Start Date
1/4/2021
1/4/2021

Permitting____________________
Secure Land Rights______________
Generating Facilities____________

Engineering_________________
Procurement________________
Construction________________

SOIF_________________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Seller)_________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Company)_____________
Engineering_________________
Procurement________________
Construction________________

Remote Work (by Company)______
Engineering_________________
Procurement________________
Construction________________

Acceptance Test________________
Generating Facilities Commissioning 
CSAT_________________________
Commercial Operations Date



Project Name: Hale Kuawehi Solar (Hawai'i Island)

RFP: stage 1

Filed on September 4, 2020

Facility

Permits Status Summary

Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

Hale Kuawehi Solar (Hawai'i Island) - Page 1

System
Impact Study

Approved Jurisdictional 
Determination - water 
features reviewed are 
excluded from the Clean 
Water Act jurisdiction

Agency/ 
Jurisdiction 
Department of 
the Army - U.S. 
Army Corps of 
Engineers, 
Honolulu District

Company
Company
General 
Comments

PPA Approval 
Overhead Line 
Approval 
PPA Amendment

Technology: Solar + BESS
Approved - D&O No. 36234 issued on March 25, 2019
Approved - D&O No. 37607 issued on February 4, 2021

Generation facility
SOIF - Step up Substation
SOIF - Transmission Line
COIF^- Switchyard

COIF - Transmission line
Remote Work
• Biweekly meetings are being held with developer and weekly PM meetings with developer 

PM and Company's PM teams.
• Implemented bi-weekly "management calls" for the teams to work together to mitigate 

delays and discuss schedule impacts.
• PV pile design issued on 12/17/21; NEXtracker IFP package (piles, racking, trackers) issued 

01/18/2022. IFC package expected by early Feb 2022.
• Seller finalized contract with Hawaiian Telcom 12/10/2021
• PV Structural IFC completed 01/26
• Seller submitted responses to HELCO for comments regarding 100% design review which 

Included manufacturer drawings and updated T&D package
• Seller has instituted the use of a document management system to aid in more timely

review and transfers of RFIs, Transmittals, and other submittals.______________________
Approval / Permit Date of 

Approval
12/10/2020

Size: 30 MW, 120 MWh 
PPA Status

Facility Study

Engineering/ 
Design

Amended and Restated PPA executed February 11, 2022 to incorporate equipment change 
from AC to DC coupled; target end of February 2022 for the filing of the executed Amended 
and Restated PPA.

• SIS model check and performance validation for developer's BESS updates was 
completed and the SIS supplemental report provided on October 7, 2021.

o There were some modelling issues that were identified in the report. 
Innergex and the Company are working together to address these modelling 
issues.

• Prior SIS re-study for BESS was completed due to developer-initiated switch of the 
project from AC coupled to DC coupled

• IRS Supplemental Report 2, Rev 7 issued 12/10._______________________________
• FS Completed in April 2020

Status

EXHIBIT 1
________________ PAGE 14 OF 99
Guaranteed Commercial Operations Date 

("GCOD") Dec 2, 2022 >

Responsible
Party_____
Seller
Seller 
Seller
Seller

IFP Design complete
90% Design complete 
IFC Design Complete
100% Design review complete, IFC Review Start Date February
2022______________________________________________
IFC Design complete
90% Design complete



12/15/2020

7/7/2021

10/21/2021

12/31/2020

2/19/2021

9/20/2021

Hale Kuawehi Solar (Hawai'i island) - Page 2

HOOT, Highways
Division

Technical Assistance 
Letter

Use and Occupancy 
Agreement (UOA) 
[Transmission Crossing]

Chapter 6E-42 Historic 
Preservation Review

Permit to Perform Work 
within State Highway

Determination of No 
Hazard to Air Navigation

Confirmation letter that 
CWRM does not require a 
Stream Channel 
Alteration Permit 
Application to be 
submitted because the 
proposed action does not 
affect instream flow 
standards_____________
Technical Assistance 
Letter

A 61a re Analysis has been completed for the 
Project and predicts no glare at the receptors 
modeled and therefore the project anticipated 
to have "no effect" on jurisdictional air 
navigation facilities. Met with Hawaii Dept of 
Transportation: Hawaii District Engineer 
Ellison Onizuka Kona International Airport in 
2018 to discuss project. A Determination of No 
Hazard - "no effect" letter was received on 
7/7/2021 on for PV facility. Substation, Gen- 
tie, and Switchyard.______________________
Aeronautical study No. 2021-AWP-14824-OE 
revealed the microwave tower does not 
exceed obstruction

Fish and Wildlife 
Services - Pacific 
Island Fish and 
Wildlife Office 
Federal Aviation 
Administration 
(FAA), Western- 
Pacific Regional 
Office

Determination of No 
Hazard and Notice of 
Proposed Construction or 
Alteration - FAA "no 
effect" letter

DLNR-Division 
of Forestry and 
Wildlife 
(DOFAW) 
DLNR-State 
Historic 
Preservation 
Division {SHPD) 
HDOT, Highways 
Division

EXHIBIT 1 
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Federal Aviation 
Administration 
(FAA), 
Southwest 
Regional Office 
Department of 
Land and Natural 
Resources 
(DLNR)- 
Commlsslon on 
Water Resource 
Management 
(CWRM)

Chapter 6E-42 Historic Preservation Review of 
Archaeological Inventory Survey completed by 
SHPD, concurrence provided on September 20, 
2021__________________________________
Provided preliminary crossing details of OH 
One to HDOT October 30,2020 for discussion. 
Conditional letter from HDOT in received 
January 29,2021 for UOA. Fee payment issued 
to commence UOA.
UOA Exhibit revisions in progress. 
Identified future highway easement on tax 
maps crossing HELCO interconnection line, 
HDOT noted they will not provide an 
agreement for future use easements. 
Approval received for Metes and Bounds 
survey, routed to Appraisal Department for 
revlew/appraisal. Seiler contracted Appraiser, 
expect report by end of January. UOA 
anticipated for early March._______________
Submitted permit drawings to HDOT for 
review on 9/02/2021.



7/14/2021

5/17/2018

08/03/2021

11/4/2021Grading, Grubbing

Land Rights (Estimated) Receipt Date

(02/28/22)

(02/28/22)

Order date (Estimated) Arrival dateProcurement

9/13/21 (6/22)Seller Circuit Breakers

Hale Kuawehi Solar (Hawai'i island) - Page 3

CWA402, NPDES General 
Stormwater Permit

Right-Of-Way [COIF 
Driveway Permit]

HDOT provided comments on driveway plans 
and Seller's Engineer revised and resubmitted 
plans on 12/10. Anticipate permit issued by 
end of February 2022.

Grading, Grubbing Permits approved
11/4/2021

OH transmission line: 1 of 2 Submitted on 
10/22/21; 2 of 2 Submitted on 11/10/21 
PV Array: Submitted on 01/27/22 
Substation and Switchyard Submission 
ETA end-February 2022.

Letter confirming the 
development of the solar 
facility project will not 
trigger the requirement of 
a Use Permit from the 
Planning Department. 
Plan Approval

Updating Grant of Easement for 
transmission line______________________
Plan to finalize ALTA update with revised PV 
layout and Gen-Tie In January___________
Type fl/ equipment

Status
Completed 2/24/21

PV Panels__________
Inverters 
Energy Storage (BESS) 
GSU transformer 
Racking

EXHIBIT 1 
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DOH, 
Environmental 
Management 
Division, Clean 
Water Branch 
Hawaii County 
Department of 
Planning, Kona 
Division

Building Permit
• OH transmission line 

(x2)
• PV Array
• Substation
• Switchyard

7/21
N/A 
9/20
11/19
12/17/21

Hawaii County 
Department of 
Planning, 
Planning Division 
Leeward 
Planning 
Commission 
Hawaii County 
Department of 
Public Works 
and 
Environmental 
Management 
Hawaii County 
Department of 
Public Works 
and 
Environmental 
Management
General
Comments_____
Type__________
COIF/SOIF: Right 
of Entry_______
COIF/SOIF:
Easement______
General
Comments_____
Responsible
Party_________
Seller 
Seller 
Seller
Seller
Seller

(7/22)________________________________
N/A__________________________________
(12/22 [*supplier delivery delay of 5 months]) 
(5/22)
(6/22)



ETA 1/22 (5/22)Seller

10/7/21

9/21

Construction Status

Seller

Remote Work

Testing

Other
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Guaranteed Commercial Operation Date will be missed. Additionally, Conditions Precedent 
Milestones relating to construction and testing activities will be missed by approximately 3-5 
months.
Seller sent a letter on October 19, 2021 documenting that Seller's BESS supplier is delaying the 
equipment delivery commencement from July 1, 2022 to December 1, 2022. This delay will 
delay the commercial operation date to early Q2 2023. Both the Supplier and Seller will find 
schedule improvements where possible. Seller notified Company construction schedule for
COIF will shift to align with BESS delivery delay.

Construction Financing Milestone met on 10/18/21
Construction Financing Commitment letter update accepted by Company on 11/3/21 
Lender, IE review ongoing, received second draft report on Dec 13, 2021. Seller expects to 
close construction financing by end of March 2022.
Reporting Milestone of Operating Agreements due 11/5/2021 has been delayed. Seller 
estimates final agreement will be complete in March 2022.

EXHIBIT 1
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Current and voltage 
transformers_____
Control Building (6/22)

(5/22)
(2/22)Revenue meter

Seller has notified Company that the BESS delivery will be delayed from July 2022 to December
2022, due to a supplier delivery delay. See below for more details._______________________
Facility

General 
____________ Comments____

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

Acceptance Test 
CSAT
Seller Milestones

Seller 
Seller 
Company

Company

General 
Comments

Construction commenced in January 2022

Construction commenced in January 2022

Scheduled to start February 2022_______
Scheduled to start July 2022____________
Scheduled to start March 2022

Scheduled to start February 2022

• Seller notified Company construction schedule for COIF will shift to align with BESS 
delivery delay, new dates reflect Seller intent to delay construction. See further 
information below.

• Site blessing 01/04.
• SWPPP Notification of start of construction/Solid Waste Disposal documentation 

submitted for 01/04.
• Breaking ground 01/05. Civil installations completed for access gate count and silt fence 

install. Other civil work underway (temporary security game fence, berms, laydown area, 
level spreaders, waddle install, clearing and grubbing, roads (standard duty), basins).

• Tetra Tech attended site in their role as environmental monitor. No red flags raised,
report was due to Seller by 2/4. Sellers's environmental team is following up.__________

AT scheduled to start QI 2023___________________________________________________
CSAT scheduled to start QI 2023

Generation facility

SOIF - Step up Substation

COIF-Switchyard______
SOIF-Transmission line
COIF-Transmission line

Seller 
IC Equipment 
Company
General 
Comments
Responsible
Party______
Seller



SCHEDULE

Tue 1/6/22 Mon 2/13/23Construction (Dev Generating Facilities)
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Mon 12/06/22 
Fri 3/31/22
Wed 9/01/22 
Mon 12/06/22 
Tue 11/23/22
Fri 3/23/22
Wed 9/01/22 
Tue 11/23/22 
Tue 11/23/22 
Mon 4/11/22 
Fri 12/17/21 
Fri 1/21/22
Fri 5/13/22
Wed 12/06/22
Thu 4/27/23 
Fri 2/10/23 
|Mon 01/16/23

Fri 1/27/23 
Thu __

Fri 4/27/23

Task Name
Permitting (By Developer)
Secure Land Rights (By Developer)
Developer Generating Facilities (By Developer) 

Engineering (Dev Generating Facilities)
Procurement (Dev Generating Facilities)

Seller-Owned Interconnection Facilities (Sub, T&D) 
Engineering (SOIF - by INE)
Procurement (SOIF - by SCI)
Construction (SOIF - by SCI)

Company-Owned Interconnection Facilities
Engineering (COIF - by INE)
Procurement (COIF - by SCI)
Construction (COIF - by SCI)

Hawaiian Electric Work
Remote Substation

Engineering (Remote Sub - by Company)
Procurement (Remote Sub - by Company)
Construction (Remote Sub - by Company) 

Construction of all interconnection facilities complete
Testing

Acceptance Testing
In-kind Transfer
Back Feed (Energize)
Control System Acceptance Testing 

Commercial Operations Date

Tue 11/25/19 
Fri 11/20/20 
Tue 11/25/19 
Tue 1/06/22 
Fri 11/6/20 
Fri 11/6/20 
Mon 9/13/21 
Wed 2/25/22 
Fri 1/8/21 
Mon 4/19/21 
Mon 4/19/21 
Mon 11/1/21
Mon 3/7/22 
Wed 12/06/22
Tue 12/07/22
Mon 1/09/23 
Tue 23/07/22_ 
Fri 1/27/23 
Fri 3/17/23 
Fri

Finish
Wed 5/09/22 
Wed 2/24/21^ 
Mon 1/13/23^
Fri 2/11/22
Thu 12/22/22

Start
Tue 5/15/18 
Thu 1/14/21
Fri 1/15/20
Mon 3/1/21
Fri 1/15/20



Project Name: Paeahu Solar (Maui)

RFP:Stage 1
PPA Approval

Filed on October 29, 2020

Status

Capitalized terms used but not defined in this update have the meaning given to them in the PPA.
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System 
Impact Study

Overhead Line 
Approval

EXHIBIT 1
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Facility Study 
Engineering/
Design

N/A
N/A

• SIS model check and performance validation for developer's BESS updates was completed 
and the SIS supplemental report provided on October 7, 2021 and the remaining modelling 
issues were resolved in the PSSE UDM and PSCAD models.

• Prior SIS re-study for BESS due to developer-initiated switch of the project from AC coupled
to DC coupled was completed._________________________________________________

Facility Study completed May 2020_________________________________________________
Facility

Company
Company 
General 
Comments

60% Design complete 
60% Design complete 
90% Design complete 
IFC Design complete

Generation facility
Step up Substation
SOIF-Transmission Line
COIF’^-Transmission line 
and Switchyard________
Remote Work
Inter-dependent system
• Company to construct all COIF at existing Auwahi Substation and Point of interconnection

Pole as detailed in Overhead line application.

Size: 15 MW, 60 MWh 
PPA Status

Technology: Solar -t BESS
Paeahu PPA - PUC issued D&O No. 37340 and 37553 approving the project and denying a 
subsequent motion for reconsideration filed by Pono Power Coalition (PPC).
• PUC issued D&O No. 37340 on October 5, 2020.
• The Paeahu PPA notes if the PUC Approval Order Date occurs more than 180 days after the 

Execution date, the Seller and Company will be entitled to an extension of the Guaranteed 
Project Milestone Date.

• PPC filed a timely appeal to the Hawaii Supreme Court related to the Paeahu Solar PPA. PPC 
filed its opening brief on May 19, 2021. Answering briefs by Company, the PUC and Paeahu 
were filed on July 28, 2021. PPC's reply brief was filed on August 23, 2021. The Hawaii 
Supreme Court oral argument was held on December 6, 2021. The parties are awaiting a 
decision by the Hawaii Supreme Court on the pending appeal.

• The Circuit Court heard the oral arguments related to the Paeahu Solar CUP/PH2 appeal on
12/15. Rendering of the Decision was held on 01/26/2022 where the judge granted the 
appeal. Project will experience delays as part of the re-approval process for the Paeahu 
Solar CUP/PH2._______________________________________________________________

Paeahu PPA IRS Amendment & OH Line was filed in October 2020 and is awaiting procedural 
schedule from PUC for OH Line approval.
• PUC issued Order No. 37923 on August 18, 2021 instructing parties and participants to 

submit written briefs on Issue 3. Briefs were filed on September 7, 2021.
• On November 18, 2021, the PUC issued Order No. 38076, temporarily suspending the 

docket pending the Hawaii Supreme Court's decision on PPC's appeal.
• Seller has indicated that in order to commence construction on time to meet current

schedule, the Seller needed a PUC Decision & Order ("PUC D&O") issued by October 1, 2021.

Guaranteed Commercial Operations Date: 

("GCOD") April 28, 2023 >

PPA 
Amendment

Responsible
Party_____
Seller
Seller 
Seller 
Company



Permits Status Summary

Technical Assistance Letter

08/25/2020

06/04/2020Exemption Notice

Driveway Entry Permit

Paeahu Solar (Maui) - Page 2

Determination of No Hazard 
and Notice of Proposed 
Construction or Alteration 
- FAA "no effect" letter.

HDOT approved the driveway location, 
however deferred safety concerns to Maui 
County. The Seller has conflrmed safety 
mitigation practices with Maui County and is

"Approved Jurisdictional 
Determination 
- water features reviewed 
are excluded from the Clean 
Water Act jurisdiction"

Glare Analysis has been completed for the 
Project and predicts no glare at the receptors 
modeled at OGG and therefore the Project is 
anticipated to have "no effect" on 
jurisdictional air navigation facilities. A 
request for Determination of No Hazard - "no 
effect" letter is on track to be obtained from 
the FAA prior to construction.

Published in the Office of Environmental 
Quality Control - The Environmental Notice 
dated July 8,2020.

Hawaii 
Department of 
Transportation 
(HDOT) 
HDOT, 
Highways 
Division

• Seller is behind schedule on providing design to Company due to delays in contracting an 
EPC contractor. Seller is coordinating design inputs for Company design progression. See 
Seller Milestone section below.

• Engineering by Company completed 100% design for COIF.
• Company has finalized the Issued for Construction set and Seller has provided comments.
• Implemented bi-weekly "management calls" for the teams to work together to mitigate 

delays and discuss schedule impacts.
o Bi-weekly Engineering and Design meetings underway with Seller and contractors

• Seiler will submit for a minor grading permit with Maui County for the COIF work in 
February 2022 as supporting documents are finalized.

• Seller submitted facility grading permit application on Jan 13, 2022.
• Seiler waiting for Maui County final review of driveway design before HDOT driveway permit 

approval.
• Racking design in progress. The racking supply agreement is on hold due to the pending 

Hawaii Supreme Court decision.
• Seller generation facility engineering is progressing: Civil Engineering 90% completed; T&D

60% completed; Structural Racking 90% completed; Reactive load study provided_________
Approval/ Permit Date of 

Approval 
07/17/2020
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Agency/
Jurisdiction
Fish and 
Wildlife 
Services - 
Pacific Island 
Fish and 
Wildlife Office 
Department of 
the Army- 
U.S. Army 
Corps of 
Engineers, 
Honolulu 
District______
Federal 
Aviation 
Administration 
(FAA), 
Western- 
Pacific 
Regional 
Office-FAA 
Obstruction 
Evaluation
Group



04/13/2020

07/20/2020Technical Assistance Letter

AIS 02/11/2021

07/14/2022Noise Permit

Paeahu Solar (Maui) - Page 3

Confirmation letter that 
CWRM does not require a 
Stream Channel Alteration 
Permit Application to be 
submitted because the 
proposed action does not 
affect instream flow 
standards

Chapter 6E-42 Historic 
Preservation Review

coordinating the drainage permit with DOT. 
The contractor plans to work with the police 
department regarding safety concerns and/or 
assistance with traffic control.
Final approval was expected in Jan 2022 but 
currently not received.

Draft mitigation plans (archaeological 
monitoring, data recovery, preservation plans) 
have been prepared and consultation 
meetings held with OHA (June 7), Aha Moku o 
Honua'ula (June 11), stakeholders (June 30), 
and Maui County CRC (July 1 and August 5).

SHPD issued the concurrence letter for the 
data recovery end of fieldwork report on Dec 
21.__________________________________
Contractor submitted application for new 
noise permit in Dec 2021. Noise permit has 
been extended to Jui 14,2022.

Department of 
Health (DOH) 
Environmental 
Management 
Division, 
Indoor and

The Office of Hawaiian Affoirs (OHA)/SHPD is 
in receipt of the three revised draft 
archaeological mitigation plans (Archaeological 
Monitoring Plan; Data Recovery Plan for Sites 
50-50-14-08699 and 50-50-14-08702; and 
Preservation Plan for Sites 50-50-14-08705 
and -08698).
Final comments received from OHA 10/29 and 
SHPD concurrence obtained 11/1. 
Data Recovery Plan field work was completed 
from Nov 16-18. Two-step verification 
process: post-field summary report to be 
submitted in Dec 2021, full report to be 
submitted in QI 2022.
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Department of 
Land and 
Natural 
Resources 
(DLNR)- 
Commission 
on Water 
Resource 
Management 
(CWRM) 
DLNR- 
Division of 
Forestry and 
Wildlife 
DLNR-State 
Historic 
Preservation 
Division

Mitigation 
Plans 
11/01/2021
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Maui County 
Department of 
Planning, 
Planning 
Division

County Use Permit 
Amendment - Auwa hi 
Switchyard

SOIF Grading, Grubbing, 
Electrical, and Building 
Permits

COIF (If required): Grading, 
Grubbing, Electrical, and 
Building Permits

At the May 25,2021 Maui County Planning 
Commission (PC) meeting, the PC made the 
following determinations:

No electrical permits are required for the 
project. The EPC contractor is preparing 
Grading, Grubbing and Building Permits for 
submission to Maui County.

County Special Use Permit 
(CUP 2020- 0008) - Paeahu 
Solar Project (which 
includes a Phase II Project 
District approval (PH2 2021- 
0001) - Access Road)

05/25/2021 
Approved by 
Planning 
Commission at 
the Public 
Hearing

06/02/2021 
Maui County 
Approval Letter

05/25/2021 
Approved by 
Planning 
Commission 
06/01/2021 
Maui County 
Approval Letter

Maui County Special Use Permit Application 
for the Paeahu Solar Project filed November 6, 
2020.

Maui County issued an approval letter on June 
2,2021. MMNA and PPC filed a Notice of 
Appeal in the Circuit Court of the Second 
Circuit State of Hawaii on June 23,2021. 
Appellants' opening brief was filed September 
10. Answering briels submitted October 20. 
Reply brief filed Nov 3. Oral argument Dec 15. 
Rendering of the Decision was held on Jan 26, 
2022 where the judge granted the appeal. 
Project will experience delays as part of the re­
approval process for the Paeahu Solar
CUP/PH2.

1) Denied the Petition to Intervene by 
MMNA/PPC.
2) Approved the Maui County Findings and 
Recommendations for the approval of the 
Paeahu Solar County Use Permit and Project 
District Phase II Development Approval.

08/10/2021 
FFCL D&O Deny 
Intervention.

Radiological
Health Branch 
Maui County 
Department of 
Planning,
Planning
Division

Seiier/Contractor to obtain grading permit for 
Auwahi switchyard updates prior to 
construction. Seller awaiting written 
confirmation from the County confirming that 
building and electrical permits will not be 
required.______________________________

Special Use Permit and Special Use Permit Amendment for existing Switchyard both approved by 
County Planning Commission. However, as noted above, such approval was appealed to the 
circuit court by MMNA and PPC.

Maui County 
Department of 
Public Works 
and 
Environmental
Management
Maui County 
Department of 
Public Works 
and 
Environmental 
Management
General
Comments
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Land Rights (Estimated) Receipt Data

Order date (Estimated) Arrival dateProcurement

Ctmstruction Facility Stiitus

Generation facility TBD

Paeahu Solar (Maui) - Page 5

Company 
Company 
Company 
Company 
Company
General 
Comments

Seller is moving forward with permit assessment for COIF based on 90% design to ensure all 
required permits are identified.
Status

COIF Easement in place with existing Auwahi 
Switchyard.___________________________
Easement update will be required for 
overhead line extension (<100ft}. Pending IFC 
of Seller transmission line before finalization. 
Type of equipment

10/21 
N/A
1/21 
10/19 
TBD 
TBD 
TBD 
TBD 
TBD
TBD
TBD

TBD
TBD
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Type_______
COIF/SOIF: 
Right of Entry 
COIF/SOIF: 
Easement 
General 
Comments

PV Panels__________
Inverters
Energy Storage
GSU transformer
Racking
PMT transformers
Collection cables
Circuit Breakers
Current and voltage
transformers________
69kV switch________
Switchyard Equipment
Revenue meter
Circuit Breaker
Telecom equip
• Company and Seller in discussion regarding long lead procurement items due to uncertainty 

of PUC Non-appealable Approval Order Date, which has led to construction financing being 
delayed.

• In September 2021, Seller requested that Company suspend its procurement for COIF 
equipment as a result of the Non-appealable PUC Approval Order Date delay, and its impact 
on the overhead line approval. The parties are in discussions and are aware this will likely 
result in delays to milestones, including GCOD. Seller approved Company to continue with
Procurement RFP of COIF equipment on Dec 1, 2021 in order to reduce schedule impact.

• GCOD could see a shift due to the provisions in the PPA allowing such shift related to date of 
receipt of PUC approval at a minimum to late Q3 2023.

• Project including procurement will experience delays as part of the re-approval process for 
the Paeahu Solar CUP/PH2. Current delay unknown as the re-approval process will delay all 
construction permit approvals.

o As the extent of the delays relating to the CUP/PH2 re-approval is not known at this 
time. Seller's schedule attached to this filing has not been updated to reflect the 
expected delays due to the re-approval.

Responsible
Party_____
Seller
Seller
Seller 
Seller 
Seller 
Seller 
Seller 
Seller
Seller

Responsible 
Party_____
Seller

(10/22) Delays are expected 
N/A ~

(2/23) Delays are expected 
(12/22) Delays are expected 
TBD ~
TBD ~

TBD___________________
TBD
TBD



Seller TBD

Seller TBD

Company TBD

Scheduled to Start Q2 2023. Subject to construction activities' timely start/finish.Testing

Scheduled to Start Q3 2023. Subject to construction activities' timely start/finish.

Other

Paeahu Solar (Maui) - Page 6

Seller 
Milestones

Lender/IE project review on hold for project financing pending the Hawaii Supreme Court 
decision on the PUC PPA approval appeal and approval of the overhead line extension.

Seller's January 21, 2022 Seller's Condition Precedent milestone to obtain and provide Company 
all permits (other than any required occupancy permits, if applicable), licenses, easements and 
approvals to construct the Company-Owned Interconnection Facilities, including the building 
permit, as applicable was missed.

Seller has informed Company that in order for Seller to meet the Seller's PPA Conditions 
Precedent and Guaranteed Project Milestones, the Non-appeaiable PUC Approval Order 
Date will need to be established no later than March 1,2022. Should the Non- 
appealable PUC Approval Date not be achieved by March 1, 2022, Seller will not be able 
to meet project timelines in the current schedule.
Daily Delay Damages will not be assessed at this time for missing Guaranteed Project 
Milestones because Section 13.4 of the PPA, regarding the collection of such damages 
from Seller for missed Guaranteed Project Milestones, is not effective until the Effective 
Date. Additionally, Daily Delay Damages are not imposed for missed Seller's Conditions 
Precedent or Reporting Milestones. Further, upon the Effective Date, Seller will be 
entitled to an extension of such milestones under Section 13.3(a) of the PPA based on 
the delay in receiving PUC approval.

Seller's Conditions Precedent milestone to contract with an EPC contractor missed.
• Seller has executed a LNTP for engineering and procurement support while finalizing 

agreement with EPC contractor.

COIF-Transmission line 
and Switchyard_______
Remote Work N/A

N/A

Company

Company 

General 
Comments

Inter-dependent system

• Activities completed prior to contract execution: site layout inspection, tree tobacco 
and hibiscus pre-construction; archaeological preservation survey and data recovery; 
transmission route survey

• Contractor on site to perform removal of the tree tobacco on site and to monitor the 
status of protected species.

• EPC Contract execution may be impacted as a result of the re-approval process for the 
Paeahu Solar CUP/PH2.

EXHIBIT 1 
PAGE 24 OF 99

Step up Substation

SOIF-Transmission Line

Seiler's Guaranteed Milestone to provide Construction Financing was missed on January 21, 
2022.

Acceptance 
Test______
CSAT
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General 
Comments

On December 16, 2021 Paeahu Solar submitted a notice of Force Majeure to the Company citing 
a delay caused by the suspension of the proceeding for the approval of the overhead line 
extension. The specific delay is currently unknown, when more clarity and certainty is obtained. 
Seller will be seeking extensions of obligations under the PPA.
On December 21 the Company responded to Innergex's FM notice. 
Paeahu Solar provided a Force Majeure follow up Letter on December 30, 2021, with additional 
details and explaining that the lack of overhead line approval is the basis of its Force Majeure 
claim. Company does not agree that the lack of overhead line approval constitutes Force 
Majeure under the PPA, but Company continues to work with Seller regarding the delay of the 
approval. On January 14,2022, the Company responded to Paeahu's FM claim.

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

EXHIBIT 1
PAGE 25 OF 99



SCHEDULE

Start Date* End Date*Activity

9/13/18 4/15/22Permitting

11/23/21 1/20/22Secure Land Rights

Generating Facilities

4/30/21 4/05/22Engineering

9/03/19 2/28/23Procurement

5/02/22 4/28/22Construction

SOIF

4/30/21 4/05/22Engineering

10/18/21 1/30/23Procurement

7/18/22 4/28/22Construction

COIF (by Company)

11/06/20 11/22/21Engineering

7/26/22Procurement TBD

5/27/22 12/01/22Construction

4/28/23 5/28/23Acceptance Test

6/12/23 8/04/23Generating Facilities Commissioning

6/29/23 9/08/23CSAT

11/30/19 9/08/23Commercial Operations Date

Paeahu Solar (Maui) - Page 8

*Delays are expected to start and end dates as a result of the re-approval process for the Paeahu Solar 
CUP/PH2 that are not captured in the schedule.

EXHIBIT 1 
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Project Name: Ho'ohana Solar (O'ahu)

Facility

COIF^Seller

Inter-dependent systemCompany

Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

Ho'ohana Solar (O'ahu) - Page 1

System 
Impact Study

General 
Comments

Company
Company
Company

Generation facility
Step up Substation

PPA Approval 
Overhead Line 
Approval 
PPA Amendment

Technology: Solar -t BESS
Approved - D&O No. 36236 issued on March 25, 2019 
Approved - D&O No. 37906 issued on August 10, 2021

Size:52MW, 208MWh
PPA Status

Filed on February 26, 2021
• SIS Re-study for the POI change was completed and report was provided on June 28, 

2021.
• A post-SIS model check and performance evaluation is being performed to evaluate 

updated models, reflecting a single Power Plant Controller (PPC)
• The Final FS was sent to the Seller on February 18, 2021.

Status

Facility Study

Engineering/ 
Design

COIF-Transmission line
COIF-Telecom
Remote Work

EXHIBIT 1
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90% Design ongoing, expected 3/4/22 (delayed from 12/6/2021). 
90% Design review complete; IFC/100% design for Company 
review is expected 2/10/2022.____________________________
60% Review completed, 90% design for Company review
expected 3/2/2022 (delayed from 11/15/2021 to 12/3/2021 to 
12/7/2021).___________________________________________
Currently at 75%, design ongoing
Seller design reviews ongoing, remote engineering starts 5/2022 
Kahe Sub 90% Design complete, Halawa Sub 60% Design in 
Progress______________________________________________

• Waiau-Miliiani 46kV relocation at 95% design. Easement 
survey completed and route finalized. Company to 
provide crossing specification/requirement. Seller to 
submit vault manufacturing drawing for Company's 
approval. Company provided execution-ready Proposal 
Letter to Seller on 2/5/2022. Company is reviewing pole 
alignment within the 46 kV line easement. Seller is 
waiting for confirmation as the final route may impact 
the length of Seller's underground infrastructure which 
will require a Change Order.

• Station Service by Hawaiian Electric CID design being 
finalized. As CID reminded about the submittal of 
metering permit. Seller is working to incorporate 
additional drawings to Substation Building Permit set. 
Company and Seller are coordinating to finalize and 
execute the Proposal Letter which Company provided to 
Seller on 10/13/2021.

• Kahe-Waiau 138kV Undergrounding at 65% design. 
90% COIF Switchyard Design - Drawings originally due to Company on 10/6/21. 
However, Seller reported that it would submit drawings by 11/15/21, but then 
revised this date to 12/3/21. Then, Seller revised the submission date to 12/7/21. 
The initial delay to 11/15/21 was a result of an extended engineering design/review 
cycle by both parties. However, on 12/7/2021, Seller informed Company that the

Responsible
Party_____
Seller
Seller

Guaranteed Commercial Operations
Date

("GCOD") August 31, 2023
RFP: Stage 1



Approval / RemitPermits Date of Approval Status Summary

10/8/2020

1/6/2015Conditional Use PermitDPP

1/6/2015DPP Waiver Permit

DPP

Ho'ohana Solar (O'ahu) - Page 2

Grading/NPDES Permit 
(Solar/Battery)

90% design package would not be submitted that day due to Seiler's consultant 
having resource and personnel issues, which the Seller recently learned about, and 
redesign work due to Kupehau removal. As noted above, the Seller expects to submit 
the 90% design package to the Company by 3/2/2022. Company expects Seller's 90% 
to reflect Kupehau omission.

• Biweekly meetings with Seller ongoing.
• The Kahe-Waiau 138kV UG PUC application was filed with the Commission on June 

15,2021. This project is necessary for Ho'ohana's project compietion since the Kahe- 
Halawa#! OH line interconnection into the Company-owned switchyard is dependent 
on the undei^rounding of a portion of the Kahe-Waiau circuit. Design in progress. 
CA-SIRs were received on October 14,2021 and Company responses were filed on 
November 5,2021. CA filed its Statement of Position on Dec. 20,2021 and Company 
filed a Reply Statement of Position on Jan. 12, 2022. Company asked for Seller's 
confirmation of coordinates of connection poles to 138 kV line, and the coordinates 
were provided after site survey completion.

• The Waiau-Mililani 46kV UG/OH relocation Informational filing was filed with the 
Commission on June 18,2021. This project is being completed at the landowner's 
request (pursuant to a one-time relocation option provided for in the Compan/s 
easement), as a section of the 46 kV circuit is obstructing the optimal placement of 
solar panels for the project. Timely compietion of this relocation project is necessary 
to maintain Ho'ohana's project schedule. Design in progress. Company provided a 
Proposal Letter to 174 PG for this relocation project for Seller to accept and sign. This 
proposal letter outlines the scope of work and responsibilities for the Seller and the 
Company in order to complete the 46kV relocation work. Seller has responded with 
markups to the Proposal Letter; discussions between the Seiler and Company are 
finalized and the Proposal Letter was sent to Seller for execution. Seiler is waiting for 
confirmation as the final route may impact the length of Seller's underground 
infrastructure. Once signed, vault manufacturing drawings will be submitted by Seller 
for Company's final review/approval. Seller PV work pushed to approximately June. 
Therefore per 174 PG, Company 46kV line relocation project can be completed by 
mid-May 2022.

Amendment/Restatement
of State Land 
Use Boundary
Amendment

February
2022(est)

A92-683. Original LUC Decision Order 
approved 1-28-2015; Decision Order 
regarding the 10/8/2020 approval of the 
Amendment was received over 1 year later 
on 11/1/2021_________________________
Completed 1/6/15; Resubmitted August 4,
2021. Approved October 1,2021._________
Completed 1/6/15; Resubmitted August 4,
2021. Approved October 1, 2021._________
Initial submission 3-22-2021; grading permit 
resubmission made August 23, 2021; and 
additional re-submission was made 
November 15,2021. A 4'*' submission was 
made on December 24,2021. DPP requested 
ancillary information (not affecting grading 
and drainage design) . Seller working to 
provide the requested information.

EXHIBIT 1 
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Agency/ 
Jurisdiction 
LUC



Submitted 5-12-2021; permit under review.DPP

DPP

Aprii 2022 (est)DPP

August 2022 (est)DPP

Land Rights Status

(Aprii 28,2022)

(Estimated) Arrival dateProcurement

(8/18/2022)PV Modules

Ho'ohana Solar (O'ahu) - Page 3

General 
Comments

Building Permit 
(Substation)

Building Permit 
(Switchyard)

(1/28/2022) 
(1/28/2022)
10/1/2021 
6/9/2020 
3/4/2020 
3/16/2020 
10/27/2020 
Sept 2021

(6/2/2022)
(8/19/2022) 
(7/29/2022) 
(6/30/2022) 
(6/30/2022) 
(6/30/2022) 
(8/31/2022) 
(Aprii 2022)

Grading/NPDES Permit 
(Substation)_________
Building Permit 
(Solar/Battery)

The Right of Entry received on 9/1/2021 was not acceptable to Company, so Company and 
Seller have been working together to execute an acceptable document. Company is awaiting 
executed ROE from Seller.
Type of equipment

Permit submittal being finalized. Delay from 
March to June 2022 is partially due to 90% 
postpone and anticipated permitting delay 
due to federal audit at DPP.______________
Submitted 5-12-2021. Permit originally 
expected by the end of 2021. In early 
December 2021 EPC contractor notified HV 
contractor that HV contractor would need to 
add metering permit to Substation building 
permit. Change from January 2022 to April 
2022 due to elimination of Kupehau 
redesign and anticipated permitting delay 
due to federal audit.____________________
Recent DPP guidance indicates that a permit 
will be needed for the switchyard. The 
change from March to August 2022 is due to 
redesign based on elimination of Kupehau, 
recent requirements for building permit by 
DPP, and anticipated permitting delay due to 
federal audit at DPP. Seller's tFP (issue for 
Permit) set is complete and will be 
submitted week of 2/14/2022.____________

Per Seller, the solar/battery building permit submittal was originally delayed from Sept 2021 to 
November 2021, with expected approval by Feb 2022, and now expected in June 2022 (as 
compared to the original expected approval date of Nov 2021.)
Both HV contractor and EPC contractor have raised a concern that DPP ministerial permitting 
may be delayed due to ongoing audits: Seller is working to determine if the current schedule 
for building permits may result in any delay in COD. Seiler believes COD will likely be impacted.

(Estimated) 
Order date 
(1/28/2022)

Seller
Seller 
Seller 
Seller 
Seller 
Seller
Seller
Company

February
2022(est)
June 2022 (est)

(Estimated) Receipt Date
Received 9/1/2021
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PAGE 29 OF 99

Type_________
COIF/SOIF: Right 
of Entry_______
COIF/SOIF:
Easement_____
General 
Comments

Responsible 
Party_____
Seller

inverters
Energy Storage 
Racking
GSU transformer
Circuit Breakers 
instrument transformers
Control Building
Revenue meter



T&D Poles, Conductors (Sept 2022}Company Oct 2021

Construction Status

Seller

Seller COIF

COIF-Transmission line

COIF-Telecom Scheduled to start Oct 2022.

Remote Work

Inter-dependent system

Testing

Other

Ho'ohana Solar (O'ahu) - Page 4

General 
Comments

By letter dated July 23,2021,174 Power Global notified the Company of a potential force 
majeure event related to the Withhold Release Order, issued by the U.S. Customs and Border 
Protection on June 24,2021, which relates to the import of certain materials, including 
materials contained in solar modules. 174 Power Global has not identified any specific delay 
in delivery of materials nor has this event caused, to date, Seller to miss any Guaranteed 
Project Milestone. The Company responded on August 3, 2021, that since no actual delay or 
failure to meet PPA obligations had occurred, the force majeure notice was premature. The 
Company noted that 174 Power Global would not be prevented from declaring a force 
majeure event in the future if a delay or failure to perform became known. On August 17,
2021,174 Power Global confirmed receipt of the Company's August 3,2021, letter. 
Accordingly, it is Company's position that a force majeure event has not yet occurred with 
respect to the project.
Facility

Acceptance Test 
CSAT__________
Seller Milestones

• Seller is planning to commence the construction work QI 2022.
• On 12/01/21, Seller notified Company that it missed the executed EPC 
agreement Reporting Milestone and subsequently submitted a remedial action plan, 
as stipulated in the PPA. See "Seiler Milestones" section below for more information 
and dates.
• On 12/01/2021, Seller notified Company that it missed the facility's inverter 
purchase order Reporting Milestone and subsequently submitted a remedial action

_______ plan, as stipulated in the PPA. Inversters were ordered on 1/3/2022.______________
Scheduled for 1/9/2023 - 2/17/2023_______________________________________________
Scheduled for 5/23/2023 - 7/2S/2023______________________________________________
Final Interconnection payment of $1,911,439.72 was made September 08, 2021____________
Missed Seller's Conditions Precedent:

• 9/1/2021 - Right of Entry ("ROE") for Company Owned interconnection Facilities 
(12kV station service line; 138 kV line extension). Seiler submitted temporary ROE on
9-1-2021 executed by Seller as placeholder until final Grant of Easement can be 
processed as Subdivision by Honolulu County. Seller is currently addressing additional 
requested provisions in the temporary agreement required by HECO and additional 
provisions required by landowner, which are currently under review by HECO and the 
landowner, which are expected to be completed in February 2022.

Missed Reporting Milestones - Per the PPA, Seller provided a remedial action plan.
• 12/1/2021 - Redacted copy of executed Facility equipment, engineering, 

procurement and construction or other general contractor agreements. According to 
Seller's remedial action plan. Seller expects to execute by 12/31/2021. Remedial 
action is delayed and Seller anticipates signing the contract inFebruary.

Scheduled to start QI 2022. 

Scheduled to start QI 2022.

Scheduled to start QI 2022. 

Scheduled to start Oct 2022.

Scheduled to start July 2022. 

Scheduled to start Feb 2022.

Company

Company 

Company

Company 8i 
Seller_____
General
Comments

EXHIBIT 1 
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Responsible 
Party_____
Seller Generation facility 

soiF



Ho'ohana Solar (O'ahu) - Page 5

EXHIBIT 1
PAGE 31 OF 99

12/1/2021 - Redacted copies of executed purchase orders / contracts for the delivery 
of Facility inverters. According to Seller's remedial action plan, Seller expects to issue 
POs by 12/31/2021. Seller initially authorized its contractor to place orders in 
October 21 but the order was subsequently delayed due to a potential change in 
inverter design. Remedial action is delayed and Seller anticipates issuing purchase 
order in January. Seller executed purchase orders / contracts for the delivery of 
Facility inverters on 1/3/2022 with an effective date of 12/1/2021.

General 
___________ Comments______ 

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD



SCHEDULE

Activity

Ho'ohana Solar (O'ahu) - Page 6

11/23/2020
3/28/2021

3/28/22

5/2/2022
5/25/2022

10/18/2022

6/24/2021
9/7/2021

7/22/2022
1/9/2023
3/8/2023

5/23/2023
8/31/2023

4/6/2020
4/6/2020
3/28/22

4/6/2020
4/6/2020
3/1/2022

6/3/2022
8/26/2022

11/14/2022

2/15/2022
8/19/2022
2/10/2023

8/18/2021
5/25/2022
8/10/2022

2/28/2022
5/25/2022
11/3/2022

3/10/2022
5/18/2022
8/30/2022
2/17/2023
5/22/2023
7/25/2023
8/31/2023

4/1/2021
11/3/2021
10/3/2022

6/15/2022
9/3/2022
3/9/2023

End Date
2/8/2022

11/9/2021
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Start Date
10/6/2020
12/3/2018

Permitting____________________
Secure Land Rights______________
Generating Facilities____________

Engineering_________________
Procurement________________
Construction________________

SOIF_________________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Seller)_________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Company) T&D_________
Engineering_________________
Procurement________________
Construction________________

COIF (by Company) Telecom______
Engineering_________________
Procurement________________
Construction________________

Remote Work (by Company)______
Engineering_________________
Procurement________________
Construction________________

Acceptance Test________________
Generating Facilities Commissioning 
CSAT_________________________
Commercial Operations Date



Project Name: Mililani I Solar (O'ahu)

Approved - D&O No. 38006 issued on October 6, 2021.

Facility

Mililani I Solar (O'ahu) - Page 1

System
Impact Study

Capitalized terms used but not defined in this update have the meaning given to them in the PPA, as amended by 
the PPA Amendment.

PPA Approval 
Overhead Line 
Approval____
Accelerated 
GCOD

SIS model check and performance validation for seller-requested equipment change 
was completed in April 2021.
Seller was to provide updated models to reflect a single Power Plant Controller for 
the PV + BESS project and complete model review in PSCAD prior to commencement 
of the Acceptance Test. This update is to align Seller's model with the project as 
designed. The Company requires all modeling issues to be resolved prior to 
Acceptance Testing (due to resource limitations, to avoid need for rework which 
would jeopardize project schedules and potentially impact GCODs) and has been 
asking Seller to deliver the PSCAD, PSSE User Defined, and PSSE generic models 
reflecting a single PPC. The PSCAD model was delivered to the Company on 12/7/21, 
and a PSSE generic model on 12/10/21. Seller anticipates delivery of a PSSE User 
Defined Model to be delivered at the end of February 2022. In the interest of 
facilitating timely development of the project, the Company offered to allow 
Acceptance Testing to be conducted in parallel with model check and review, 
provided that Seller executed a letter agreement documenting Seller's assumption of 
risk (e.g., potential rework and added costs for Company's expedited review), which 
was executed between the parties on December 29, 2021. The stability analysis was 
previously performed using the PSSE user defined model, however, in the absence of 
the PSSE user defined model, the Company has agreed to perform the stability 
analysis in PSCAD to allow the project to move forward. The PSSE User Defined 
Model must be received by 3/1/22 to allow time for review completion prior to 
starting Control System Acceptance Testing, which is anticipated to begin 5/4/22. 

o PSCAD model checkout has been completed and stability analysis is 
underway.

FS was completed in February 2020.

Status

Size: 39 MW, 156 MWh 
PPA Status

Facility Study

Engineering/ 
Design

EXHIBIT 1
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Responsible
Party_____
Seller
Seller 
Seller 
Company
Company

Technology: Solar -t BESS 
Approved - D&O No. 36232 
N/A

IFC Design complete 
IFC Design complete 
IFC Review complete 
IFC Design complete
N/A

Guaranteed Commercial Operations Date 

("GCOD"):
July 31, 2022 - New accelerated 
GCOD per the First Amendment 
to Amended and Restated PPA 
("PPA Amendment"). •______
RFP: Stage 1

Generation facility
Step up Substation 
coip
Remote Work 
Inter-dependent system



Permits Status Summary

Complete

CompleteSummer 2019

CompleteSummer 2018

1/23/2020 Approved: 2019/MOD-108DPP

1/23/2020 Approved: 2019/MOD-107DPP

7/6/2017 Approved: 2017/MOD-46DPP

7/6/2017 Approved: 2017/MOD-42DPP

10/3/2014 Approved: 2014/MOD-9SDPP

Land Rights

N/A N/A

Type of equipment Order date (Estimated) Arrivai dateProcurement

Mililani I Solar (O'ahu) - Page 2

USFWS, DLNR-
DOFAW 
USACOE

DPP
DPP
DPP

DPP
DPP

DPP
DPP

Engineering/Design
• Biweekly meetings with seller. 

Approval / Pemit

1/19/2021
3/A/2021

10/3/2014
7/29/2014
5/7/2010

3/11/2021
3/12/2021

3/12/2021
1/28/2022

03 2020
012021
012021
03 2020
04 2020

Approved: 2014/W14_____________
Approved: 2014/CUP-23___________
Approved: CUP-10, Joint Development

Approved
Approved

Approved__________________________
Permit approval provided 1/28/22; Issued 
1/31/22

Dateaf 
Approval
Summer 2019

(Estimated) Receipt Date
8/17/2021

Approved____________
Approved; 2021/MOD-8

FAA Determination of No 
Hazard_______________
Biological Resource 
Consultations_________
Section 404 Clean Water
Act - Nationwide Permit 
Program______________
NPDES Permit_________
Conditional Use Permit -
Minor (Modification) 
Conditional Use Permit -
Minor (Modification)
Conditional Use Permit -
Minor (Modification) 
Conditional Use Permit -
Minor (Modification)
Conditional Use Permit -
Minor (Modification) 
Conditional Use Permit -
Minor (Modification) 
Zoning Waivers________
CUP - Minor___________
CUP-Minor Joint 
Development_________
Grading/Grubbing Permit
Building Permit PV/BESS 
Project_______________
Building Permit Sitework
Building Permit Project 
Substation____________
Substation Building Permit approved 1/28/2022; DPP inspection of metering occurred 
2/3/2022
Status
Complete

12/30/2021
8/20/2021
11/22/21-3/2/22
10/04/2021
100% of material delivered; 100% installed;.
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DOH-CWB
DPP

General 
Comments 
Agency/ 
Jurisdiction 
FAA

PV Panels (Modules) 
Inverters 
Energy Storage
GSU transformer 
Racking

General 
Comments 
Type_________
COIF/SOIF: Right 
of Entry_______
COIF/SOIF:
Easement_____
General 
Comments 
Responsible
Party_________
Seller 
Seller 
Seller 
Seller 
Seiler



Construction Status

Seller

Seller COIF

Company COIF

Remote Work

Mililani I Solar (O'ahu) - Page 3

All racking parts have been received and are installed. Based on discussions between Seller, 
its EPC Contractor, and racking vendor. Seller eliminated the HVPS units and is proceeding with 
an alternate solution. This will not affect the system size or operation and still allows Seller to 
meet its GCOD date. Seller provided Company with information about this on January 13,
2022 and after review, the Company does not take Issue with the alternative solution. The 
Company provided a letter on February 2, 2022 confirming the Racking Equipment and Power 
Supply Delay event referenced in the First Amendment of the Amended & Restated PPA has 
ended.

Q4 2020
Q4 2020
04 2020

04 2020
04 2020 
10/14/2020
10/14/2020
6/24/2021
7/30/2021

(012022)
10/7/21 
7/28/21

9/20/2021
9/27/2021 
7/20/2021 
6/15/2021
8/31/2021
10/13/2021

Seller
Seller
Seller

Seller 
Seiler 
Seiler 
Seller 
Company 
Company
General 
Comments

Auxiliary Tracker Panel
Circuit Breakers
Current and voltage 
transformers_________
Control Building
Company MeterIng/IPP
Metering CT 
Metering VT 
Revenue meter
Relay Panel (for Remote)
All modules arrived in Honolulu by the end of December 2021 and are ail installed.

Company 

Company 

General 
Comments

Inter-dependent system

• Site mobilization is complete as of March 12,2021.
• Clearing and grading for Substation/BESS Yard began in April 2021 and was 

completed in May 2021.
• Internal access roads were completed in May 2021.
• Pile Installation for PV arrays and inverter stations Is complete.
• Underground MV/DC cabling work began in May 2021 and is complete.
• MV/DC cable terminations and testing complete
• Combiner box mounting completed.
• Substation foundation work began in June 2021 and is completed.
• All PV Inverters are set.
• PV Racking is complete
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Rasponsibla 
Party_____
Seller Woric is ongoing

All work completed

All Seller installed COIF owned equipment is installed

All construction complete except revenue meters planned for 
installation in February 2022.__________________________
Construction completed on December 17, 2021

N/A

Generation facility 
SOiF

On November 3,2021, Seller provided a notice from its solar module suppliers that: (1) the 
Government mandated shutdown of the Malaysia factory ended on August 28, 2021 and was 
allowed to assume full production of solar cell at the Malaysia Factory by the Ministry of 
Health Malaysia and (2) production at the Vietnam Factory is at 100% of its full production 
capacity as of November 2,2021. Upon reviewing the notice from Seller, the Company 
provided a letter on November 29,2021 confirming the Module Supply Delay event has 
ended. Seller provided that there is no impact on the GCOD date related to the solar module 
delay.
FadRty



Testing

Other Seller Milestones

SCHEDULE
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General 
Comments

To fulfill the Seller's July 30, 2021 CP whereby Seller's EPC contractor shall obtain and provide 
Company with copies of all permits (other than any required occupancy permits, if applicable), 
licenses and approvals to construct the Company-Owned Interconnection Facilities, including 
the building permit. Seller submitted a permit application for the Substation COIF work in Aug 
2020, and drawings in March 2021. A Courtesy Inspection was submitted for and approved on 
7/1/21 by DPP allowing construction of the interconnection facilities to commence. Company 
notified Seller on October 13, 2021 that Seller did not meet its Seller's CP dates described 
above. On October 25, 2021 Seller provided a copy of the Project's Building Permit Application 
which is pending DPP audit of third party reviewed plans. Building Permit approval provided 
on January 28, 2022, and issued on January 31, 2022.

On November 9, 2021, Seller notified Company that the Hawaiian Telcom circuit was 
installed and Company has verified it is operational. This Seller's CP was required to 
be completed no later than two (2) months prior to the commencement of the 
Acceptance Test.
On December 1, 2021, Seller notified Company the substation construction was 
completed. This Seller's CP was required to be completed by December 3, 2021. 
Seller's EPC contractor completed installation of physical bus and structures within 
Company's substation up to the demark point as necessary to interconnect. 
Seller's EPC contractor also had to complete construction of the Seller-Owned 
Interconnection Facilities and be ready to conduct the Acceptance Test by December 
3, 2021. Seller completed the construction of Seller-Owned Interconnection Facilities 
on December 3, 2021 and is ready for the acceptance test.

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

• Above ground DC cabling ongoing
• BESS yard underground conduit installation complete, BESS foundations complete
• Installation of BESS equipment started on December 6, 2021 and is ongoing
• Completion of Company COIF is planned for February 2022 upon installation of 

revenue meters.
• Energization is expected late-February and is dependent on the Company's revenue

_______ meter installation and scheduling with the Developer.________________________
AT started on January 10, 2022 and all tests successfully passed on January 12, 2022.______
Seller is reviewing draft CSAT plan. Company and Seller are working together on testing 
schedules to improve coordination and attempting to shorten durations. CSAT is currently 
scheduled to start on May 4, 2022._______________________________________________
The July 30, 2021 Seller's Conditions Precedent (CP) whereby Seller shall provide Company a 
right of entry for the Company-Owned Interconnection Facilities site was delayed and 
provided on August 17, 2021.

Seller's CP Dates per the Accelerated PPA Amendment to meet accelerated GCOD of July 31, 
2022:
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Acceptance Test 
CSAT



End DateActivity Start Date

9/16/2019 6/14/2021
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9/16/2019
10/15/2020
4/28/2021

6/3/2020
9/14/2020
6/25/2021

8/11/2020
10/8/2020
6/25/2021

5/30/2021
7/20/2021
10/1/2021

9/16/2019
3/2/2022
3/2/2022

6/23/2021
8/16/2021
12/3/2021

9/8/2021
10/1/2021
3/25/2022

7/9/2021
10/5/2021
12/3/2021

11/2/2020
4/15/2021
12/6/2021
12/13/2021
11/8/2021
1/10/2022
2/23/2022
5/4/2022
7/29/2022

9/13/2021
10/1/2021
12/17/2021
7/20/2022
12/3/2021
2/9/2022
5/3/2022
7/26/2022
7/29/2022
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Permitting____________________
Secure Land Rights______________
Generating Facilities____________

Engineering_________________
Procurement________________
Construction________________

SOIF_________________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Seller)_________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Company)_____________
Engineering_________________
Procurement________________
Construction________________

Remote Work (by Company)______
Engineering_________________
Procurement________________
Construction________________

Testing_______________________
SOIF/COIF commissioning________
Acceptance Test________________
Generating Facilities Commissioning 
CSAT_________________________
Commercial Operations Date



Project Name: Waiawa Solar Power (O'ahu)

Approved - D&O No. 38007 issued on October 6, 2021

Facility

Waiawa Solar Power (O'ahu) - Page 1

System
Impact Study

Capitalized terms used but not defined in this update have the meaning given to them in the PPA, as amended by 
the PPA Amendment.

IFC Design complete
IFC Design complete
IFC Design complete
IFC Design complete
IFC Design complete

Technology: Solar + BESS
Approved - D&O No. 36231 issued on March 25, 2019 
Approved - D&O No. 37683 issued on March 19, 2021

FS completed February 2020 

Status

Facility Study

Engineering/ 
Design

SIS model check and performance validation for Seller-requested equipment change 
completed in April 2021.
Seller was to provide updated models to reflect a single Power Plant Controller for 
the PV + BESS project and complete model review prior to commencement of the 
Acceptance Test. This update is to align Seller's model with the project as 
designed. The Company requires all modeling issues to be resolved prior to 
Acceptance Testing (due to resource limitations, to avoid need for rework which 
would jeopardize project schedules and potentially impact GCODs) and has been 
asking Seller to deliver the PSCAD, PSSE User Defined, and PSSE generic models 
reflecting a single PPC. The single PPC PSCAD model delivered to Company on 
12/7/21, and a PSSE generic model on 12/10/21. Seller anticipates delivery of a PSSE 
User Defined Model by the end of April 2022. In the interest of facilitating timely 
development of the project, the Company offered to allow Acceptance Testing 
(currently scheduled to commence on 4/8/22) to be conducted in parallel with model 
check and review, provided that Seller agreed to execute a letter agreement 
documenting Seller's assumption of risk (e.g., potential rework and added costs for 
Company's expedited review), which was executed by the parties on 12/29/21. The 
stability analysis was previously performed using the PSSE User Defined Model. 
However, in the absence of the updated PSSE User Defined Model, the Company has 
agreed to perform the stability analysis in PSCAD to allow the project to move 
forward. The PSSE User Defined Model must be received by 5/20/22 to allow time for 
review completion prior to starting Control System Acceptance Testing, which is 
anticipated to begin on 8/3/22.

o PSCAD model checkout has been completed and stability analysis is 
underway.
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Size: 36 MW, 144 MWh 
PPA Approval 
Overhead Line
Approval____
Accelerated
GCOD

PUC 
Approval 
Date

Responsible
Party_____
Seller
Seller 
Seller 
Seller 
Company

Generation facility
Step up Substation 
coip
COIF-Transmission line
Remote Work

Guaranteed Commercial Operations Date: 

("GCOD"):
Sept. 30, 2022 - New accelerated 
GCOD per the First Amendment 
to Amended and Restated PPA 
("PPA Amendment").__________
RFP: Stage 1



Approval / PermitPermits Status Summary

Approved

ApprovedSummer 2019

Approved

4/19/2021

DPP

Land Rights

(QI 2022)

Type of equipment Order date (Estimated) Arrival dateProcurement

PV Panels (modules) 03 2020

04 2020

Waiawa Solar Power (O'ahu) - Page 2

General 
Comments

DPP
DPP
DPP
DPP

DPP
DPP

8/13/20;
3/15/21 
4/1/2021 
3/15/2021
4/6/2021
4/19/2021

3/19/2021
1/19/2021
2/11/2020

012021
02 2021

Approved____________________________
Submitted Feb. 2022; Pending approval and 
ongoing audit of third party reviewed plans, 
work continues under courtesy inspection 
issued by DPP on 7/9/21._______________
No longer required

FAA Determination of No 
Hazard_______________
Biological Resource 
Consultations_________
Overhead Line Review 
NPDES Permit_________
Motion to Amend for 
Urban Land Use_______
Zoning Waivers

Approved
Approved
Approved

Approved
Approved
Approved
Approved

(Estimated) Receipt Date
8/17/2021

Company 
General 
Comments

Seller
Seller
Seller
Seiler

CUP-Minor___________
CUP - Minor Modification 
Grading/Grubbing Permit
Building Permit PV/BESS 
Project_______________
Building Permit Sitework 
Building Permit Project 
Substation

Waiau UFLS | I FC Design complete

• Company's application for approval of the Waiau UFLS project was approved by the 
Commission on 1/26/22. On 2/7/22, Hawaiian Electric filed a Motion for Partial 
Reconsideration and Clarification of D&O No. 38197 in Docket No. 2021-0017.

Date of 
Approval 
Summer 2019

Grading Permit GenTie 
Access Road________
DPP is working through an audit of third-party reviewer plan reviews to ensure compliance; 
impact to Substation Building Permit is unknown. DPP is also unable to inspect metering and 
provide the release without the approval of substation building permit. Final plans were 
submitted to DPP on 2/4/2022. DPP notified Seller that the permit was approved and ready 
for pickup on 2/14/2022. Permit fees and contractor statements were provided same day. 
Seller is currently waiting for DPP to process payments and issue the permit._____________
Status
Complete

1/5/2022-(2/28/2022)
15% delivered; 100% in transit (includes 
material on the water, in port, and 
delivered/instalied); and 10% installed. 
8/12/21
(3/2/22) - (Q2 2022)
9/24/21__________________________
100% delivered; 100% installed;
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Inverters 
Energy Storage
GSU transformer 
Racking

Typo_________
COIF/SOIF: Right 
of Entry_______
COIF/SOIF;
Easement_____
General 
Comments
Responsible
Party_________
Seller

Agency/ 
Jurisdiction 
FAA

USFWS, DLNR- 
DOFAW 
PUC________
DOH-CWB 
Land Use 
Commission 
DPP
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On February 11,2022, Seller provided Company with an update that some of the battery 
equipment has shipped, and more equipment is booked to ship in the next two weeks. 
However, there is still some equipment that has yet to be booked on a vessel. Seller is 
awaiting an update from its battery supplier for when the remaining equipment will arrive 
onsite to determine the full impact of this delay. On February 16, 2022, Seller provided the 
Company with an updated notice for the battery delays and noted Seller expects that the 
delivery of remaining battery enclosures will be delayed by approximately four (4) weeks. 
Seiler and its battery supplier are working together to see if and how the overall impact can be 
minimized however, in the event Seller is unable to mitigate this four (4) week delay, the 
projects Commercial Operations date is likely delayed by approximately four (4) weeks from 
the expected Commercial Operations date of October 17,2022 that was previously

On November 3,2021, Seiler provided a notice from its solar module suppliers that: (1) the 
Government mandated shutdown of the Malaysia factory ended on August 28, 2021 and was 
allowed to assume full production of solar cell at the Malaysia Factory by the Ministry of 
Health Malaysia and (2) production at the Vietnam Factory is at 100% of its full production 
capacity as of November 2,2021. Upon reviewing the notices from Seller, the Company 
provided a letter on November 29,2021 confirming the Module Supply Delay event has 
ended. Seller provided that there was no impact on the accelerated GCOD date related to the 
solar module delay.

On February 1,2022, Seller received a notice from its battery supplier of a force majeure event 
related to transportation services delays. In accordance with Section 21.4(a) of the PPA, Seller 
provided its notice to the Company that it considers the delay to be a force majeure event. On 
February 4, 2022, the Company filed a copy of Seller's force majeure notice with the 
Commission in Docket 2018-0435, which also included an update from the Seller.

Q4 2020 
Q4 2020 
04 2020 
Q4 2020 
04 2020 
04 2020 
02 2021 
02 2021 
02 2021 
02 2021 
8/18/2021 
04 2020
6/24/2021
5/31/2021

Seller
Seller
Seller 
Seller 
Seller 
Seller 
Seiler
Seller
Seller
Seller 
Seller 
Seller
Company
Company
General
Comments

(012022)
11/30/2021
11/10/2021
10/20/2021
12/30/2021
12/30/2021
10/25/2021 delivered to Company
9/16/2021
10/12/2021
9/30/2021
8/31/21
10/20/21 (contained within control building) 
8/31/2021
9/17/2021

Auxiliary Tracker Panel 
Circuit Breakers 
Voltage transformers 
Control Building 
Metering CT
Metering VT
Company RTU 
Poies/Structures
46kv Switch 
Insulators
Pole Top Brackets 
Relays
Revenue meter
Relay Cab (for Remote)
Seiler has provided an update that solar modules started to arrive on January 5,2022. All 
racking parts have been received and are installed. Based on discussions between Seller, its 
EPC Contractor, and racking vendor, Seiler is eliminating the HVPS units and proceeding with 
an alternate solution. This will not affect the system size or operation and still allows Seiler to 
meet its GCOD date. Seller provided Company with information about this on January 13,
2022 and after review, the Company does not take issue with the alternative solution. The 
Company provided a letter on February 2, 2022 confirming the Racking Equipment and Power 
Supply Deiay event referenced in the First Amendment to the Amended and Restated PPA has 
ended.



Construction Status

Generation facility

Seller SOIF

Seiler COIF

Seller COIF-Transmission line

COIF

Remote Work

Waiau UFLS
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The Company provided its specs for the GenTie line in October 2019. Seller provided 
the IFC GenTie line design package on September 2,2021 for Company's review. 
Company reviewed the package and informed Seller that a comment from the 60% 
and 90% reviews was not fully addressed in the IFC design package. The Seller had to 
revise the IFC GenTie line design to address the Company's comments, which resulted 
in an additional design review by the Company. Seller provided an updated GenTie 
line IFC design package on November 19, 2021 for Compan/s review. Company 
provided comments on December 7,2021. Seller provided an updated GenTie design 
package for Company's review on December 17,2021. Company reviewed and 
provided its comments back to Seller on December 21, 2021. Seller made corrections 
and provided IFC stamped set to Company on January 5, 2022. The IFC stamped set 
was approved and sent to Seller on January 18, 2022 and the Gen-Tie IFC review is no 
longer a critical path to the project schedule.

mentioned. On February 17,2022, Company filed a copy of Sellers updated force majeure 
notice with the Commission in Docket 2018-0435, which included an update from the Seller. 
Facility

Company 

Company 

Company 

General 
Comments

Responsible 
Party_____
Seiler Tracker racking installation complete, undei^round MV/DC 

cabling complete, PV inverters set_________________________
Foundations complete, underground conduit complete, Cap 
bank/Gnd Xfmr set, GSU set, Steel Erection complete. Control 
Building Set, breakers set, air switches set__________________
Foundations complete, underground conduit complete, steel set 

Clearing for line complete; Construction started on January 3, 
2022.________________________________________________
Construction began late January 2022 

Construction complete 

Construction to start February 2022 

Site mobilization was completed on March 12,2021. 
Clearing and grading for Substation/BESS Yard began in April 2021 and was 
completed in June 2021. 
PCS Pile Installation began in June 2021 and is complete. 
Array Pile Installation began in July 2021 and is complete. 
Underground MV/DC cabling installation began in July 2021 and is complete. 
Substation foundation installation began in July 2021 and is complete. 
Setting of substation equipment is complete, conduit/wiring work complete. 
Ail PV inverters are set in place.
Above ground DC cabling ongoing. 
Tracker/Racking installation complete. 
BESS Yard underground and foundation work ongoing. 
Transmission line work ongoing with all poles installed, line stringing ongoing, and 
underground work ongoing.
On December 13,2021, Seller provided an update that the pending Substation 
Building Permit as well as the additional GenTie Design re-review have pushed out 
the GenTie build. These pending items pushes out energization and subsequent 
activities, which places the Commercial Operations date at risk of slippage and into 
October 2022. However, the Seller is working with its EPC contractor on ways to 
expedite the completion of the GenTie line and subsequent activities to help pull the 
schedule back in.



Testing

Other Seller Milestones

Waiawa Solar Power (O'ahu) - Page 5

Company and Seller are continuing discussions on the GenTie access road pending 
_______ receipt of Seller's updated Gen Tie access road design.________________________ 
Seller provided comments for the AT draft plan. The Company is finalizing the AT plan. AT is 
currently scheduled to start on April 8, 2022._______________________________________
Seller reviewing draft CSAT plan. Company and Seller are working together on testing 
schedules to improve coordination and attempting to shorten durations. CSAT is currently 
scheduled to start on August 3, 2022._____________________________________________
The July 30, 2021 Seller's Conditions Precedent (CP) whereby Seller shall provide Company a 
right of entry for the Company-Owned Interconnection Facilities site was delayed, and 
provided on August 17, 2021.

General 
___________ Comments______ 

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

EXHIBIT 1
PAGE 42 OF 99

To fulfill the Seller's September 1, 2021 CP whereby Seller's EPC contractor shall obtain and 
provide Company with copies of all permits (other than any required occupancy permits, if 
applicable), licenses and approvals to construct the Company-Owned Interconnection 
Facilities, including the building permit. Seller submitted a permit application for the 
Substation COIF work in Aug 2020, and drawings in March 2021. A Courtesy Inspection was 
submitted for and approved on July 9,2021 by DPP allowing construction of the 
interconnection facilities to commence. Company notified Seller on October 13, 2021 that 
Seller did not meet its Seller's CP dates described above. On October 25, 2021 Seller provided 
a copy of the projects Building Permit Application which is pending approval and DPP audit of 
third party reviewed plans. Seller submitted final plans to DPP on 2/4/2022 and is waiting for 
approval from DPP._____________________________________________________________
Upcoming Seller's CP Dates per the Accelerated PPA Amendment to meet accelerated GCOD 
of September 30, 2022:

• No later than two (2) months prior to the commencement of the Acceptance Test: 
Seller shall have Hawaiian Telcom circuit installed, which shall be fully operational, as 
verified by the Company.

• December 16, 2021: Seller's EPC contractor shall complete installation of physical bus 
and structures within Company's substation up to the demark point as necessary to 
interconnect.

o Installation of physical bus was completed by December 16, 2021 (deadend 
structure/insulators).

• December 16, 2021: Seller's EPC contractor shall complete construction of the Seller- 
Owned Interconnection Facilities and be ready to conduct the Acceptance Test.

o All SOIF equipment is installed, bus installed, switches installed and cables 
pulled, and testing completed January 31, 2022

Acceptance Test 
(AT)__________
CSAT



SCHEDULE

Activity
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7/20/2020
11/11/2020
4/28/2021
8/12/2020
8/12/2020
10/8/2020
4/28/2021

11/2/2020
3/25/2021
11/16/2021
3/21/2022
12/8/2021
4/8/2022
5/23/2022
8/3/2022

10/17/2022

8/19/2021
12/10/2021
1/31/2022
3/18/2022
8/6/2021
1/14/2022
3/18/2022

8/30/2021
9/17/2021
12/1/2021
10/17/2022
1/28/2022
5/8/2022
8/2/2022

10/17/2022
10/17/2022

5/30/2021
7/20/2021
11/29/2021

11/1/2021
8/31/2021
2/8/2022

End Date
1/24/2022
7/14/2021
5/17/2022
4/19/2021
5/9/2022
5/17/2022
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Start Date
4/1/2020

9/16/2019
7/12/2019
6/12/2020
11/9/2020
4/15/2021

Permitting____________________
Secure Land Rights______________
Generating Facilities____________

Engineering_________________
Procurement________________
Construction________________

SOIF_________________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Seller)_________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Company)_____________
Engineering_________________
Procurement________________
Construction________________

Remote Work (by Company)______
Engineering_________________
Procurement________________
Construction________________

Testing_______________________
SOIF/COIF commissioning________
Acceptance Test________________
Generating Facilities Commissioning 
CSAT_________________________
Commercial Operations Date



Project Name: Kapolei Energy Storage (O'ahu)

RFP: Stage 2

Facility

Approval / PermitPermits Status Summary

Permitting package submitted on 11/10/2021

Approved

Permitting package submitted on 11/10/2021

Permitting package submitted on 10/15/2021Building Permit - BESS

Permitting package submitted on 12/28/2021

Capitalized terms used but not defined in this update have the meaning given to them in the ESPPA.

Kapolei Energy Storage (O'ahu) - Page 1

System 
Impact Study

NDPES Construction 
Stormwater Permit

Building Permit - 
Substation

Conditional Use Permit -
Minor

Grading and Grubbing 
Permit
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Approved - 
10/28/20

02/23/2022
(expected)

02/28/2022
(expected)

05/10/2022
(expected)

PPA Approval 
Overhead Line 
Approval______
PPA Amendment

Date of 
Approval 
02/23/2022 
(expected)

IRS Amendment was submitted on August 11, 2021
SIS was provided to Developer on June 21, 2021
A post-SIS model check and performance evaluation is being performed for the 
developers updated FFR approach. The Company is working with KES to tune the 
models.___________________________________________________________
Submitted to Developer on May 28, 2021, and accepted on June 25, 2021

Status

Facility Study

Engineering/ 
Design

Technology: BESS
ESPPA approved April 29, 2021, D&O 37754 
Approved September 15, 2021, D&O 37966

Guaranteed Commercial Operations Date 

("GCOD"): December 30, 2022 •

Energy Storage facility
Step up Substation 
COIF^ 
COIF-Transmission line 
Remote Work 
Inter-dependent system

Size: 185MW, 565 MWh 
PPA Status

Responsible
Party________
Seller
Seller 
Seller 
Seller 
Company 
Company 
General 
Comments 
Agency / 
Jurisdiction 
State of Hawaii 
Department of 
Health, Clean 
Water Branch 
City and County 
of Honolulu, 
Department of 
Planning and 
Permitting 
City and County 
of Honolulu, 
Department of 
Planning and 
Permitting 
City and County 
of Honolulu, 
Department of 
Planning and 
Permitting 
City and County 
of Honolulu, 
Department of

90% Design complete
90% Design complete
90% Design submitted to Hawaiian Electric 
90% Design submitted to Hawaiian Electric
IFC package complete
N/A



Permitting package submitted on 1/14/2022Building Permit - Gentie

Land Rights

Type of equipment Order date (Estimated) Arrival dateProcurement

1/31/2022CEIP PoleCompany

Ctmstruction Facility Status

Energy Storage facility

Seiler SOIF

Seller COIF

Seller COIF-Transmission line

Remote Work

inter-dependent system

Kapolei Energy Storage (O'ahu) - Page 2

Two landowners involved. Oceanwide 
and Kapolei Properties.

The Grant of Easement with Oceanwide for the 
transmission line executed 10/08/2021. 
The Grant of Easement with Kapolei Properties for 
the transmission line executed 10/12/2021.

COIF/SOIF:
Easement

05/10/2022
(expected)

4/22/2021 
4/22/2021 
7/16/2021 
11/5/2021
10/22/2021

(7/28/2022 to 10/26/2022)
(7/28/2022 to 10/26/20227 
(5/6/2022)_____________
(7/12/2022)____________
(7/12/2022)

Planning and 
Permitting 
City and County 
of Honolulu, 
Department of 
Planning and 
Permitting

Seller
Seller
Seller
Seller
Seller

Seiler
Company
Company

Status
Executed the ROE for the Kapolei 
Properties parcels

(Estimated) Receipt Date 
(February 18, 2022)

Company

Company

(6/24/2022) 
January 2022 
(February 2022)
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General 
Comments 
Responsible 
Party

12/9/2021
6/4/2021 
September
2021
8/24/2021

inverters 
Energy Storage 
GSU transformer 
Circuit Breakers
Current and voltage 
transformers_____
Control Building 
13SkV Breaker 
Revenue meter

General 
Comments 
Responsible 
Party_____
Seller

General 
Comments 
Type_________
COIF/SOIF: Right 
of Entry

Construction mobilization is February 28,2022 pending Grading 
Permit approval.______________________________________
Construction mobilization is February 28,2022 pending Grading 
Permit approval.______________________________________
Construction mobilization is February 28,2022 pending Grading 
Permit approval.______________________________________
Scheduled to start March 24, 2022

Started February 3,2022

N/A



Testing

Other

Kapolei Energy Storage (O'ahu) - Page 3

General
Comments

EXHIBIT 1
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Developer received three Force Majeure notices from its inverter supplier stating that sub­
suppliers of theirs claimed Force Majeure. Developer has notified the Company and is working 
diligently to understand the potential impact to the project schedule. The current estimated 
impact is a revised delivery schedule and a 1 month delay to the final delivery. The current 
estimated impact to the GCOD is pushing it from 12/30 to 3/10. Developer is continuing to 
work on this schedule with their supplier and contractor. Developer is also diligencing the 
ability to bring the project on in phases allowing some portion of the facility to be completed 
by the end of the year. Developer will keep the Company and HPUC apprised as more 
information is known.

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

General 
Comments_____
Acceptance Test 
CSAT 
Seller Milestones

9/29/22-10/24/22_____________________________________________________________
1/30/2023 - 3/10/2023_________________________________________________________
Received milestone payment of $1,069,458 on 9/9/2021_______________________________
Received final payment of $2,447,623 on 1/3/2022___________________________________
Developer schedule has been adjusted for new GCOD of 12/30/2022, which changed from 
6/1/2022. The adjustment was based on Section 11.4(a) of the ESPPA, which provides a day 
for day extension to the ESPPA when approval of the ESPPA extends more than 180 days from 
ESPPA execution, as well as Seller's claim for force majeure due to supply chain delays related 
to the Covid 19 pandemic.



SCHEDULE (2/3/2022)
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Fri 6/25/21

Tug 5/10/22 

Thu 5/30/19 

Mon 10/21/

Tue 5/10/22
Fri 10/15/21

WGd 12/21/22

Preliminary Studies
Permitting (By Developer)

Environ mental Site Assessment
Conditional Use Permit
Approved CUP-m

NDPES Construction Stormwater Permit- DPP 
Public works Building Permit- DPP

Grading, Grubbing, and Stockpiling permits- DPP 
Provide Permits

[> Secure Land Rights (By Developer) 

[> KES Generating Facilities (By KES)
Interconnection Facilities [By Developer)

Seller-Owned Interconnection Facilities (Sub, T&D) 

J Engineering (SOIF - by Developer) 
a Procurement (SOIF-by Developer)

Company-Owned Interconnection Facilities 

Engineering (COIF-by Developer)
Hawaiian Electric Work

Corstructior of all interconrectior facilities complete 
J Testing

Acce pta nee T e sti ng

In-kind Transfer
Back Feed (Energize)
Developer System Testing

Control System Acceptance Testing
Commercial Operations Date

EXHIBIT 1
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Mon 6/1/20

Wed 5/1/10

Wed 5/1/1^
Fri 5/31/19

Mon 10/21/19 Mon 10/21/1^ 
Tue 10/19/21 Fri 1/21/22 
Fri 10/15/21 Mon 2/28/22 

We d 11! 10/21 M on 2/14/22 
Tue 5/10/22
Fri 10/2/20 

Fri 3/19/21 
Tue 10/20/20 Fri 9/16/22

Tue 10/20/20 Fri 9/16/22

Tue 10/20/20 Tue 5/10/22

Fri 7/16/21 Thu 8/4/22
Tue 11/17/20 Tue 7/26/22

Tue 11/17/20 Tue 7/26/22
Thu 11/12/20 Tue 9/27/22

Tue 9/27/22 Tue 9/27/22
Wed 9/28/22 Fri 3/10/23

Thu 9/29/22 Mon 10/24/22

We d 9/28/22 Tu e

Tue 10/25/22 Mon 10/31/^2
Thu l/l^/23 Fri 1/27/23

Mon 1/30/23 Fri 3/10/23
Fri 3/10/23 Fri 3/10/23
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Project Name: Mahi Solar (O'ahu)

PPA Approval

o

Facility Study

Mahi Solar (O'ahu) - Page 1

System 
Impact Study

EXHIBIT 1
PAGE 49 OF 99

On November 5, 2021, the Commission issued a letter in Docket No. 2020-0140 in response to 
Mahi Solar's letter to the Commission, filed on October 29, 2021. The letter stated that the 
Commission is open to continued negotiations between Mahi Solar and the Company and to 
extending the deadline for Mahi Solar to declare the PPA null and void.

On November 17, 2021, the Company requested an update from the Seller on its PPA 
amendment proposal and timeline to be able to share more information related to 
negotiations. On November 24, 2021, the Seller provided the Company with a revised draft 
PPA amendment that would enable the Project to be completed by December 31, 2023.

On November 10, 2021, the Seller and Hawaiian Electric executed a letter agreement to 
extend the PPA Amendment deadline from Thursday, November 11, 2021 to Monday, January 
10, 2022.

Overhead Line 
Approval______
PPA Amendment

Technology: Solar -t BESS
Approved - D&O No. 37515 issued on December 30, 2020

Size: 120 MW, 480 MWh 
PPA Status

On December 3, 2021 and January 18, 2022, the Company filed a status update with the 
Commission in Docket No. 2020-0140 on the parties' PPA amendment negotiations. 
On February 8, 2022, the Company and Seller executed a Second Amendment to the PPA and 
the Company filed its application for Commission approval on February 15, 2022 in Docket No. 
2020-0140.____________________________________________________________________
The PUC application for the 138kV overhead line extension was submitted on September 30, 
2021, ahead of the IRS Amendment._______________________________________________
IRS Amendment status:

• Notification that the IRS has been completed was issued on August 4, 2021.
• Mahi Solar executed the IRS Complete Letter Agreement on August 6, 2021.
• The parties are drafting and negotiating the IRS Amendment.
• On October 5, 2021, the parties executed a letter agreement to extend the execution 

of the IRS amendment to November 11, 2021.
• On November 10, 2021, the parties executed a letter agreement further extending 

the PPA Amendment Deadline to January 10, 2022. The parties intend to further 
extend this deadline due to additional time required to negotiate a potential PPA 
Amendment.

• Seller has requested the PPA Amendment Deadline to occur following the potential
_______ Commission approval of the Second Amendment to the PPA.____________________

• SIS was provided to Seiler on June 21, 2021.
• A post-SIS model check and performance validation will be performed for a model 

and equipment update. This is not anticipated to impact the interconnection 
facilities.

o The parties are planning to conduct a partial re-study to accommodate a 
new BESS inverter at Seller's request.
On October 7, 2021, Company sent Seller a post-SIS Letter Agreement for 
review and execution, as well as payment terms, in order to perform this
work. Seller executed the post-SIS Letter Agreement on Octobers, 2021 and 
payment was received on October 13, 2021.___________________________

Final FS was sent to the Seller on July 28, 2021 and accepted on August 6, 2021.

Guaranteed Commercial Operations Date 
("GCOD") December 31, 2023 > 
RFP: Stage 2



Facility Stiitus

Approval / PermitPermits Status Summary

8/28/21 Approved

Approved

6/18/21 Approved

Approved

Land Rights

(7/22)

Type of equipment (Estimated) Arrival dateProcurement

(2/22)

Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

Mahi Solar (O'ahu) - Page 2

Engineering/
Design

Agency/ 
Jurisdiction

Concurrence on 
Archaeological 
Assessment

Special Use Permit 
Conditional Use Permit
Zoning Waiver_______
Grading Permit______
Building Permit

30% Design complete 
30% Design complete 
60% Design Review complete. 
60% Design Review complete. 
Design started February 2022 
90% Design Complete

9/9/21_______
[2/22] (on-hold)

(Q3 2023) 
8/23/2021
(Q3 2023) 
(Q3 2023)

6/23/21 
[12/21] 
[12/21] 
[2/22] (on-hold) 
[2/22] (on-hold)

(QI 2024)
(QI 2022)
(QI 2024)
(QI 2024)

SHPD_______
Land Use 
Commission 
Dept of Health

Special Use Permit 
NPDES__________
Joint Development 
Agreement

EXHIBIT 1 
PAGE 50 OF 99

Responsible
Party_____
Seller
Seller 
Seiler 
Seller 
Company 
Company 
General 
Comments

PV Panels 
inverters 
Energy Storage
GSU transformer 
Racking 
Modules
Circuit Breakers

COIF/SOIF; 
Easement 
General 
Comments 
Responsible
Party_____
Seller 
Seiler 
Seller 
Seller
Seller 
Seller
Seller

Stiitus
Company is currently working on draft ROEs 
with landowners: Hartung Brother's Hawaii, 
LLC and Bayer/Monsanto

DPP__________
DPP, Planning
Commission
DPP__________
DPP__________
DPP__________
DPP__________
General 
Comments
Type_________
COIF/SOIF: Right 
of Entry

Generation facility
Step up Substation
COIF^
COIF-Transmission line
Remote Work
Inter-dependent system 
Early Engineering

• Early Engineering Letter Agreement was executed on April 15,2021 to allow for 
engineering prior to final FS. Kick-off meeting occurred on May 20, 2021. Bi-weekly

_______ meetings are ongoing.________
Date of
Approval 
[Estimated]

(Estimated)
Order date 
3/21

(Estimated) Receipt Date
0^2)



Seller

Construction Facility Status

Generation facility Scheduled to start Q3 2023

Seller Scheduled to start Q3 2023SOIF

Seiler Scheduled to start QS 2023COIF

Seller COIF-Transmission line Scheduled to start Q.3 2023

Remote Work Scheduled to start Q2 2024Company

Inter-dependent system Scheduled to start Q4 2022

Testing

Other

SCHEDULE

Mahi Solar (O'ahu) - Page 3

The following schedule reflects an 18-month delay per the current project hold, however, this schedule 
will need to be updated to reflect the Company and Seller's agreement in the recently executed PPA 
Amendment if such amendment is approved.

(0,3 2024) 
(11/22)

Scheduled to start QI 2025_____________________________________________________
Scheduled to start Q2 2025_____________________________________________________

• 12/31/2023 Guaranteed Commercial Operations Date - Per the PPA Amendment 
executed on February 8, 2022, the GCOD shall be revised to the later of March 31, 
2024 or twenty-four (24) months after receipt of a Commission order approving the 
PPA Amendment. Following Commission approval of this PPA Amendment, the 
schedule shall be updated to reflect this new GCOD.

• Seller has met the Permit Application Filing Milestone (Guaranteed Milestone).

Current and voltage 
transformers_____
Control Building 
IC Equipment 
Revenue meter

General 
___________ Comments______ 

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

EXHIBIT 1
PAGE 51 OF 99

Seller
Seller 
Company 
General 
Comments
Responsible
Party_____
Seller

8/23/2021
(Q3 2023) 
(6/22)

Company

General 
Comments_____
Acceptance Test 
CSAT__________
Seller Milestones



g> Tzk Name Duntian ISlart iFmeh
&

1 Land TSZdays Man Vzs/2a Mm7/S/12

2 Boundary iuivey 211da'irs; Mon 5/25/20 Mon 12/21/2D

3 STZdsys MCA 5/25/20 Mon 5,1^1/21Negotiate Leasai - Site

4 Execute aH land agreenwnts Tua 5/1/21 Um 10/23/21154 days

& 90 darys Ftfl IO/2S/21 Wed 1/25/22ROE

6 Provide RDE to HECO 0 days Wad 1/26/22 Wed 1/25/22

7 HEXD ne^latlon ofGDEfcrCOlF Thu 1/27/22 Mon 7/25/22134 days

a ReiubUHyPUC Bl days Tue S/13/ZI IVhm 2/28/22

9 Power m rehase ASKemeM 226 days rue 5/lS^ Wed 12/30/20

10 90 days Tua 5/13/20 sun 8/16/20Negouate ppa

11 Execute PPA 1 day MgaB/17/20 Mon 8/17/2D

12 FlaPPA 30 days Tua B/13/20 Wed 9/1E/2D

12 105 days Thu 3/17/2D Wed 12,^{]/2DPUC ReMew

14 PUC Approval 1 day Thu 12/31/20 Thu 12/31/20

IS Prtdn( Amendment Fri 10/29/21 FrI 12/31/21

i< Negotiate and ffleammendment 0 days FtI 10/29/21 Frt 10/23/21

17 PUC approval 54 days Ffl 10/29/21 Fn 12/31/21

ia New OH LMe EirtensHm ap^^tfon 2*3 d«^ Thb 7/1/21 Men 2/28/22

19 Submission to PUC 51 days Thu 7/1/21 Mon Si^q/zi

20 PUC approval 182 days Tue B/31/21 Mon 2/2E/22

21 htercennecthM 471 days Fri 7/31/20 5^11/13/21

22 Prelmlnary FacJfety Study 194 days Ffl7/^1/2O Tue 2^/21

23 PreBfflinary Sys Impact Study Ffl 7,^l/2O Wed 6iWil335 days

24 Final Sys Impaet Study 0 days Wed 5/30^1 wed6,^0/2i

2S Final Facility Study 169 days Wed 2/10/21 wed 7/2^/21

2G Negotiate and fMe IRS amendment to PUC 106 days Thu 7/29/21 Thu 11/11/21

27 Provide newinvertef moddsto HECD 0 days Ffl 10,^5/21 Fti 10/15/21

29 SIS partial inverter re-study 30 days Ffl 10/15/21 Sat 11/13/21

Reaouree 42Sd«ys THB/Z5/2a Sat 10/23/2129

30 Install SMS 5 days Tue 8/25/20 Sat 8/29/20

31 Data cdlectJon 365 days SWI B/30/20 Sun 8/29/21

■r32 mraal report todays Mon 8/30/21 Wed9/B/21

33 Final energy rpport 45 days Thu g/9/21 SM1D/Z3/21
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34 Outreach Todays Fd 5/15/20 Wed^^ZZ

Webfia^ Frl5/15/Z) SatS/M/ZQ35

Sun 6/14/10PR/MedlB 31 days FrI 5A5/2a36

Frl5/U/2aPuUk Meedng& Iday Frt 5/15/2037

Zoom call ri iday Frl5/1V2D3a
i-

Zootn call *2 1 day FrlSA^39

StakehoWM Outraadn 500 days FrI 5^5/20 1(16 1/4/22

Pre-Constmctlon Outreach 50 days Wed 1/5/22 Sat 3/5/2241

€ Engineer  ̂- C FadlMes - SwHthyarri 724dayi Man ^15/20 wed^a/zz42

Bas^ of Des^ri for PanWts Mon 5/15/20 Wed £1/11/20ISO days4J

Provide 30^ +proposed equipment llstto HECO 0 days FrI 7/9/21 Frt 7/9/2144

aoKdes^n review by HECD 25 days FrI 7/9/21 Mon 8/2/214S

HECO approval of propased e^lpment list 25 days Ffl 7?^/21 Mon 8/2/214«

55 days Tue 8/3/21 Wed £0/5/21Prepare 50% design47

Provde HECO equipment vendor drawlrigs 0 days Mon 5/2/21 Mon 8/2/2148

HECD review -ft approval drawings 32 days Tue 8/3/2149

Provide 50% design drawings to HECO 0 days WedlQ/6/21so

Submit for 3rd Party Review a days Thu 1[^/21 ItMi 10/7/2151

50% design review by HECD 25 days Thu 1CV7/Z1 Sun 10/31/2152

fto^de HECO comments to 3rd party reviewer 0 days Thu 10/21/21 Thu 10/21/2153

Prepwe 90% dstgn & IFC cMl des^ 73 days Mon 11/1/21 Wed 1/12/2254

Provide 90% drawKigs & IFC cMl design to HECD C days Wed 1/12/22 Wed 1/12/225S

a 90% design & IFC cW design review by HECD 25 days Thu 1/13/22 Sun 2/6/2256

Update 90% des^n & IFC cM design with Final comments 30 days Mon 2/7/22 Tue 3/8/2257

IFC owl Package Comptete 1 day Wed 3/9/22 wed 3/9/2258

Prepare IFC electrical siiimlRal 35 days Thu 3/10/22 wed 4/13/2259

IFC drawing review by HECD 2Sdays Thu 4/14/22 Sun S/a/2280

Update IFC drawing review wRh HECD comments 14 days Mon 5/9/22 5unS/22/2281

IFC padcage complete 17 days Mon 5/23/22 Wed 6/5/2282

Engineer  ̂- IC FacdMies - T-Une 724 days Man^lS/2a Wed 8/8/2283

84 B^of Des^ for Permits ISO days Mon 5/15/za Wed 11A1/2D

8S Provide 30% +proposed equipment list to HECD 0 days FrI 7/9/21 Frt 7/9/21

88 30% design reWewby HECD ZS days FrI 7/9/21 Mon 8/2/21

:Mon 8/2/2187 HECD approval of proposed equipment list ZSdays FrI 7/9/21

88 55 days Tua 5/3/21 WedlD/5/11nepare 50% design

Provde HECO equipment vendor drawings 0 days Mon 5/2/21 Mon ^^189

70 HECD review 5 approval drawings 32 days Tue 8/3/21 Frt 9/3/21

71 ftoWde 50% design drawings to HECD 5 days Wed 10/6/21 Wed £0/5/21

72 Submit for 3rd Party Review 0 days Thu ia/r/21 Thu 10/7/21

73 50% design review by HECD 2S days Thu l[y7/21 Sun 10/31/21

74 noWde HECO comments to 3rd party reviewer 0 days Thu lQ/21/21 Thu 10/21/21

7S Prepare 90% design & IFC cMl design 73 days Mon ll/^/21 Wed l/l%/22

Wed 1/12/2278 Provide 90% drawings & IFC cMl design to HECD 0 days Wed 1/12/22

177 90% design & IFC cM desl  ̂review by HECD ZSdays Thu 1/13/ZZ sun 2/6/Z2

Mahi Solar (O'ahu) - Page 5
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frt 5/15/2{]

;Frt 5/15/20

Frt 9/3/21

Wed 10/5/21

1
1
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78 Update 90% design & IFC dvl design with Final comments 30 days FAmi 2/7/22 Tue3/a/Z2

re IFC Ovil Package Complete Iday Wed 3/9/22 wed 3/9/22

so ftepare IFC eleirtricalsufemittal 35 days Thu 3/10/22 Wed 4/13/22

ai IFC drawing review by HECO 25 days Thu 4/14/22 Sun 5/^22

82 Update IFC drawing review wRh HECO comments 14 days FAia 5/9/22 Sun 5/22/22

aa IFC padtage complete 17 days Mon 5/23/22 Wed 6/3/22

a4 1536 days Sat 6/15/19 MiDn9/^/23Fe Emits

as Envlromental ate Assessment 52 days Sat 6/15/19 ItM 5/15/19

ae PreHminapy Studtea leodaya Fri. 5/15/20 Wed 10/21/20

a? AFchuoBogy 160 days Ffl 5/15/2D Wed 10/21/20

Biology 120 days FrI 5/15/20 Fri 9/11/20

as Reflect! Wty BO days FrI 5/15/20 Mon 7/13/20

90 Visual aru 90 days FrI 5/15/20 Wed ^2/20

91 Traffle 90 days Ffl 5/15/20 weds/1^20

92 Joint Dev Agreenvent 75 days FrI 4/30/21 Tue 7/13/21

92 311 days ThulD/2Z/ZD 5^8/28/215Fm ConcurnEtce

94 Initial Hecon amreysA^fitted Thu 10/22/20 Fn 3/5/21135 days

9S Arch Assessment submitted 176 days Sat 5/6/21 5dtS/2E/21

9£ Odays 5atS/2S/21 5atS/29/21COncuifBAce Iftter

97 SUP - naming Commlssian 251 days Ffl 10/16/20 Wed 6/23/21

so SUP- Land Use Commission TS days Thu 6/24/21 Thu 9/5/21

99 CUP &ZW-Oahu BO days Ffl 10A5/21 Mon 12/13/21

100 Budibig Pet Rdts ISO days Thu 5/2/23 Mm 8/28/23

101 NPDCS Consiructiofl Stormwater Permit UOdays Thu 3/2/23 Mon 8/2E/23

102 Building Permits 180 days Thu 3/2/23 Mon 8/28/23

103 BuHdMg Penults-COIF Thu 3/2/23 Mon 8/28/23ISO days

104 Grading Qrti4:dng, stodcpHing permits ISO days Thu 3/2/23 Mon 8/2B/23

IOS FlfMnelnf 756 days FrI 9/3/21 Thu 9/28/23

Force Majet^e IB-Month Deby 545 days Ffl 5,^1 Wed 3/1/15106

107 30 days Wed 5/31/23 Thu B/29/23CIM

IlZO IE Study 90 days Frl6,^{]/23 Wed 9/27/23

109 FUendal Closing Thu 9/28/23 Thu 9/23/25

110 FuH Noidce to Proceed (FNTPl FrI 5/29/23 Fri 9/29/23

111 1167 d^ Thu 7/15/21 Mm9/Z3/24Pneurement

ProQjre/T^Jor Deposits Main Transformer (TBD| 250 days Thu 7/15/21 Mon 3/21/22112

Procure/^Jor D^osits BESS (TDD| 117 days Sat 9/3 D/23 Wed 1/24/24111

Procure/^Jor Deposits Racking (TBD) 116 days Sat9/3D/Z3 Tue 1/25/24114

Procufe/Majof D^osits Modules {FBI}] 120 days 5at9/3D/23 5at 1/27/24IIS

Procure/tojor Depicts IC etpdp merit 360 days Sat 9/30/23 Mon 9/23/24116

537 days? Fri 6/2/23 Tue 11/19/24117 CcuHlruetlon

Pre-perntt clearing 120 days Fri 6/2/23 Frt 9/29/23113

□Wl& Site Prep 120 days Sal9/3D/Z3 5dt 1/27/24119

PVFadIfty 349 days Sat 9/30/23 Thu a/1^/24120

Mahi Solar (O'ahu) - Page 6
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Colleebco Ffifedai 150 days Sat 9/30/25 Mon 2/26/24121

PV Fadttv Install «ea Uldays Wed 1/24/24 TfM 5/23/24122

Pv FacJfty Install Racking System todays Wed 2/14/24 Mon 7/1/14123

PV FacJtty Install Modules 150 days F/I3A5/24 Sun 8/11/24124

PV FacIltyABEledlrlcad&Testtig usdays wed 5/4/24 lfws/12/2412S

PV Medkfinical Cornp^eUon 0 days Thu g/12/24 Thu 9/12/24124

BESS Fad Ry 342 days SM 9/10/23 Thu9/VU127

BESS Underground end Foundations uodays 5at9/3D/Z5 Wed 3/27/2412a

Aux Power Supply 54 days Thu 3/M/24 1hu5/3D/Z4129

Thu 1/25/24BSS Container & Inverter Defiverte 90 days IW 4/23/24130

BEBContainer Instdation/Ebeorlcal Tsms/BESS CX Wed V14/24 Thu 9/5/24155 days131

>9 433 days? Thu 9/14/23 Tue 11/19/24SUP CorstiucCInn132

□■rf&Slte Prep 150 day: Sat 9/30/25 Mon 2/26/24133

IC PKilty Construction 2^ days? Fri 4/5/24 Tue 11/19/24134

Complete Physical Structures 161 days? Fn 4/5/24 Thu 9/12/24135

CCHF Tsting/ComPitiaioNng 25 days Ffig/i^ sat 10/5/24134

KECG WaHcthou^ & Vertficaiticns 45 days Sun m/6/24 Tue 11/19/24137

365 days Thu g/14/23 Thu 9/12/24Station Service Power134

SihstatleiVsaF 365 days? Thu 9/14/23 Thu 8/12/24139

Apply for tfT ccmenunlcatlons14Q

U1 CfudStSlie l^ep 150 days? Sat 9/30/25 Mon 2/26/24

142 Subatatlon ConstrucUon 205 days Sat 9/30/25 5un4/21?14

143 Install KT comriMnlcBtlons sendee 365 days Thu g/i4/Z3 Thu 9/12/24

144 Testing wsd CommliskHiInf 49adav» Sun 12/31/23 Sun 5/11/ZS

145 Ded^eTesting Procedures-ATandGAT UOdays .Fd 6/7/24 Tue 12/X/24

HECC 14-dav noOficBUon period 14 days Wed 11/20/24 Tue 12/X/24146

-d 30 days147 Wed 12/4/24 Thu 1/2/25Acceptance Testing

W lA/25148 HECOT&D Construction & Interconttecdon 21 days Thu 1/23/25

FniiX^us In-kind Transfer 20 days Wed 1/22/25

Thu 1/25/25ISO Back Feed/Eftergkze/Place in Seivlce 0 days Thul/23/Z5

151 Deval ope r Com m I ssi on I n g/ PV- BESS 66 days Sun 3/30/25

152 Control System Acceptance Testing 42 days Sun 5/11/25

153 CommerciBl DperatkHis date Odays S<»S/11/2S Sun5/^l/25

1S4 0 days Swt 12/X1/23 Sun 32/X1/25GCOD Milesturie

Mahi Solar (O'ahu) - Page 7
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Project Name: Mountain View Solar (O'ahu)

RFP: Stage 2

PPA Amendment

Facility

Permits Status Summary

System
Impact Study

Date of 
Approval

Notification that the IRS has been completed and was issued on July 2, 2021. 
Seller executed letter agreement confirming that the IRS has been completed on July 
12, 2021. Initial payment to begin the Interconnection Requirements Amendment 
process and PUC application for approval of the 46kV line extension was received. 
IRS Amendment was executed on Dec 3, 2021.
The parties originally anticipated filing the IRS Amendment in mid-January 2022 after 
completion of the application for the overhead line approval. However, Seller has 
requested that Hawaiian Electric submit the IRS Amendment and application for 
overhead line approval to the Commission in April 2022 so that Seller can engage in 
further community outreach. Seller held a community meeting on December 16, 
2021. Seller plans to hold a Sth community meeting in QI 2022 to provide a holistic 
update on the project including not only interconnection, but other project updates 
that are currently still being developed. Seller has indicated that delaying the filing 
until the completion of such activities will allow the Seller sufficient time to receive 
and incorporate feedback and present changes on the project as a whole, including 
the overhead line, as opposed to going to the community with piecemeal 
information, beginning with just the overhead line and then the facility. The 
Company appreciates Seller's proactive community outreach and believes Seller's 
plan will be beneficial for the project and community. The Company has reminded 
the Seller that its project schedule needs to take into account this extended timeline 
to file the application and that Seller must still meet its guaranteed commercial 
operations date.________________________________________________________
SIS was provided to Seller on June 23, 2021. A revised SIS was provided to Seller on 
Nov 3, 2021.

PPA Approval 
Overhead Line 
Approval

Seller working on 60% design. 
Seller working on 60% design. 
Seller working on 60% design.
Design on-going
Design on-going

GCOD in the executed PPA filed with the PUC.
2 Capitalized terms used but not defined in this update have the meaning given to them in the PPA. 

Mountain View Solar (O'ahu) - Page 1

Technology: Solar + BESS
Approved - D&O No. 37699 issued on March 25, 2021
The Parties are compiling the information for the 46kV line extension application and had 
intended to file the application for approval on January 14, 2022. However, as indicated in the 
Company's response to IR-09 filed on December 14, 2021, Seller has requested that Company 
delay the filing until April 2022 in order to allow for the completion of additional community 
engagement. Seller has indicated that such delay will not cause a delay to the overall project 
schedule.

Final FS sent to the Seller on April 13, 2021 and accepted on July 12, 2021. 

Status

Size:? MW, 35 MWh 
PPA Status

Facility Study

Engineering/ 
Design

EXHIBIT 1
PAGE 57 OF 99

Guaranteed Commercial Operations Date: 

("GCOD") May 17, 2023^ A

Responsible
Party
Seller 
Seller 
Seller 
Company 
Company 
General 
Comments
Agency/
Jurisdiction

Generation facility
Step up Substation
COIF^ 
Remote Work
Inter-dependent system
Early Engineering

• Biweekly meetings with Seller are ongoing. 
Approval / Permit



HRS 6E ComplianceDLNR-SHPD

NPDES Permit

ETA Q2 2022 - Q3 2022

ETA 01 2022 - 02 2022

DPP ETA 012022 - 02 2022

DPP ETA 02 2022 - 03 2022

DPP ETA 02 2022 - 03 2022

Land Rights

Prior to Commercial Operations

Type of equipment Order date (Estimated) Arrival dateProcurement

(04 2022)02 2022

(04 2022)012022

Oinsriucdon Status

Seller

Seller COIF

Remote WorkCompany

Mountain View Solar (O'ahu) - Page 2

Noise Permit (if 
applicable)

(01 2023)
(QI 2023)
(02 2023)
(04 2022) 
(04 2022) 
(04 2022) 
(04 2022)

Conditional Use Permit 
(Minor)____________
Zoning Waiver (If 
Applicable)__________
Building and Electrical 
Permit_____________
Grading, Grubbing and 
Stockpiling Permit

(Estimated) Receipt Date
5/14/21

Seller 
IC Equipment 
Company 
General 
Comments

Revenue meter
AES understands that the US Customs and Border Protection (CBP) Withhold Release Order 
(WRO) has the potential to impact the solar panel supply chain and solar panel imports from 
numerous suppliers across all US ports. This is a rapidly evolving situation and while not 
currently impacting Mountain View Solar, AES is actively monitoring the situation and in 
constant communication with suppliers.__________________________________________
Facility

Status
Complete

EXHIBIT 1 
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Scheduled to start Q3 2022 

Scheduled to start 03 2022 

Scheduled to start 03 2022 

Scheduled to start 03 2022

-if applicable, an update to the previously 
accepted Archaeological inventory Survey will 
be prepared and filed in 012022__________
ETA 01 2022 - Q2 2022

012022 
07/26/2021 
012022 
07/23/2020 
012022 
02 2022 
02 2022

PV Panels________
Inverters 
Energy Storage 
G5U transformer 
Racking 
Circuit Breakers 
Current and voltage 
transformers_____
Control Building

Responsible
Party_____
Seller

DOH-Clean 
Water Branch 
DOH- 
Radiological 
Health Branch 
DPP

General
Comments
Type_________
COIF/SOIF: Right 
of Entry_______
COIF/SOIF:
Easement_____
General
Comments
Responsible
Party_________
Seller
Seller 
Seller 
Seller 
Seller 
Seller
Seller

Generation facility

SOIF



N/AInter-dependent system

Testing

Other

SCHEDULE

Activity

Mountain View Solar (O'ahu) - Page 3

General 
Comments

Per Attachment K-1 of the December 3, 2021 executed PPA Amendment, 30 days after 
execution of the Interconnection Requirements Amendment, Seller shall make payment to 
Company of the amount required under Section (3)(b)(ti) of Attachment G. Seller's payment 
was received on January 3, 2022.

# On target to meet GCOD 
O At risk for meeting GCOD
• Will miss GCOD

Scheduled to start QI 2023 
Scheduled to start Q2 2023

2/1/2021
12/27/2021
8/23/2022

9/6/2021
6/27/2022
10/17/2022

2/1/2021
3/10/2022
8/23/2022

7/30/2021
3/10/2022
8/26/2022

7/27/2022
11/16/2022
12/19/2022

8/24/2022
3/10/2022

12/22/2022

9/12/2022
1/10/2023

12/22/2022
3/1/2023
3/8/2023
5/3/2023

5/17/2023

8/19/2022
7/13/2023

3/6/2023

8/24/2022
9/30/2022

1/6/2023

Start Date
12/27/2021 
1/24/2021

End Date
9/29/2022 
4/5/2023

Company

General 
Comments_____
Acceptance Test 
CSAT 
Seller Milestones

EXHIBIT 1
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1/4/2022
5/4/2022

7/22/2022
2/2/2023
3/2/2023

3/23/2023
5/17/2023

Permitting_______________________
Secure Land Rights_______________

Generating Facilities______________
Engineering___________________
Procurement__________________
Construction__________________

SOIF____________________________
Engineering___________________
Procurement__________________
Construction__________________

COIF (by Seller)___________________
Engineering___________________
Procurement__________________
Construction__________________

COIF (by Company)_______________
Engineering___________________
Procurement__________________
Construction__________________

Remote Work (by Company)_______
Engineering___________________
Procurement__________________
Construction__________________

Acceptance Test_________________
Generating Facilities Commissioning 
CSAT___________________________
Commercial Operations Date
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Project Name: Waiawa Phase 2 Solar (O'ahu)

RFP: Stage 2

Facility Study

Facility Status

COIF2Seller

Permits Status Summary

DLNR-SHPD

8/3/2021

Waiawa Phase 2 Solar (O'ahu) - Page 1

System 
Impact Study

Engineering/
Design

GCOD in the executed PPA filed with the PUC.
2 Capitalized terms used but not defined in this update have the meaning given to them In the PPA.

Date of 
Approval

EXHIBIT 1
PAGE 61 OF 99

Final FS was sent to Waiawa Phase 2 Solar on June 1, 2021 and accepted on 
December 17, 2021.

Motion filed on December 10, 2021. Hearing 
date set for March 23, 2022.

Agency/ 
Jurisdiction 
US Navy Zone of Influence 

Approval (If Applicable)
HRS 6E Compliance

Not expected to apply as Project is not in the 
Zone of Contribution____________________
If applicable, an update to the previously
accepted Archaeological Inventory Survey will 
be prepared and filed in Q1-Q2 2022._______
Complete

Notification that the IRS has been completed was issued on July 2, 2021. 
Seller executed a letter agreement confirming that the IRS has been completed on 
July 12, 2021. Initial payment to begin the Interconnection Requirements 
Amendment process and PUC application for approval of the 46kV line extension for 
the project was received.
The IRS Amendment was executed on December 17, 2021.
The Company is waiting for all information to be submitted for the OH Line 
application. The executed amendment will be filed with the request for overhead line 
approval in March 2022.__________________________________________________
SIS was provided to developer on June 21, 2021.

Generation facility
Step up Substation

PPA Approval 
Overhead Line 
Approval 
PPA Amendment

Company 
Company
General 
Comments

Remote Work
Inter-dependent system
Early Engineering

• Early engineering kick off meeting was held on August 9, 2021.
• Risk - Clearway's Waiawa Solar's (Stage 1 project) OH line extension appears to run 

through the Waiawa Phase 2 site. Seller has relayed to Company that the location of 
Seller's substation needs to be adjusted about 40 ft. from where it was originally

_______ designed. The impact from this project coordination has not impacted GCOD.______
Approval/Permit

Technology: Solar 4- BESS
Approved - D&O No. 37516 issued on December 30, 2020

Seller working on 60% design
30% Design completed and Company's review complete on 
1/31/22_________________________________________
30% Design completed and Company's review complete on 
1/31/22_________________________________________
Design on-going
Design on-going

Size: 30 MW, 240 MWh 
PPA Status

DOH-All 
Branches______
DBEDT-Land 
Use Commission

Zone of Influence 
Approval (If Applicable) 
Amendment to Existing 
D&O

Responsible
Party_____
Seller
Seller

Guaranteed Commercial Operations Date: 

("GCOD") Oct. 30, 2023^ •



NPDES Permit ETA Q2 2022

ETA Q3 2023

ETA QI - 02 2022

DPP ETA 01-Q2 2022

DPP ETA 01 2022 - 02 2022

DPP ETA 02 - 03 2022

DPP ETA 02-03 2022

Land Rights

Prior to Commercial Operations

Typa ofequipment Order data (Estimated) Arrival dateProcurement

Construction S^tus

Seller

Seller COIF

Waiawa Phase 2 Solar (O'ahu) - Page 2

Noise Permit (if 
applicable)

012022 
07/26/2021 
012022 
07/23/2020 
01 2022 
012022 
012022

(01 2023) 
(02 2023) 
(02-03 2023) 
(02 2023) 
(01 2023) 
(01-02 2023) 
(01-02 2023)

(01-02 2023)
(01-02 2023) 
(02 2023)

Joint Development 
Agreement (If Applicable) 
Conditional Use Permit 
(Minor)______________
Zoning Waiver (If 
Applicable)____________
Building and Electrical 
Permit_______________
Grading, Grubbing and 
Stockpiling Permit

Seller 
Seller 
Company 
General 
Comments

(Estimated) Receipt Date
9/11/20

Scheduled to start 03 2022 

Scheduled to start 03 2022 

Scheduled to start 03 2022

Status
Complete

EXHIBIT 1 
PAGE 62 OF 99

012022
012022
03 2022

PV Panels________
Inverters
Energy Storage
GSU transformer 
Racking
Circuit Breakers
Current and voltage 
transformers_____
Control Building 
IC Equipment
Revenue meter
AES understands that the US Customs and Border Protection (CBP) Withhold Release Order 
(WRO) has the potential to impact the solar panel supply chain and solar panel imports from 
numerous suppliers across ail US ports. This is a rapidly evolving situation and while not 
currently impacting Waiawa Phase 2 Solar, AES is actively monitoring the situation and in 
constant communication with suppliers.__________________________________________
Facility

General 
Comments
Type_______
SOIF: Right of 
Entry_______
COIF: Right of 
Entry_______
COIF/SOIF: 
Easement 
General 
Comments
Responsible
Party______
Seller 
Seller 
Seller 
Seiler 
Seiler
Seller
Seller

Generation facility 

soiF

Responsible 
Party_____
Seller

DOH - Clean 
Water Branch 
DOH- 
Radiological 
Health Branch 
DPP



Remote Work

Inter-dependent system

Testing

Other

Waiawa Phase 2 Solar (O'ahu) - Page 3

AT scheduled to start July 2023_________________________________________________
CSAT scheduled to start September 2023_________________________________________
Per Attachment K-1 of the December 17, 2021 executed PPA Amendment, 30 days after 
execution of the Interconnection Requirements Amendment, Seller shall make payment to 
Company of the amount required under Section (3)(b)(ii) of Attachment G. Seller submitted 
payment for this milestone on January 12, 2022.

General
Comments 

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

EXHIBIT 1
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Company

Company

General 
Comments_____
Acceptance Test 
CSAT__________
Seller Milestones

Scheduled to start Q4 2022

N/A



SCHEDULE

Activity

Waiawa Phase 2 Solar (O'ahu) - Page 4

2/1/2021
12/13/2021
9/5/2022

1/31/2022
8/17/2022 
11/17/2022
7/19/2023
8/23/2023
9/13/2023
10/25/2023

7/30/2021
4/14/2022
9/29/2022

2/1/2021
6/23/2022
9/1/2022

1/6/2022
8/18/2022
3/23/2023

10/7/2022
4/25/2023 
4/19/2023 
8/22/2023 
8/29/2023 

10/24/2023 
10/25/2023

9/2/2022
7/21/2023
8/11/2023

8/31/2022
2/1/2023

4/12/2023

9/28/2022
4/14/2023
4/19/2023

9/28/2022
9/28/202
6/2/2023

End Date
10/7/22

6/7/2023

EXHIBIT 1 
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Start Date
9/16/19
4/14/22

Permitting____________________
Secure Land Rights______________
Generating Facilities____________

Engineering_________________
Procurement________________
Construction________________

SOIF_________________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Seller)_________________
Engineering_________________
Procurement________________
Construction________________

COIF (by Company)_____________
Engineering_________________
Procurement________________
Construction________________

Remote Work (by Company)______
Engineering_________________
Procurement________________
Construction________________

Acceptance Test________________
Generating Facilities Commissioning 
CSAT_________________________
Commercial Operations Date
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Project Name: Pulehu Solar (Maui)

RFP: stage 2
PPA Approval

N/A

Facility Study

Status

GCOD in the executed PPA filed with the PUC.

2 Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

Pulehu Solar (Maui) - Page 1

System 
Impact Study

Engineering/
Design

Overhead Line 
Approval

On December 3, 2021 and January 18, 2022, the Company filed a status update with the 
Commission in Docket No. 2020-0141 on the parties' PPA amendment negotiations.

On November 8, 2021, the Commission issued a letter in Docket No. 2020-0141 in response to 
Pulehu Solar's letter to the Commission, filed on October 29, 2021. The letter stated that the 
Commission is open to continued negotiations between Pulehu Solar and the Company.

On November 17, 2021, the Company requested an update from Seller on its PPA amendment 
proposal and timeline to be able to share more information related to negotiations. On 
November 24, 2021, the Seller provided the Company with a revised draft PPA amendment.

Accelerated
GCOD

Technology: Solar 4- BESS
Approved - D&O No. 37731 issued on April 14, 2021

Size: 40 MW, 160 MWh 
PPA Status

On February 8, 2022, the Company and Seller executed a First Amendment to the PPA and the 
Company filed its application for Commission approval on February 15, 2022 in Docket No.
2020-0141.___________________________________________________________________

• On September 13, 2021, Seller requested that Company stop work on the overhead 
line application pending Seller's request to further amend the PPA, as mentioned 
above.

Generation facility 
Step up Substation 
COIF^ - Switchyard 
COIF-Transmission line 
Remote Work
Telecom design 
Inter-dependent system

Guaranteed Commercial Operations Date 

("GCOD") April 30, 2023^ A

EXHIBIT 1
PAGE 66 OF 99

• SIS was provided to Seller on June 21, 2021 based on the original facility design 
(subject to re-study as noted below).

• Draft SIS Supplemental Report for Pulehu Solar's design change was issued on 
October 29, 2021. Developer has requested that the report remain in draft form for

_______ the time being, since Developer has requested work to be stopped.______________
Preliminary Facility Study

• Provided to Pulehu Solar on December 2, 2020 and developer has completed its 
review.

• A Revised Preliminary FS that captures Pulehu Solar's design change request was 
provided to Seller on August 25, 2021.

• On September 13, 2021, Seller requested that Company stop work on the Final 
Facility Study pending Seiler's request to further amend the PPA, as mentioned

______  above.
FacilityResponsible

Party_____
Seller
Seller 
Seller 
Seller 
Company 
Company 
Company

30% Design complete 
30% Design complete 
30% Review completed
30% Review completed
0% Design complete (On Hold) 
30% Design complete
N/A



Approval/ PermitPermits Status Summary

Completed

Dept of Health

Conditional Use Permit Completed

Grading Permit

Building PermitMDP

Land Rights

On Hold

Type of equipment Order date (Estimated) Arrival dateProcurement

(4/2023)

(8/2023)Seiler GSU transformer

(3/2023)Seller Racking

(3/2023)Seller Modules

(8/2023)

(7/2023)Revenue meter

Pulehu Solar (Maui) - Page 2

General 
Comments

On September 13,2021, Seller requested 
that Company stop work pending Seller's 
request to further amend the PPA, as 
mentioned above.

Early Engineering Letter Agreement has been executed to allow for engineering prior 
to issuance of the final FS. Kick-off meeting occurred on February 26,2021. On 
September 13,2021, Seiler requested bi-weekly early engineering meetings to pause 
and for Company to stop work.

Seiler
Seller

Seller
Seller

Company 
General 
Comments

Circuit Breakers 
Current and voltage 
transformers_____
Control Building 
IC Equipment

Agency/ 
Jurisdiction 
SHPD Concurrence on 

Archaeological 
Assessment 
NPDES

Date of 
Approval 
5/21/2021

Status
Company is currently working on ROE draft 
with landowner.

EXHIBIT 1 
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8/15/21 (on- 
hold) 
TBD

Responsible
Party
Seller 
Seller 
Seller 10/15/21 (on- 

hold)_______
8/15/21 (on- 
hold)_______
10/18/21 (on- 
hold)_______
11/15/21 (on- 
hold)

2/2/2022 (on-
hold)_______
7/27/2021

PV Panels
Inverters
Energy Storage

MDP, Planning
Commission 
MDP

General
Comments
Type_________
COIF/SOIF; Right
of Entry_______
COIF/SOIF:
Easement_____
General
Comments

2/2/2022 (on-
hold)________________________________________________
2/2/2022 (on-
hold)________________________________________________

The CUP for Pulehu Solar was delivered to Maui County's Planning Department on November 
23,2020; Maui County provided the Approval of the CUP on 8/24/2021._________________

(Estimated) Receipt Date
On Hold



Construction Facility Status

Seller

Seller

Seller

Remote WorkCompany

Inter-dependent system

Testing

Other

Pulehu Solar (Maui) - Page 3

AT not started_______________________________________________________________
CSAT not started_____________________________________________________________

• 4/30/2023 Guaranteed Commercial Operations Date - Per the PPA Amendment 
executed on February 8, 2022, the GCOD shall be revised to the later of March 31, 
2024 or twenty-four (24) months after receipt of a Commission order approving the 
PPA Amendment. Following Commission approval of this PPA Amendment, the 
schedule shall be updated to reflect this new GCOD.

• Seller has met the Permit Application Filing Milestone (Guaranteed Milestone).
• Seller requested that Company stop bi-weekly meetings on September 13, 2021, 

pending Seller's request to further amend the PPA, as mentioned above.
General 
Comments

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

COIF - Switchyard

COIF-Transmission line

EXHIBIT 1
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Responsible
Party_____
Seller

Company

General 
Comments_____
Acceptance Test 
CSAT 
Seller Milestones

Generation facility

SOIF

Scheduled to start 4/2023 

Scheduled to start 2/2023 

Scheduled to start 2/2023 

Scheduled to start 5/2023 

Scheduled to start 9/2023 

N/A
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The following schedule reflects an 18-month delay per the current project, however, this schedule will 
need to be updated to reflect the Company and Seller's agreement in the recently executed PPA 
Amendment if such amendment is approved.
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Project Name: Kamaole Solar (Maui)

RFP: stage 2
PPA Approval

Facility Study

Facility

Kamaole Solar (Maui) - Page 1

System 
Impact Study

Engineering/
Design

The GCOD of April 30, 2023 in the executed PPA filed with the PUC is extended to July 25, 2023 pursuant to PPA 
section 13.3(a).
2 Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

Overhead Line 
Approval_______
PPA Amendment At Kamaole's request, the Companies have agreed to a further extension of the PPA 

Amendment Deadline until April 11, 2022. As explained in more detail below, Kamaole had 
indicated concerns with the project due to market conditions and the ongoing COVID 19 
pandemic and therefore completion of the IRS Amendment is on hold. The Parties are in 
discussions regarding possible amendments to the PPA that would allow the project to 
continue to move forward at this time. Kamaole provided information regarding a possible 
amendment to the PPA, including a revised price and GCOD, on January 31, 2022. Hawaiian 
Electric is evaluating Kamaole's proposal._________________________________________________

• SIS report provided on August 30, 2021
• A post-SIS model check and performance validation will be needed due to the Seller's 

model issue being addressed by Seller.
• Due to timing resulting from the change in project ownership, the project was not 

part of the island-wide grid forming study. A model check of the GFM models was 
performed and a report provided as part of the SIS; A check of the GFM model

________ performance will be included and evaluated in the next system study._______________
• The preliminary FS began in June 2021 and was sent to the Seller on July 23, 2021. 

Team provided responses to the Seller's August 10, 2021 questions on August 18, 
2021.

• Kamaole is in receipt of the Final FS dated September 28, 2021 and is in the process 
of reviewing.

• Pursuant to PPA section 13.3(a), the GCOD may be extended by the number of days 
that the PUC Approval Order Date is past 180 days after the Execution Date (the 
Execution Date is 12/23/2020). The PUC Approval Order Date (9/15/2021) was 86 
days after 180 days after the Execution Date (the 180-day point is 6/21/2021). 
Therefore, the GCOD of 4/30/2023 is extended by 86 days to 7/25/2023. This date is 
aggressive and will likely not be met.

• Kamaole sent an email on 10/8/2021 proposing a deferral of payment for the Initial 
Payment to work on the IRS PPA amendment and additional early engineering 
payment, stating that Kamaole is not ready to proceed at this time due to market 
conditions and unexpected timing/amount of payments related in part to earlier than 
expected completion of the IRS. The Company and Kamaole have discussed
Kamaole's concerns regarding the project and possible problem-solving approaches 
to address such concerns. The parties both agreed to further evaluate possibilities to

________ work together and find ways to allow Kamaole to address its concerns.______________ 
Status

0% Design complete 

30% Design complete 

10% Design completed

Generation facility

Step up Substation 
C0IF2

Technology: Solar 4- BESS

PPA application was submitted on February 16, 2021. PUC approval was received on 
September 15, 2021.

Size: 40 MW, 160MWh 
PPA Status

EXHIBIT 1
PAGE 72 OF 99

Guaranteed Commercial Operations Date 

("GCOD") July 25, 2023^ |

Responsible
Party______
Seller 

Seller 

Seller



Permib Status Summary

Notice of AssessmentFAA 17-Sept-21

SHPD Approval Letter Sept-22

Mar-23

Aug-22

Nov-22

Kamaole Solar (Maui) - Page 2

Chapter 6E, 
Hawaii Revised 
Statues {HRS

Build/Perform Work in 
Navigable Waters

Approval Date Anticipated by Aug 2022. 
See general comment

Approval Date Anticipated by Nov 2022. 
Preparation of Project Assessment Report

Department of 
Health, Clean 
Water Branch 
Department of 
Health, Indoor 
Radiological 
Branch______
Maui Planning 
Commission

National Pollutant 
Discharge Elimination 
System (NPDESj Permit 
Noise Permit

Seiler 
Company 
Company 
General 
Comments

Dataof 
Approval
20-jul-21

COIF-Transmission line
Remote Work
Inter-dependent system

• Early engineering letter agreement was executed in April 2021 to allow for 
engineering prior to the completion of the preliminary FS. Kick-off preliminary Design 
and Engineering meeting held on August 11, 2021 initiating bi-weekly early 
engineering meetings. The high level of local renewables development combined with 
COVID-driven project delays across the sector have introduced unique development 
challenges. These challenges include unprecedented difficulty in gathering price 
information for construction related activities. Considering these challenges, an 
Engineer of Record for the substation (SOIF & COIF) was contracted in September
2021 and an Engineer of Record for the Generation Facility was contracted in October 
2021, representing a delay in design activities. Further, volatile markets for major 
renewable energy equipment, including commodity price inputs into such equipment, 
has challenged the project to secure components, which has impeded progress of 
detailed design work. Supply Chain constraints and uncertainty related to COVID-19 
Variants of Concern are also creating schedule delays and price risk that cannot yet 
be quantified. Kamaole is cautious about providing funds for early engineering 
before PUC approval of the amendment that Kamaole and Hawaiian Electric are 

_______ discussing.
Approval / PermitAgency/ 

Jurisdiction 
Department of 
Army

EXHIBIT 1 
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County Special Use Permit 
(CUP)

Received jurisdictional determination from 
USACE confirming there are no Waters of the
U.S. (WOUS) present.____________________
Decision Letters from the FAA identified that 
the proposed structure does not exceed 
obstruction standards and would not be a 
hazard to air navigation.__________________
Approval Date Anticipated by Sept 2022. 
Archeological Inventory Survey ongoing, 
subsurface testing of surveyed archeological 
sites is now complete. The Archeological sites 
were larger than anticipated resulting in 
longer duration of subsurface testing and data 
recovery required. Site Access Route selection 
through consultation with County expanded 
area for which archeological field work is 
required. Field work for Site Access Corridor is 
now complete. Subsurface testing and 
additional field work for the site access 
corridor has impacted anticipated approval 
date._________________________________
Approval Date Anticipated by Mar 2023. See 
general comment.

10% Design completed
Scheduled to Start QI 2022. 
N/A



HDOT EA Exemption June-22

Maui County EA Exemption June-22

Building Permit Feb-23DPW DSA

Feb-23DPW DSA

Feb-23DPW DSA

Land Rights

(May-23)

Typa of equipment (^^rdata (Esdmated) Arrival dataProcuramant

Kamaole Solar (Maui) - Page 3

General 
Comments

Easement impacted by delay in substation 
engineering

Further consultation on site access for construction activities has provided firm direction on 
preferred access route. Developer continues to define development activities related to the 
identified site access route. The schedule has been updated to reflect inputs from site access 
route consultation to date.

Grading & Grubbing 
Permit___________
Electrical Permit

fEstimated) Receipt Date
12/1/21

(Mar-23)
(Apr-24) 
(Feb-23) 
May-23 
Jun-23

EXHIBIT 1 
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(PAR) ongoing. Studies Ongoing: Archeological 
Inventory Survey. Studies completed: Cultural 
Impact Assessment, Flood Inundation Analysis, 
Waters of the US report. Geotech Assessment, 
Glint & Glare Study, Drainage Existing 
Conditions Report, Visual Assessment. Studies 
completed but requiring amendment: Traffic
Assessment, Flora & Fauna Report (Site Access 
Route).________________________________
Approval Date Anticipated by June 2022. 
Further consultation on site access route has 
revised timelines of EA Exemption Application 
from Dec 2021 to May 2022._______________
Approval Date Anticipated by June 2022. 
Further consultation on site access has 
introduced to project development activities 
an EA exemption application to the County of 
Maui._________________________________
Approval Date Anticipated by Feb 2023. See 
general comment._______________________
Approval Date Anticipated by Feb 2023. See 
general comment_______________________
Approval Date Anticipated by Feb 2023. See 
general comment

Recent availability information from Major Equipment suppliers significantly impacts project 
schedule. The Parties are in discussions regarding possible amendments to the PPA that would 
allow the project to continue to move forward at this time._____________________________
Status
Secured

Inverters 
Energy Storage 
GSU transformer 
Racking 
Modules 
Circuit Breakers
Current and voltage 
transformers

Jun-22
Aug-22
Apr-22 
Jun-22 
Jun-22 
TBD 
TBD

Type_________
COIF/SOIF: Right 
of Entry_______
COIF/SOIF:
Easement_____
General 
Comments
Responsible
Party_________
Seller
Seller 
Seller 
Seller 
Seller 
Seiler
Seller
Seiler



{Apr-23)

Construction Status

Seller

Seller COIF

Seller COIF-Transmission line

Remote Work

Testing

Other

Kamaole Solar (Maui) - Page 4

General 
Comments

General 
Comments

By letter dated December 1, 2021, Seller notified the Company of a potential force majeure 
event related to the Omicron variant and the ongoing COVID 19 pandemic. Seller has not 
identified any specific delay in delivery of materials nor has this event caused, to date, Seller to 
miss any Guaranteed Project Milestone. The Company responded on December 6, 2021, 
requesting Seller to provide by December 15, a written explanation of the Force Majeure 
condition or event and its effect, including evidence reasonably sufficient to establish that a 
Force Majeure event has occurred. Seller provided to Company a written explanation of the 
Force Majeure condition on December 15, 2021, which Company responded to on January 14, 
2022. Company concluded that a Force Majeure event does not exist at this time.

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

All equipment dates pending resolutions to supply chain volatility. Recent availability 
information from Major Equipment suppliers significantly impacts project schedule. The
Parties are in discussions regarding possible amendments to the PPA that would allow the 
project to continue to move forward at this time._________________________________
Facility

Seller
Seller
Company

Control Building 
tC Equipment 
Revenue meter

Company

Company

General 
Comments

inter-dependent system

Construction start dates pending contractor and equipment availability. The high level of local 
renewables development combined with covid-driven project delays across the sector have 
introduced unique development challenges. These challenges include unprecedented difficulty 
in gathering price information for construction related activities. Commodity price volatility. 
Supply Chain constraints and uncertainty related to COVID-19 Variants of Concern are also 
providing schedule and price risk that cannot yet be quantified. Seller has shared information 
with Hawaiian Electric on January 31, 2021 that identifies schedule and price risk assessments 
to date.______________________________________________________________________
Aug-24_______________________________________________________________________
Oct-24

EXHIBIT 1
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TBD
TBD
Aug-2022

Responsible 
Party_____
Seller

Acceptance Test 
C5AT
Seller Milestones

Generation facility

SOIF

Scheduled to start 02 2023 - see general comment 

Scheduled to start Q2 2023 - see general comment 

Scheduled to start Q2 2023 - see general comment 

Scheduled to start Q2 2023 - see general comment 

Scheduled to start QI 2023

N/A
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The following schedule has not been revised to reflect the issues raised by Kamaole regarding the high 
level of local renewables development combined with COVID-driven project delays across the sector. 
Upon any agreement related to such issues, this schedule will be updated.
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932 1^Fet-21A 29-Oct-24

I

120 17-F€b-21A

Secire Elements 40 27-klar-23 23-Ma^23
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166 (M-hfer-24 29-Oct-24

DEVELOPMENT

St

Ega~ ±

1B-Aijg-22
19-Aijg-22
02-Sep-22

Orig^l Start 
Duatkn

20 H)-Ma¥-21A
457 28-JlJ-21A
40 28-JJ-21A

112 1B-Feb-21A
521 17-Feb-21A
258 01-Mar-21A 

lfi-JiJ>-21A___ Jll-Nov-22.
20 16-Juv21A
20 13-JJ-21A
je 27 0ck21A 
8 24-Dec-21 A

30 28-F€b-22 

01-D©c-21A
01-Dec-21 A 
_24-Feb-23
24-h^-23
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30-Juf21 a
28-IV^-S^ 
11-Kbr-22

28-Feb-23
02-Feb-23 
28-My-23 
.02-F^^.
^Aug-22

KAMA'OLE SOLAR BESS - Feb 4, 2022 
ActwIyName

Ccrsiructior of Al Intercormection Faciibes Comptete 
COD

0&Jm-2Z
(B-Aug-22

20 25-NOV-21A
40 01-Dec-21A
40 29-Dec-22 _ 
20 27-F€b-23

185
12S
100 03-NPV-22 
125 05-A«i:22 
10|c^Aijg^22'

MECD Revkw ROE 
SecueROE 
Draft Easement Docunenls 
MECO Review Eas^ents

04-Mar-24
29-Qct-24

31-Ma--22
23- May-23
24- NOV-21A

 

Prep & Submit Docuneritaliofi for SHPD 
Review by SHPD 
SHPD Ccocurence Letter Received 
Mitigationi Plan Review & Approval by SHPD 

PUCApproval

28-Feb-22

144
230 1^Aiij-21i

5e9|l6-Feb-21A

 

Secure Land Rights (PRI^
Secure Land Rights for MECO

Draft ROE ”

I2-J1J-2IA
20-Aue-21A 

^23-Dec-21A 
l25-F€b-22 

|08-Apr-22 
25-Apr-22 
2a^Apr-22 
14-Jur-22

KAMA'OLE SOLAR & BESS ■ Feb 4, 2022

19-JJ-22
11-Oct-22
OI-N0V-22

:is 

Prelininary Design 
Permitting & Approvals 

Studies 
^^^S^cial Use Permit 

Dev^op First Draft SUP 
PRl Review of First Draft SUP
 Develop Second Draft SLP (PAR)  

PRl Review of Second Draft SUP (PAR) 
Firelize, PriitA Submit SUP Apptcation 
SUP Completerress Review
Prep Mai CXjt for Agency Review 
SUP - Staff & Agency Reviews & Comments (45 Cal Daijs) 
Response Letters to A^ncy Ccmments
SUP - Mail Planning Commesion Notice Period (45 calendar days) 
SUP - Plamng Commission Meeting & Permit Appiwa!

A~

20 03-Sep-21 A
120 01-Mar-22

0 
“ib 19-Aug-22

22-Sep-21A



T

J

i

I

isi.

II
14-Ma^-23

i

System Impart Stilly (SS) - Draft
Fhd SLD Reviews 
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117-Af]r-24COrfTRACTING 76D| 18-Mar-21A

23-Feb-21A

14-h^21A
31-hfey-22_
12-JU1-23 ~

40 04-JLr-21A
25 02-Aug-21A
93 02-Aug-21A
28 07-Sep-21A

System Impart Stiidy(SES) - Final 
Fral FaciRy Study

En^neerhg for Remote Sub - by Company 
Procuement for Remote Sl1>- byCompany 
Construction for Remote Sub - by Company

31-May-22 
C1-htay-23

14-J111-22
3&Jai-23
25-May-23
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30-Jd-21A_
07-Sep-21A
30-Aug-2'A
30-Sep-21A

23Jd-21A_
2t-Oa-21 A 
08-JLfi-22 2 

04-Aug-22

214 18-Aug-21A
120 09-Aug-22" 
’80;31-J^23

431 iaMay-21A
10 19-May-21A 
15 11-JLrK21A
10 27-JljI-21A
25 25-Aug-21A 

220 08-AFr-22‘

3(PSep-21A B 
06^M^21 A___ I 
^jLfi-21A___
I23JlJ-21A

FINANCING______________________________________
INTERCONNECTION

14-Apr-22
23^Ai^22__ 2

17-Apr-24

31-May-22____

Contractors Prepare and S Jxnit Final Bids 
^~Hre EoR for PV Pl^ and BESS (AEGOM) 

Select Prine Ccrtractor 
EPC CoTftract Negotiatkxi & Execution

JHAJOR EQUIPMENT PROCUREMENT '

Transformer Contractirtg
II Main Transformer - Prepare Bid Pkg
I Mail Transformer-Obtain Bids
I Mail Transformer Selection
I Mail Transformer - Negotiate & Execute Si^iply Agreement
I Transformer Leadtine (manulacture & shi>) 

  
ModJes - Quotes 

1 Modiie ScpplyA^eemeri  
I Module Leadtine (manufacture & stip)

l| Rackiig SupplyAg'eement

l| Rackiig Leadtime (manufoctLie & sh^)
QxibK^ng

BESS: Dbtaii Bids  
Battery SipplyA^eement** 
Battery Leadtine (manufocture & ship)

20 18CMar-21A
170 30-JLO-21A
2S0 OI-Jlo-22*

150 29-JJ-21A
125 OI-Nov-22*

i 40 25-JLI1-21A

60 31-May^22
I 410 31-Aug-22*

' 153 26-JJ-21A

I 190 13-JLIV22*

215 23-Feb-21A
50 23-Feb-21 A_
20 06-May-21A_
40 02-JLO-2tA
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321 15-Oct-21A

12-J1J-24

166 05-Ma--24

17Jii^

20 CSMar-24
25 15-Jd-24 
30 1&JJ^24
5 26-Aug-24 

03-Sef>24 
30 J7-Se^2£ 
0

30 15-Oct-21A
30 II-N0V-2I A 
10 C^Jai-22A
GO C4-Feb-22 
10 C3^May^22
40 17-May-22
10 14-JJ-22  
20 2&Jii-22
10 25-Aug-22

02-Apr-24 
1&^Ai^24 
23 Aug 24 
30-Aug-24 
16^Sep24__

■ 29-O«-24 

i 29-Oct-24
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31-Dec-21A
31-Dec-2tA 
04^Fet>22 
02-May-22 
16^1^22 
13JJ-22 
27-J1J-22 
24-Aug-22 
O8-S€P-22

25-N0V-2IA 
28-hfer-22
21-Apr-22 
I8-J1J-22 

11-Aijg-22 
07-Oct-22

12-JU-2^
l&JifvS
12-JU-^

Basis 0^ Design 
30% Design
PRI Review of 30% Desi^ 
60% Design
PRJ Review of 60% Desi^ 
90% Design
PRI Review of 90% Desi^
Fhd IFC
PRI Review of Fral IFC

02-Nav-22
30-NOV-22
28-Dec-22

15Jav-24
31-Oc^23
114fa^24
12-Jii-24

326 ^hter-23
55 29-Mar-23

271 16-JLfj-23

ENGINEERING

CONSTRUCTION

UndergrowdWcMinirTB^^M
E1ectiicd & Communication
BESS

(M-KU-24 I

326|2»Mv-23

COMMISSIONING & START-UP
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Project Name: Kahana Solar (Maui)

RFP: stage 2
PPA Approval

PPA Amendment

Facility Study

Status

Generation facility

Seller Step up Substation

COIF^Seller

Seller COIF-Transmission line

Seller Telecom

Kahana Solar (Maui) - Page 1

System 
Impact Study

Engineering/
Design

Overhead Line 
Approval

EXHIBIT 1
PAGE 81 OF 99

The Initial Final FS was issued to Kahana Solar on July 1, 2021 and accepted on August 12,
2021. The FS was revised to include T&D Fiber design and install in the Company scope during 
the IRS amendment negotiations, the FS was revised accordingly. The revised FS was issued 
on November 24, 2021 and accepted on December 14, 2021.___________________________
Facility

GCOD in the executed PPA filed with the PUC.
2 Capitalized terms used but not defined in this update have the meaning given to them in the PPA.

Company 
Company 
Company 
General 
Comments

T&D Fiber
Remote Work
Inter-dependent system
Early Engineering

• Early Engineering Letter Agreement executed in May 2021 to allow for engineering 
prior to the completion of the final FS and IRS Amendment.

Engineering/Design
• Kick-off Design and Engineering meeting was held on July 16, 2021. Proceeding with 

bi-weekly meetings with Seller and its design consultants

Size: 20 MW, 80 MWh 
PPA Status

Technology: Solar -t BESS
• PPA was executed on September 3, 2020
• PPA filed with PUC on September 15, 2020
• PUC issued D&O 38077 approving the PPA on November 19, 2021.
• Seller has evoked Section 13.3(a) (Guaranteed Project and Reporting Milestone 

Dates). This section provides a day for day extension to the PPA if PUC approval for 
the PPA is not obtained within 180 days of execution of the PPA, however until 
procurement contracts can be completed it is not known if the full delay will be 
required.

___________ o Maximum allowable delay for milestones pursuant to 13.3(a) is 262 days.
The Company filed the 69kV overhead line application on June 23, 2021.

• The PUC issued Order No 38185 Adopting a Procedural Schedule for the overhead
_______ line proceeding. Discovery for the proceeding commences in early March 2022._____

• IRS Amendment executed on November 19, 2021. The informational IRS Amendment
_______ was filed December 17, 2021______________________________________________

• SIS was provided to developer on June 21, 2021.
• A post-SIS model check and performance validation is being performed due to a BESS 

equipment update resulting in a revision to project models. This is not anticipated to 
impact the interconnection facilities.

Responsible
Party_____
Seller

Guaranteed Commercial Operations Date 
("GCOD") Dec. 29, 2023^ •

10% Design complete, 30% design pending equipment 
procurement._____________________________________
30% design package received on 12/15/21, Company Design 
Review is ongoing__________________________________
30% design package received on 12/15/21, Seller reviewing 
Company comments________________________________
30% design package received on 12/15/21, Seller reviewing 
Company comments________________________________
30% design package received on 12/15/21, Seller reviewing 
Company comments________________________________
0% Design complete
0% Design complete
N/A



Approval / PermitPermits Status Summary

June 10, 2021

May 4, 2021

Kahana Solar (Maui) - Page 2

Technical Assistance 
Letter

Technical Assistance 
Letter

Request for 
Determination 
Stream Channel 
Alteration Permit, if 
required

Chapter 6E-42 Historic 
Preservation Review

Determination of No 
Hazard and Notice of 
Proposed Construction or 
Alteration

Approved Jurisdictional 
Determination (ADJ) 
Clean Water Act (CWA) 
§404 Permit (nationwide 
permit (NWPJ or 
individual permits), if 
required

30% design package received by Company on 12/15/21, Seller agreed to extend the 
review period 10 calendar days due to holidays.
Seller has received Company comments and is reviewing pending 
response/resubmission to company.

Met with Hawaii Dept of Transportation: Maui 
District Airport Manager, Head Planner, and 
staff in August 2020 to discuss project. A 
request for Determination of No Hazard is on 
track to be obtained from the FAA prior to 
construction.

DLNR- 
Commission on 
Water Resource 
Management 
(CWRM)

Dateaf 
Approval
April 28, 2021

Preliminary Draft Archaeological Inventory 
Report prepared. Requested SIHP numbers via 
HICRiS. SHPD provided preliminary comments 
on the Draft AIS on June 10, 2021. Met with 
OHA on June 16 to present the draft 
Archaeological Inventory Survey (AIS) results 
and discuss treatment recommendations. 
Draft AIS report submitted to SHPD via HICRIS 
on July 27,2021. Revised Draft 
AIS prepared 12/23 to address Maui County 
Cultural Resources staff report and 
recommendations from SHPD._____________
CWRM issued a Request for Determination 
letter confirming that they will not require a 
Stream Channel Alteration Permit Application 
to be submitted because the proposed work

Agency/ 
Jurisdiction
U.S. Fish and 
Wildlife Services 
(USFWS) 
-Pacific Island
Fish and Wildlife 
Office________
Department of 
the Army-U.S. 
Army Corps of 
Engineers 
(USAGE), Pacific 
Ocean Division, 
Honolulu 
Regulatory 
Branch________
Federal Aviation 
Administration 
(FAA), Western- 
Pacific Regional 
Office

Department of
Land and Natural 
Resources
(DLNR)-Division
of Forestry and 
Wildlife 
(DOFAW) 
DLNR-State
Historic 
Preservation
Division

EXHIBIT 1 
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August 18, 
2021



N/A

Contractor to obtain prior to construction.

N/A

Kahana Solar (Maui) - Page 3

Maui County 
Department of 
Planning, 
Planning Division

CWA §401 Water Quality 
Certification (WQC)/ 
Compliance with HAR11- 
54 (Water CHiality 
Standards)

Company has agreed to be a co-applicant on 
the CUP application with the understanding 
this will allow for a smoother transfer of the 
COIF at energization CUP Written Statement

CZM federal review required if a USACZ CWA 
§404 Permit is necessary unless the Project 
qualified under §404 NWP that already has 
CZM federal concurrency authorized (see 
USACE above).

Consultation with LUC and Maui County 
ongoing. SUP/CUP/PH2 application in 
preparation.

Draft AIS Report was updated to address Maui 
County Cultural Resource Committee (CRC) 
staff report and recommendations from 
October 7 presentation to CRC as well as 
recommendations from 5HPD. Updated Draft 
AiS to be submitted to SHPD in QI 2022 as 
part of CUP application.

State Special Use Permit 
(SUP) - Kahana Solar 
Project

CWA §402, National 
Pollutant Discharge 
Elimination System 
(NPDES) General 
Stormwater Permit 
Noise Permit

County Special Use Permit 
(CUP) - Kahana Solar 
Project (which includes a 
Phase II Project District 
approval (PH2) - Access 
Road)

On January 5, 2022, LUC confirmed in writing 
that Maui Electric Switchyard does not require 
a SUP.________________________________
Consultation with LUC and Maui County 
ongoing. Met with Maui County on June 30, 
2021. SUP/CUP/PH2 application in 
preparation, met with Maui County Cultural
Resource Committee on October 7.

does not adversely affect instream uses of 
water.________________________________
If a CWA §404 permit for impacts to 
jurisdictional waters are anticipated (see 
USACE above), the Project assumes a 
CWA§401 WQC will be needed. If the Project 
qualifies for a NWP under CWA §404, then it is 
likely the Project will qualify for a blanket 
WQC._________________________________
Contractor to obtain prior to construction.

Coastal Zone 
Management (CZM) 
Consistency 
Determination

EXHIBIT 1 
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Department of 
Health (DOH), 
Environmental 
Management 
Division, Clean 
Water Branch 
(CWB)________
DOH- 
Environmental 
Management 
Division, Clean 
Water Branch 
DOH- 
Environmental 
Management 
Division, indoor 
and Radiological 
Health Branch 
Department of 
Business 
Development, 
Economics, and 
Tourism, Office 
of Planning 
(DBEDT) 
State Land Use 
Commission
(LUC)



Land Rights Status

(6/3/2022)

Type of equipment Order date (Estimated) Arrivai dateProcurement

TBD TBD

Kahana Solar (Maui) - Page 4

Maui County 
Department of 
Planning, 
Planning Division

County Special Use Permit 
- MECO Switchyard

Grading, Grubbing, 
Electrical, and Building 
Permits

TBD 
9/21 
9/21 
12/19

TBD
TBD 
TBD

TBD
TBD
TBD

and appendices reviewed by Company. 
Company to execute and return Letter of 
Authorization and Application forms to 
support filing the permit application.________
Consultation with LUC and Maui County 
ongoing. SUP/CUP/PH2 application in 
preparation.
KSL requested a Letter of Authorization and 
associated permit application forms be 
executed by Maui Electric for the 
interconnection facilities. Maui Electric 
respectfully declined to execute the permit 
application forms. KSL has been consulting 
with Maui County on alternative solutions. 
Met with Maui County on June 30,2021. On 
November 23,2021, Company agreed to be a 
co-applicant on the CUP application. - 
application being reviewed by Maui Electric as 
they are a co-applicant on the CUP. CUP 
Written Statement and appendices reviewed 
by Company. Company has provided Letter of 
Authorization and Application forms to 
support filing the permit application.________
Contractor to obtain prior to construction.

Seller
Seiler

(Estimated) Receipt Date
(02/27/23)
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TBD 
(Q3 2023) 
(Q3 2023) 
(2/23)

PV Panels________
Inverters 
Energy Storage 
GSU transformer 
Racking 
Modules
Circuit Breakers
Current and voltage 
transformers_____
Control Building 
IC Equipment

Maui County
Department of 
Public Works 
and 
Environmental 
Management 
General 
Comments 
Type_________
COIF/SOIF: Right 
of Entry_______
COIF/SOIF:
Easement_____
General 
Comments
Responsible
Party_________
Seller
Seller 
Seller 
Seiler 
Seiler 
Seller
Seller
Seller



I (5/23)9/22Revenue meter

Construction Facility Status

Seller

Seller COIF

Seller Telecom

Seller COIF-Transmission line

T&D Fiber

Remote Work

Inter-dependent system

Testing

Other

Kahana Solar (Maui) - Page 5

Scheduled to start September 2023______________________________________________
Scheduled to start February 2024_______________________________________________
Seller provided required Standby Letter of Credit for the guarantee of interconnection costs 
pursuant to Attachment G Section 6(a) of the PPA.

Scheduled to start February 2023 

Scheduled to start February 2023 

Scheduled to start February 2023 

Scheduled to start June 2023

General
Comments 

On target to meet GCOD 
O At risk for meeting GCOD 
• Will miss GCOD

Company

Company

Company

General 
Comments_____
Acceptance Test 
CSAT__________
Seller Milestones

EXHIBIT 1
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Company 
General 
Comments
Responsible 
Party_____
Seller Generation facility

SOIF

Scheduled to start August 2023 

Scheduled to start February 2023 

Scheduled to start April 2023 

N/A



SCHEDULE

IPP Kahana Schedule

Kahana Solar (Maui) - Page 6

Task Name_______________________________________
Preliminary Studies 
Permitting (By Developer] 
Secure Land Rights (By Developer] 
Developer Generating Facilities (By Developer) 

Engineering [Dev Generating Facilities) 
Procurement (Dev Generating Facilities] 
Construction (Dev Generating Facilities) 

Irrterconnection Facilities (By Developer] 
Seller-Owned interconnection Facilities (Sub, T&D] 

Engineering (SOiF • by Developer) 
Procurement (SOIF • by Developer) 
Construction (SOIF - by Developer) 

Company-Owned Interconnection Facilities 
Engineering (COIF & T&D- by Developer) 
Procurement (COIF • by Developer] 
Construction (COIF - by Developer) 

Hawaiian Electric Work
Remote Substation

Engineering (Remote Sub - by Company) 
Procurement (Remote Sub - by Company) 
Construction [Remote Sub by Company) 

Construction of all interconnection facilities complete 
Testing

Acceptance Testing (test ready) 
In-kind Transfer 
Back Feed COIF [Energize) 
Developer System Testing
Control System Acceptance Testing 

Commercial Operations Date

EXHIBIT 1
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Duration
20.95 mons
43.7 mons
33.6 mons
42.7 mans
27.95 mons
20.25 mons
11.75 mons
49.75 mons
49.75 mons
19.25 mons
44 mons
8.25 mons
28.75 mons 
18 mons
11.25 mons
8.25 mons
23.25 mons 
11.45 mons 
95 days
60 days 
6U days 
0 days
6.25 mons 
30 days 
14 edays 
14 edays 
ID days 
3D days
0 days

[start ~ 
5/11/20 
5/11/20 
5/8/20 
9/22/20 
9/22/20 
6/21/21 
2/6/23 
12/2/19 
12/2/19 
6/7/21 
12/2/19 
2/6/23 
7/12/21 
7/12/21 
6/6/22 
2/6/23 
12/13/21

8/9/22
1/9/23 
4/3/23 
9/25/23 
9/25/23 
9/25/23 
11/3/23 
11/3/23 
1/22/24 
2/5/24 
3/15/24

ID
31

107 
123 
125 
130 
134
140
141
142 
151 
155
163
164
171 
175
194 
22S
227

229
230
231
232 
23? 
234 
23e 
237 
23fl

[Finish
12/16/21 
9/14/23
12/5/22 
12/29/23 
11/11/22 
V6/23
12/29/23 
9/22/23
9/22/23 
11/28/22 
4/14/23
9/22/23 
9/22/23 
11/28/22 
4/14/23 
9/22/23 
9/22/23 
5/23/23 
12/19/22 
3/31/23 
6/23/23 
9/25/23 
3/15/24 
11/3/23 
11/17/23 
11/17/23 
2/2/24 
3/15/24 
3/15/24
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Project Name: Palailai Solar 1

PUC Status

2/19/2019 -11/7/2019

Status

Permits Submittal Date (Estimated) Receipt Date

Approved 6/22/2021Seller

Approved 6/18/2021Seller

Approved 5/20/2019Seller

Approved 1/26/2021Seller

6/2/2021 Approved 9/21/2021Seller

5/21/2021Seller May 31, 2022

Palailai Solar 1 - Page 1

Engineering/
Design

’ Capitalized terms used but not defined in this letter have the meaning given to them In the Standard Form 
Contract or Interconnection Agreement.

Department of Health- 
Noise Permit__________
Department of Health- 
NPDES General Permit 
City and County of 
Honolulu, Department of 
Planning and Permitting- 
Conditional Use Permit- 
Minor________________
City and County of 
Honolulu, Department of 
Planning and Permitting- 
Demolition Permit______
City and County of 
Honolulu, Department of 
Planning and Permitting- 
Grading Permit_________
City and County of 
Honolulu, Department of 
Planningand Permitting- 
Fencing Permit

9/14/2020 -10/23/2020
10/29/2020 - 12/23/2020 (Seller requested revised Facility studies.)
4/9/2021 - 4/19/2021 (Companies reduced cost estimates, consistent with its response to 
Docket 2015-0389 Order 37592 and filed response on March 30, 2021.)_______________
Facility

System 
Impact Study
Facility Study

Size: 3,000kW___________
PPA Approval
Overhead Line 
Approval

Guaranteed Commercial Operations Date 
("GCOD"): 10/29/2022 >
RFP: N/ACBRE Phase 1

Responsible
Party

EXHIBIT 1
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Responsible
Party_____
Seller
Seller 
Seller 
Company 
Company 
Company 
Company 
General 
Comments

Technology: Solar Photovoltaic
N/A
N/A

Generation facility
Step up Substation 
COIF’ 
COIF - Distribution line 
COIF-Telecom
Remote Work
Inter-dependent system
60% Engineering / Design review completed by Company on 1/11/22. Company is awaiting
90% design submittal by Developer. Developer anticipates 90% design submission should be 
delivered to company by 2/18/22._______________________________________________
Type / Agency

Permit set complete
Currently being designed
30% Review completed / 60% Review completed
60% Design in progress
60% Design in progress
N/A
Design ongoing



6/8/2021Seller No estimate from Seller

Land Rights Status

(Estimated) Arrival dateOrder dateProcurement

10/31/21

N/A

Oct 2021

Construction Facility Status

Generation facility

Seller SOIF

Seller Scheduled to start late Q2 2022COIF

COIF - Distribution line Scheduled to start Q2 2022Company

COIF-Telecom Scheduled to start 02 2022Company

N/ARemote WorkCompany

Estimated to start QI 2022

Testing

Other
N/A

Palailai Solar 1 - Page 2

(Estimated) 
Execution Date

City and County of
Honolulu, Department of
Planning and Permitting-
Building Permit________
Estimated Smonth delay anticipated, due to additional review required for the remaining 
permits.
TMK/Owner

Site preparations started mid-July 2021. Facility construction to 
start in Q2 2022.______________________________________
Scheduled to start late Q2 2022

Seller is currently working with Company to identify the specific easement requirements based 
on the interconnection route.
Type of equipment

Inter-dependent system

5 month delay anticipated from original schedule, due to additional review required for the 
remaining permits.___________________________________________________________
September-October 2022_____________________________________________________
December-February 2023

EXHIBIT 1
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-TBD
Oct 2021

General 
Comments 
Responsible
Party______
Right of Entry 
Easement 
General 
Comments
Responsible
Party______
Seller
Seller 
Seller 
Seller 
Seller 
Company
Seller 
Company 
General 
Comments
Responsible
Party______
Seller

Company

General 
Comments_____
Acceptance Test
CSAT
Seller Milestones 
Accelerated
GCOD__________
General 
Comments______

• On target to meet GCOD 
O At risk for meeting GCOD
• Will miss GCOD

PV Panels
Inverters
BESS 
GSU transformer 
Racking
Revenue PT/CT
Circuit breaker
Revenue Meter
Procurement items delayed due to additional review required for the remaining permits.

50% arrived December 2021 
(August 2022)
N/A
(September 2022)
Pending permit approval 
(April 2022) 
(August 2022) 
(02 2022)



SCHEDULE

Activity

Palailai Solar 1 - Page 3
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Permit sets complete 
September 2021 
June 2022

August 2022 
December 2022

May 2021
September 2021 
June 2022

May 2021
September 2021
June 2022

May 2021
September 2021
March 2022

March2022
September 2022 
September 2022

March 2022
July 2022 
September 2022

April 2022
June 2022
July 2022

End Date
May 31, 2022

Start Date
May 28, 2021 
Complete

Permitting
Secure Land Rights
Generating Facilities

Engineering
Procurement
Construction

SOIF
Engineering
Procurement
Construction

COIF (by Seller)
Engineering
Procurement
Construction

COIF (by Company)
Engineering
Procurement 
Construction

Remote Work (by Company)
Engineering
Procurement
Construction

Acceptance Test
Generating Facilities Commissioning 
CSAT
Commercial Operations Date

N/A__________
N/A__________
N/A__________
September 2022 
December 2022 
December 2022

N/A________
N/A________
N/A________
October 2022 
January 2022 
February 2022 
March 2022



Project Name: KHLS

PUC Status

4/25/2019 - 6/10/2020

Status

Permits Submittal Date (Estimated) Receipt Date

Seller Completed

Approved 7/7/2021Seller

9/2/2021 Approved 11/3/2021Seller

9/2/2021 Approved 11/3/2021Seller

Seller Completed

Seller Estimated May 2022

KHLS-Pagel

Engineering/
Design

’ Capitalized terms used but not defined in this letter have the meaning given to them in the Standard Form 
Contract or Interconnection Agreement.
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9/20/2020 -10/15/2020
10/22/2020 - 11/2/2020 (Seller requested revised Facility studies)
4/9/2021 - 4/19/2021 (Companies reduced cost estimates, consistent with its response to 
Docket 2015-0389 Order 37592 and filed response on March 30, 2021.)_______________
Facility

System 
Impact Study
Facility Study

Federal Aviation 
Administration- FAA- 
Determination of No 
Hazard and Notice of 
Proposed Construction or 
Alteration 
Hawai'i Community 
Development Authority- 
Conditional Use Permit 
Hawai'i Community 
Development Authority- 
Development Permit 
Hawaii Community 
Development Authority- 
Variance Permit________
DLNR- State Historic 
Preservation Dept.- 
Chapter 6E Historic 
Preservation Review 
City and County of 
Honolulu, Department of

30% Design in progress
30% Design in progress
30% Design in progress / 30% reviewed by Company
0% Design complete
0% Design complete
0% Design complete

Size: l,720kW___________
PPA Approval
Overhead Line 
Approval

Guaranteed Commercial Operations Date 
("GCOD"): 12/17/2022 >
RFP: N/ACBRE Phase 1

Responsible
Party

Estimated Feb
2022

Responsible
Party_____
Seller
Seller 
Seller 
Company 
Company 
Company 
General 
Comments

Technology: Solar Photovoltaic
N/A
N/A

Generation facility
Step up Substation 
COIF’
COIF - Distribution line
COIF- Telecom
Remote Work
30% Design submitted, 12/1/21. Company reviewed designs and requested resubmittal of 30% 
Design on 12/10/21, due to insufficient COIF drawings. The 30% design submittal only included 
drawings for the PV Facility. All Engineering teams (electrical, civil and structural) are hired and 
involved.____
Type / Agency



Estimated Mar/Apr 2022Seller

Estimated Mar/Apr 2022Seller

TMK/OwnerLand Rights

Orderdate (Estimated) Arrival dataProcuramant

Construction Status

Seller

Seller COIF

COIF - Distribution line

Remote Work Est. to start 03 2022

Testing

Other

KHLS-Page2

General 
Comments

(Estimated) 
Execution Date

Planning and Permitting- 
Building Permit________
City and County of 
Honolulu, Department of 
Planning and Permitting- 
Stockpiling Permit______
City and County of 
Honolulu, Department of 
Planning and Permitting- 
Grading Permit_________
The Developer has reported an estimated 6 month delay In the permitting process for HCDA 
due to COVID-19 impact. The Developer has also reported an estimated 9 month delay in the 
permitting process for DLNR, due to COVID-19 impact._______________________________

Status

Est. Feb 2022 
Est. Feb 2022 
N/A
Est. Feb 2022 
Est. Feb 2022 
Est. Feb 2022 
Est. Feb 2022 
02 2022

Seiler had requested Company to assess an alternative interconnection route as the 
easement(s) for the original route are not feasible. Company completed the review of the 
alternative interconnection route and provided a letter agreement to the Seller on 11/19. 
Letter agreement executed on 12/13. Company completed review of easement 
documentation and provided feedback to Seller._________________________________
Type of equipment

Company 

Company 

General 
Comments_____
Acceptance Test 
CSAT__________
Seller Milestones

EXHIBIT 1 
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Estimated Feb
2022

Estimated Feb 
2022

Seller has issued a limited notice to proceed (LNTP) to EPC, allowing for construction estimates 
to be provided.________________________________________________________________
Est. Nov 2022__________________________________________________________________
Est. Dec 2022

Est. May 2022 
Est. May 2022 
N/A
Est. Jut 2022 
Est. May 2022 
Est. May 2022 
Est. Jun 2022 
Q3 2022

Responsible 
Party______
Right of Entry 
Easement 
General 
Comments

Responsible
Party_____
Seiler
Seiler
Seller
Seller
Seller 
Seller 
Seller 
Company 
General
Comments

Est. May 2022 
Est. May 2022 
Est. May 2022 
Est. Q3 2022

PV Panels
Inverters
BESS
GSU transformer
Poles
Revenue PT/CT
Circuit breaker
Revenue Meter
Electrical, Civil and Structural Engineering companies have been retained and
Engineering/Design has commenced. Seller has issued a limited notice to proceed (LNTP) to 
EPC, allowing for procurement estimates to be provided.____________________________
Facility

Generation facility 

soiF

Responsible 
Party_____
Seller



N/A

SCHEDULE

Activity

KHLS-Page3

On target to meet GCOD 
O At risk of not meeting GCOD 
• Will miss GCOD

Seller has issued a limited notice to proceed (LNTP) to EPC, allowing for the project schedule to 
be updated below by the Seller. The Company however, does not believe at this time that the 
schedule provided by the Seller reflects an accurate estimate of the time needed to complete 
the Engineering and Testing for the project based on the amount of progress achieved to date. 
As such the Company has revised the status of the project to reflect that it will not meet the 
GCOD.

QI 2022
QI 2022
Q4 2022

End Date

End Date_______
Est. May/Jun 2022

Dec 2021 
Jan/Feb 2022 
May/Jun 2022

Dec 2021
Dec 2021 ~

May/Jun 2022

Feb/Mar2022
Jun/Jul 2022
Nov/Dec 2022

Feb/Mar2022

Jun/Jul 2022
Nov/Dec 2022

Feb/Mar2022
Jun/Jul 2022
Nov/Dec 2022

Dec 2021
Dec 2021
May/Jun 2022

Accelerated 
GCOD 
General 
Comments

Start Date

Start Date______
Est. Feb 2022 
August 2021
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QI 2022
Q2 2022
Q3 2022

Q2 2022
Q4 2022

QI 2023

Q3 2022
Q3 2022
Q4 2022

Activity________________________
Permitting
Secure Land Rights
Generating Facilities

Engineering

Procurement
Construction

SOIF
Engineering
Procurement
Construction

COIF (by Seller)
Engineering
Procurement
Construction

COIF (by Company)
Engineering
Procurement
Construction

Remote Work (by Company)
Engineering
Procurement
Construction

Acceptance Test
Generating Facilities Commissioning
CSAT



Project Name: HLCBRE-0003 Arion South Point

7/16/2019 - 09/27/2019

N/A

Facility Status

Type / AgencyPermits Submittal Date (Estimated) Receipt Date

8/10/20 5/10/21

Land Rights Status

Type of equipment Order date (Estimated) Arrival dateProcurement

HLCBRE-0003 Arion South Point - Page 1

Engineering/
Design

Capitalized terms used but not defined in this letter have the meaning given to them in the Standard Form 
Contract or Interconnection Agreement.

General 
Comments

EXHIBIT 1
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(3) 9-3-004:040
(3) 9-3-004:040

2/28/2022
2/28/2021
10/11/21

(5/28/2022)
(5/28/2022)
12/8/2021

System 
Impact Study
Facility Study

Seller
Seller
Seiler

PPA Approval 
Overhead Line 
Approval

Completed
Completed

County Planning
Department Approval
DPW-Building 
DPW - Electrical
DPW - Grading and 
Grubbing__________
County of Hawaii Planning Department review is complete but took much longer due to the 
COVID-19 restrictions. Department of Public Works Building Department submission for 
building and electrical permits anticipated in February 2022. Electrical, Civil and Structural 
Engineering firms have started the final designing stage._____________________________
TMK/Owner

Guaranteed Commercial Operations Date 

("GCOD"): 9/2/2022__________
RFP: N/A, CBRE Phase 1Size: 750 kW 

PUC Status

Generation facility
Step up Substation
coip
COIF - overhead line
COIF - underground line
Inter-dependent system
Electrical, Civil and Structural Engineering firms have started the final designing stage.

Responsible
Party_____
Seller
Seller 
Seller 
Company 
Company 
Company 
General 
Comments
Responsible
Party_____
Seller

1/22/2022
1/22/2022
N/A
1/22/2022
1/22/2022
1/22/2022

(5/2/2022)
(5/2/2022) 
N/A 
(5/22/2022)
(5/2/2022)
(5/2/2022)

Technology: Solar Photovoltaic
N/A

"n/a

Responsible
Party______
Right of Entry 
Easement 
General 
Comments 
Responsible
Party______
Seller
Seller 
Seller 
Seller 
Seller
Seller

(Estimated)
Execution Date
2-5-2021 
2-5-2021

PV Panels
Inverters 
BESS 
GSU transformer
Poles
Revenue PT/CT

20% Design complete
N/A 
N/A
100% Design complete
100% Design complete 
N/A



Construction Status

Seller

COIF - underground lineCompany

COIF - overhead lineCompany

Remote Work

Testing

Other

N/A

HLCBRE-0003 Arion South Point - Page 2

Electrical, Civil and Structural Engineering firms have started the final designing stage. EPC 
Contractor is in the process of being retained. Seller has issued a limited notice to proceed 
(LNTP) to EPC. Seller is in consultation with potential EPC on the Procurement & Construction 
Schedule.

On target to meet GCOD 
O At risk of not meeting GCOD 
• Will miss GCOD

Circuit breaker
Revenue Meter
Seller has not contracted EPC however. Seller has issued a limited notice to proceed (LNTP) to 
EPC, allowing for procurement estimates to be provided.______________________________
Facility

Accelerated 
GCOD 
General 
Comments

Inter-dependent system

Electrical, Civil and Structural Engineering firms have started the final designing stage. Seller 
has not contracted EPC however. Seller has issued a limited notice to proceed (LNTP) to EPC, 
allowing for construction estimates to be provided. Bulldozing of the site and access road is 
complete, Hawaiian Electric has assessed & approved the access.______________________
Estimated August 2022.________________________________________________________
Estimated August 2022.

Company

Company

General 
Comments

EXHIBIT 1
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Company 
Company 
General 
Comments 
Responsible
Party_____
Seller

Acceptance Test 
CSAT
Seller Milestones

Estimated to commence Q2/Q3 2022

Estimated to commence Q2/Q.3 2022

Payment/signed proposal from Seller received on 3/12/21. 
Overhead line installation must precede this work. Overhead 
work will proceed once Seller confirms the access road has been 
upgraded to meet requirements._________________________
Payment/signed proposal from Seller received on 9/9/21.New 
pole location has been staked and Hawaiian Electric work 
package has been issued.________________________________
N/A

N/A

N/A
Received

N/A
Meter is in stock

Generation facility

SOIF



SCHEDULE

Activity

HLCBRE-0003 Arion South Point - Page 3

Aug 2022
Aug 2022
Aug 2022

12/31/2021
1/22/2022
5/28/2022

12/31/2021
1/31/2022 
5/28/2022

12/31/2021
1/22/2022
5/28/2022

2/28/2022
5/22/2022
9/1/2022

2/28/2022
5/22/2022
9/1/2022

2/28/2022
5/22/2022
9/1/2022

Sep 2022
Sep 2022
Sep 2022

Remote Work (by Company)
Engineering
Procurement
Construction

Acceptance Test
Generating Facilities Commissioning
CSAT

Q2 2021_________
QI 2022_________
End date TBD based 
on EPC work.

End Date
End Date_____
5/28/2022 
Completed

EXHIBIT 1 
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QI 2021
QI 2022
QI 2022

Start Date 
Start Date______
2/28/2022

Activity_________
Permitting 
Secure Land Rights 
Generating Facilities 

Engineering
Procurement
Construction

SOIF 
Engineering 
Procurement 
Construction

COIF (by Seller) 
Engineering 
Procurement 
Construction

COIF (by Company) 
Engineering
Procurement
Construction



Project Name: CBRE Phase 1 - Kawela Plantation

Facility Status

Type / AgencyPermits Submittal Date (Estimated) Receipt Date

7/26/2021

8/24/2021

Land Rights Status

TMK 254003025, Fully executed site lease 10/11/2019

Type of equipment Order date (Estimated) Arrival dateProcurement

N/A

Received Meter is in stock

CBRE Phase 1 - Kawela Plantation - Page 1

Engineering/
Design

Capitalized terms used but not defined in this letter have the meaning given to them in the Standard Form 
Contract or Interconnection Agreement.

(Estimated) 
Execution Date

System 
Impact Study
Facility Study

PPA Approval 
Overhead Line 
Approval

Company
General 
Comments

Size:250 kW 
PPA Status

12/15/2021_____________________
N/A Per County Electrical Department 
Received 11/1/2021

Guaranteed Commercial Operations Date 
("GCOD"): 01/19/2023 ♦
RFP: N/A, CBRE Phase 1

EXHIBIT 1
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Generation facility 
Step up Substation 
coip 
COIF - overhead line
COIF - underground line 
Inter-dependent system

Responsible
Party_____
Seller
Seller 
Seller 
Company 
Company 
Company 
General 
Comments
Responsible
Party_____
Seller_____
Seller_____
Seller

(5/31/2022)
(5/31/2022)
N/A

10/10/2019 -12/26/2019 (Seller requested IRS put on hold on 12/26/2019) 
9/16/2020 - 2/9/2021 (Restarted and completed)_____________________
N/A

Technology: Solar Photovoltaic
N/A

"n/a

General 
Comments 
Responsible
Party______
Right of Entry 
Easement
General 
Comments 
Responsible
Party______
Seller
Seller 
Seller 
Seller 
Seller
Seller

DPW-Building______
DPW - Electrical______
Grading and Grubbing /
DPW_______________
DOT Driveway Permit received August 18, 2021
Electrical permit will be pursued once building permit is approved. (N/A per Electrical Dept.) 
TMK/Owner

PV Panels
Inverters
BESS
GSU transformer
Poles
Monitoring/ 
Communications
Meter
Ballast cages est. arrival 5/15/2022.

100% Design complete
N/A
N/A 
0% Design complete
0% Design complete 
N/A



Construction Facility Status

Generation facility Construction to start Q.2 - 2022

Seller SOIF Construction to start Q2 - 2022

Company Construction to start Q2 - 2022

Company Construction to start Q.2 - 2022

N/ARemote WorkCompany

N/A

Testing

Other

N/A

CBRE Phase 1 - Kawela Plantation - Page 2

Cannot be determined until EPC schedule is completed.
Cannot be determined until EPC schedule is completed.
Cannot be determined until EPC schedule is completed.

Accelerated
GCOD__________
General

___________ Comments______  
On target to meet GCOD 

O At risk for meeting GCOD 
• Will miss GCOD

Inter-dependent system

Subscriber Organization is also serving as the EPC.

COIF - underground line 

COIF - overhead line

EXHIBIT 1
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Responsible
Party_____
Seller

Company

General 
Comments_____
Acceptance Test 
CSAT 
Seller Milestones



SCHEDULE

Request for updates were made to Seller, partial information was provided.

End DateActivity

7/26/2021

CBRE Phase 1 - Kawela Plantation - Page 3
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7/26/2021
QI 2022

Start Date
7/26/2021 

10/11/2019
Permitting_________________________
Secure Land Rights_________________
Generating Facilities_______________

Engineering______________________
Procurement____________________
Construction_____________________

SQIF_______________________________
Engineering______________________
Procurement____________________
Construction_____________________

COIF (by Seller)_____________________
Engineering______________________
Procurement____________________
Construction_____________________

COIF (by Company)_________________
Engineering______________________
Procurement____________________
Construction_____________________

Remote Work (by Company)________
Engineering______________________
Procurement____________________
Construction_____________________

Acceptance Test____________________
Generating Facilities Commissioning 
CSAT_______________________________
Commercial Operations Date



Island Developer Jul-21 Feb-22PPA Aug-21 Sep-21 Oct-21 Nov-21 Oec-21 Jan-22 TOTAL

30 MW/120 MWh 7/20/2021 11/3/2022 ($153,467.95) ($527,774.62) ($542,263.79) ($551,281.99) ($581,071.03) ($673,796.91) ($720,742.52) ($590,460.66) ($4,440,859.48)Hawaii AES 0,07945508 81/406

60MW/240MWh 712012021 1012712023 ($321,074.01) ($997,158.31) ($1,028,591.26) ($1,019,157.58) ($1,078,311.94) ($1,409,992.64) ($1,249,453.69) ($1,042,266.48) ($8,146,005.91)Maui AES 0.077793515 163,939

12.5MW/50 MWh 9/30/2021 9/7/2022 $24,794.64 $8,200.03 $2,783.16 $34,114.39 $1,625.51 $71,517.73Oahu AES 0.105618548 27,571 NA NA NA

52MW/208MWh 12/31/2021 8/31/2023 $75,917.55 ($52,622.34) $23,295.21Oahu 174Power Global 0.09885800264 114,481 NA NA NA NA NA NA

39 MW/156 MWh 12/31/2021 7/31/2022 ($687.01) ($102,269.70) ($102,956.71)Oahu Clearway (NRG) 0.090962931 96,000 NA NA NA NA NA NA

36 MW/144 MWh 12/31/2021 9/30/2022 $75,093.80 ($25,255.51) $49,83829Oahu □earway (NRG) 0.101105716 87,927 NA NA NA NA NA NA

($474341.97) ($1,524,932.93) ($1,570355.05) ($1,545,644.93) ($1,651,182.94) ($2,081,006.39) ($1,785,757.48) ($1,911,249.18) ($12,545,170.87)TOTAL

Assumes the project meets their updated GCODir IRS Amendment. If they do not meet the accelerated GCOD, the unit price would be lower.

Month Oahu Maui

HI

5 
Om m

X
I

o-n

0.08241

0.08612

0.09054

0.09240
0.09157

0.09503

0.10200
0.10443

0.09105

0.10485

0.14146
0.13949
0.14201

0.16630

0.17691

0.18370

0.19002

May-21

Jun-21

Jul-21

Unit Price 
($/kWh)

On-Peak Avoided Cost $/kWh 

Hawaii

Project Size 
(MW/MWh)

Nov-22

Dec-22

0.1557^
0.16050

0.15919

0.13163

0.13583

0.14278

0.14941
0.15413

0.15099

0.15782
0.17906
0.16753

0.16067

NEP 

(MWh)

AES West 

Oahu

Hoohara 

Miiilari I
Solar*^

Waiawa
Solar*

GCOD in PPA Updated GCOD in IRS 
I Amendment

Nov-23
Dec-23

Apr-22 
May-22 

Jun-22

Jul-22 

Aug-22 

Sep-22 

Oct-22

Apr-23

May-23 

Jun-23

Jul-23 

Aug-23 

Sep-23 
Oct-23

Jan-^
Feb-23

Mar-23

Aug-21
Sep-21
Oct-21
Nov-21

Dec-21

Jan-22

Feb-22
Mar-22

Stage 1 

AES Waikoloa

Solar

AES Kuthelani



Annual order377&
CORE Credit

hbrxi Dewdoper Apr-21 lid-21 Aiig-21 Oct-21 NOV-21 FetZlPPA Rate Ma^21 Jun-21 Sep-21 Dec-21 Jan-22 TOTM
tS/kWh)

fillngl
CBREPlMSel

4/27/2021 10/29/2022 $3,223 $31,681 $28,976 $27^70 $26,998 $26,504 $25,766 $21,773 $21,360 $27,631 $19,115 $260,895Palailai Solar 1 Oahu PSC8RE1LLC 3 MW 0.15 5,519

i/T7l2021 r2lr7l2O22 $1,848 $18,164 $16,613 $15,979 $15/479 $15,196 $14,772 $12/483 $12,246 $15,842 $10,959 $149,580OahuKKLS Arion Energy 1.72 MW 0.15 3,164

4/27/2021 1/19/2023 $185 $X716 $1,934 $1,559 $448 $1,187 $902 $960 $958 $424 ($169) $10,103Kaw^a Plantation Molokai 0.25 MW 0.225 460

4/27/2021 9/2/2022 $208 $1,001 $1,192 $936 ($6781 ($1,1911 ($1,077) ($1,848) ($3,153) ($3,949) ($4,236) ($12,795)South Point Hawaii 0.75 MW 0.15 1,380

$52,561 $43,715 $46344 $42,247 $41,696 $40362 $33,368 $31,411 $39,948 $25,669 $407,784TOTAL

Month Oahu MolokaiMaui Notes:

CBRE Credit Rate0.07895 0.13162 0.12279 0.17594

Annual Energy0.08241 0.14146 0.13163 0.18108

0.08612 0.13949 0.13583 0.17334
Jul-21 0.09054 0.14201 0.14278 GCOD0.18508

0.09240 0.15579 0.14941 0.21353

0.09157 0.16050 0.15413 0.1936

0.09503 0.15919 0.15099 0.20192
Nov-21 0.10200 0.16630 0.15782 0.1996

Dec-21 0.10443 0.17691 0.17906 0.20047
Jan-22 0.09105 0.1837 0.16753 0.21415
Feb-22 0.10485 0.19002 0.16067 0.2298
Mar-22

Jul-22

Nov-22

Dec-22

Jan-23

Feb-23

Mar-23

Jul-23

Nov-23

Dec-23

HI

w

per Rule 26

[system size (MW) *capactty factor"876Ohrs/yr  ̂MWh], used 21% capacity factor (avg rooftop PV capaaty factor 

used for long-term planning) to estimate annual energy produced 
per Exhibit 1

PUC formula: (Unit Pnce - Avoided Cost) = per kWh savings by project 

(per kWh savings)"(Annual Energy) = annual savings by project {$) =(X $/kWh - Y $/kWh) * MWh/year * ((Z days/1 year) / (365 days/1 year)) * (1000 kWh/1 MWh) = $

5 o m m
X
I

Date [sub for 

GCOD in PPA

o -n

GCOD [sub for 

Updated GCOD in IRS 

Amendment]

Aug-22

Sep-22
Oct-22

Aug-23

Sep-23

Oct-23

Energy

(MWh) [sub 

for NEP]

Apr-21

May-21

Jun-21

Apr-22

May-22

Jun-22

Apr-23

May-23
Jun-23

On-Peak Avoided Cost $/kWh 

Hawaii

Neighborhood Power 

________ Corp________  
Arion Energy/Ka Lae 

Energy

Project Size 
[MW/MWh]

Aug-21
Sep-21
Oct-21
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